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EXECUTIVE SUMMARY 
 

Background and Project Summary 
 
The Coastal Resource Management Project (CRMP) Philippines is a 7-year (1996-2002) 
technical assistance project of the Department of Environment and Natural Resources 
(DENR), funded by the United States Agency for International Development (USAID), and 
implemented in partnership with the Department of Agriculture’s Bureau of Fisheries and 
Aquatic Resources (BFAR), local government units (LGU), non-government organizations 
(NGO), and other assisting organizations.  CRMP was extended by USAID beyond the initial 
5 years to the planned 7-year duration in consultation with DENR and following the 
recommendations of the mid-term evaluation conducted by USAID in December 1998.  
 
CRMP provides technical assistance and training to national and local government, NGOs, 
and coastal communities in managing coastal resources.  CRMP promotes multidisciplinary, 
multi-sectoral, multistage, and participatory processes of planning, implementation, and 
monitoring for sustainable coastal resource management (CRM) in six core “learning” areas 
composed of 29 municipalities and cities in 6 provinces (Figure ES-1).  Expansion of the 
project’s CRM initiatives is promoted to other LGUs throughout the country through 
collaborative efforts with national government agencies (NGA), provincial governments, 
other projects, and organizations, such as the League of Municipalities of the Philippines 
(LMP). 
 
Tetra Tech EM Inc. is CRMP’s prime contractor and is supported by a technical team that 
includes U.S.- and Philippine-based subcontractors, Philippine NGO and academic partners.  
Project implementation is also supported through cooperative partnerships with the U.S. 
Peace Corps (with two volunteers currently assigned under the project), and related USAID 
funded projects and grantees, including the International Marinelife Alliance (IMA), Silliman 
University, and the U.S. Coast Guard. 
 
As detailed in this report, CRMP has progressed rapidly from community-based to 
collaborative coastal resource management and multiple partnerships, to build momentum 
across a broad spectrum of society using proven methods.    
 
Progress Toward Strategic Objective 
 
USAID has identified six strategic objectives that contribute to the overall mission goal of 
the U.S. - Philippine partnership for democracy and development.  CRMP contributes to 
coastal aspects of Strategic Objective No. 4: “Enhanced management of renewable natural 
resources.”   Based on USAID’s Results Framework (Figure ES-2) revised December 1998, 
CRMP has two indicators addressing Strategic Objective 4 (SO4), SO4 1 and SO4 2.  The 
indicators and performance monitoring system developed to measure progress and success 
of CRMP’s interventions for SO4 indicators and three intermediate results (IR), IR 1.1, IR 
1.2, and IR 1.3 are discussed below. 
 
 
 

 ES-1
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The SO4 1 target is “3,000 kilometers of shoreline where improved management of 
coastal resources is being implemented by the end of the year 2002.” Improved 
management of coastal resources is measured primarily under IR 1.1 by three indicators. 
 

IR1.1 Improved Local Implementation of CRM 
 

(1) Annual LGU budget allocated for CRM (Percentage increase compared to 
baseline) 

(2) Resource management organizations formed and active (Number of 
organizations formed and active) 

(3) Number of LGUs where best CRM practices are being implemented 
 
CRMP is working in learning areas and expansion areas to achieve the SO4 1 target.   
CRMP’s operational targets for this strategic objective are:    
 

• Municipal management systems implementing improved management of coastal 
resources along 670 km of shoreline in 29 learning area municipalities by the end of 
year 2000 

 
• Municipal management systems initiating (replicating) improved coastal resource 

management utilizing CRMP products and services along 2,330 km of shoreline in 
expansion areas by the end of the year 2002 

 
CRMP has developed a performance monitoring system called the Municipal Coastal 
Database (MCD) to track the progress and accomplishments of each LGU receiving 
technical assistance and training.  The MCD was designed to serve the dual purpose of 
performance monitoring for both the project and LGU.  An LGU must complete the specific 
set of requirements as prescribed in the IR1 indicators, to be counted under the SO4 
indicator.  Each LGU must: (1) be annually allocating budget for CRM; (2) have an active 
Municipal Fisheries and Aquatic Resource Management Council (MFARMC) that meets 6 or 
more times per year, and (3) be implementing one or more best CRM practices.  A menu of 
best CRM practices is provided under IR 1.1 in Figure ES-2. The MCD is also being used as 
a self-assessment tool by LGUs to assess the current status of CRM and plan and prioritize 
future activities. 
 
SO4 1 Kilometers of shoreline where improved management of coastal resources is 

being implemented 
 
A total of 48 learning and expansion area LGUs covering 1,410 kilometers of shoreline 
have met all three indicators for improved management of coastal resources for the year 
ending 2000, exceeding the target of 1,200 kilometers of shoreline.  Project progress in 
meeting the targets for kilometers of shoreline under improved management is summarized 
in Figure ES-3 and detailed in Appendix A using the MCD. 
 
 

 ES-4



Figure ES-3. Kilometers of Shoreline "Completed"
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These accomplishments are presented in table form (Appendix A) and in Figures ES-3 and 
ES-4 for municipalities and cities having completed all 3 indicators are those counted as 
having “kilometers completed.”  CRMP has initiated technical assistance to 84 LGUs 
covering 3,066 km of shoreline both core and expansion areas.  CRMP is collaborating 
with a number of key partners to replicate the approach for improved management of 
coastal resources by municipalities.  CRMP and the Fisheries Resource Management Project 
(FRMP) signed a Memorandum of Understanding (MOU) in 1999 linking the two largest 
coastal projects in the Philippines.  FRMP, a project of the Bureau of Fisheries and Aquatic 
Resources (BFAR) funded by the Asian Development Bank (ADB), is adopting CRMP-
developed products including: (1) training modules on Integrated Coastal Management 
(ICM), Participatory Coastal Resource Assessment (PCRA), Mangrove Management, and 
the Philippine Coastal Management Guidebook Series of eight volumes; (2) information, 
education, and communication (IEC) materials such as posters and pamphlets; and (3) the 
Municipal Coastal Database (MCD) for use in 18 bays covering about 100 municipalities in 
the Philippines. 
 
A similar collaborative arrangement was made with the USAID-funded Governance and 
Local Democracy (GOLD) project that ended in December 2000.  CRMP and GOLD have 
developed joint CRM activities for GOLD roll-out sites in Negros Oriental and Bohol.  GOLD 
is also making use of CRMP-developed training modules, IEC materials, and the MCD.  The 
use of the MCD enables two collaborating USAID projects to contribute to and report 
accomplishments under a common set of indicators. 
 
 
 
 
 

 ES-5



 

 ES-6



SO4 2 Percentage change of fish abundance and coral cover inside and adjacent to 
marine sanctuaries 

 
Biophysical impacts of improved local implementation of CRM are measured using 
standardized monitoring methods developed in partnership with the University of the 
Philippines Marine Science Institute (UP-MSI).  Annual assessments of fish abundance 
(focusing on key fish families that are commonly targeted for harvest) and live coral cover 
are conducted in six marine sanctuaries, one in each learning area. 
 

Figure ES-5. Average for Six Sites inside and outside
of Marine Sanctuaries 

(Relative Percent Change in Fish Abundance)
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Live hard coral cover increased 6 percent above the baseline inside marine sanctuaries 
(versus a 2000 target of 10 percent) and increased 3 percent above the baseline adjacent 
to marine sanctuaries (versus a target of 2 percent; Figure ES-6).  Record high tropical sea 
surface temperatures during the 1997-1998 El Niño event resulted in coral bleaching 
throughout coral reefs in the Philippines as well as the Indo-Pacific Region.  In 1999 and 
2000 unusually heavy rains have persisted in many areas of the Philippines and localized 
outbreaks of the coral eating, crown-of-thorns seastar, Acanthaster, have been noted.  
Changes in living coral cover in sanctuaries monitored by CRMP have been influenced by 
these large-scale climatic events.  Overall, the strength of management activities in marine 
sanctuaries monitored in CRMP learning areas is increasing with active community 
involvement and is being reflected in the quality of the coral reef environment.  
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Figure ES-6. Average for Six Sites inside and outside of 
Marine Sanctuaries

(Percent Change in Coral Cover relative to baseline)
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Progress in Meeting Intermediate Result (IR) Indicators 
 
In support of the project’s Strategic Objective, significant progress was realized during 
2000 in meeting each of the project’s IR indicators as documented in Appendix A and 
summarized in the following sections. 
 
IR 1.1 Improved Local Implementation of CRM 
 
Annual LGU budget allocated for CRM: The number of LGUs allocating an annual budget 
for CRM and the amount of these allocations continued to increase during 2000 (Figure ES- 
7).  For example, in 1995, 10 out of 29 LGUs in the CRMP learning areas reported that 
they allocated an annual CRM budget.  At present, all 29 learning area and 55 expansion 
area LGUs report allocating such a budget.  From reported baseline budgets, average 
annual CRM budgets have increased to some 691percent for municipalities (an average 
CRM budget of P255,682). 
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Figure ES-7. Annual LGU Budget Allocated for CRM in CRMP "Learning 
Area" Municipalities
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Resource management organizations formed and active: The project assisted in organizing 
or strengthening Municipal Fisheries and Aquatic Resource Management Councils 
(MFARMC) in all 29 learning area municipalities as well as in 55 expansion area LGUs.  To 
be considered “active,” each MFARMC must formally meet at least 6 times a year (Figure 
ES-8).  CRMP has also assisted in organizing and strengthening barangay-level FARMCs 
(BFARMC) and Bantay Dagat, or local coastal law enforcement groups. 
 

Figure ES-8. Number of CRM Organizations Formed and Active
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Best CRM practices are being implemented: A total of 76 LGUs were implementing two or 
more CRM best practices by the end of 2000 (Figure ES-9).   

 

Figure ES-9 Number of LGUs Implementing CRM 
Best Practices
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Examples of best practices being implemented in 2000 include:      
 

• CRM plans were drafted by most LGUs that did not already have one, including bay-
wide plans for Sarangani Bay, Bais Bay, 6 in Negros Oriental, and Calape Bay in 
Bohol, building upon completed training courses and technical workshops, 
participatory coastal resource assessments (PCRA), and coastal environment 
profiles. 

 
• Establishment of 70 new marine sanctuaries covering over 1,500 ha (excluding the 

6,500-ha Port Barton Marine Park that is not all sanctuary) of coral reef and sea grass 
habitat, within the CRMP Learning Areas since 1996 (Figure ES-10).  In comparison, 
the pre-project baseline was 15 marine sanctuaries, involving 127 ha, having been 
established in these same LGUs prior to 1996.  The project assisted to strengthen the 
management of these protected areas, involving the development of supporting 
ordinances and management plans. 
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Figure ES-10a. Number of Marine Sanctuaries in CRMP assisted LGUs
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Figure ES-10b. Area in Hectares of Marine Sanctuaries*
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* Port Barton Marine Park (6500 has) is not included in this figure because not all of the marine park is a  
“sanctuary” or no-fishing zone 
 

• Establishment of environment-friendly, community-based coastal enterprises in 23 
LGUs, involving selected activities such as eco-tourism, seaweed farming, oyster 
culture, and other forms of mariculture, supported by ICM planning, management 
guidelines and market linkages, including the following examples: 
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- The CRMP assisted to make sustainable the commercial operation of the 
“Olango Island Wildlife and Seascape Tour,” an ecotourism enterprise owned 
and operated by 55 households residing adjacent to the Olango Island Wildlife 
Sanctuary (OIWS), the Philippines’ only designated RAMSAR site (a wetland 
area recognized for its international importance).  Over P385,000 in gross 
revenues have been generated in 2000 by the community-based venture from 
the conduct of 31 tours as well as financial contributions to the OIWS (tours 
were study tours, involving representatives from more than 20 international 
institutions, various NGAs, LGUs, major media groups, NGOs, academic and 
business organizations). 

 
- The project provided technical support and established market linkages for the 

Cambuhat (Bohol) oyster culture enterprise, the participants of which increased 
during 2000 from 17 to 42.  The oyster culture enterprise continued to be a 
valuable tool in catalyzing community and LGU initiatives to better manage and 
protect water and environmental quality of the Cambuhat River that has 
developed into an attractive ecotour that attracted 11 tour groups (119 paying 
visitors) during 2000. 

 
- Technical assistance was given to several small enterprise projects in San 

Vicente, Palawan which includes a successful seaweed growing venture, the 
Port Barton Marine Park, and the Panindigan Women’s Association sardine 
processing plant all of which are on a stable business track to becoming self-
sufficient. 

 
• Facilitated the processing and awarding of Community-based Forest Management 

Agreements (CBFMA) to 9 people’s organizations (PO) benefiting 620 member 
households and covering over 3,414 ha of mangrove area in Bohol (Figure ES-11) 
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Figure ES-11. Mangrove Area Under Community Based Forest Management 
Agreement With People's Organizations 
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IR 1.2 Increased Awareness of CRM Problems and Solutions 
 

Widespread utilization of legal, jurisdictional, operational guides and training modules:  As 
detailed in Appendix A, CRMP guides and training modules are actively being utilized by 
143 organizations, including 10 national government agencies, 93 LGUs, 7 donor agencies 
and donor-assisted projects, 22 NGOs, and 11 academic institutions (Figure ES-12).  
Representative activities supporting the utilization of CRMP products include: 
 

• Formal channels for national institutionalization of CRMP training materials were 
refined and pursued with other donor-assisted projects, agencies and organizations, 
in particular the Asian Development Bank (ADB)-assisted Fisheries Resource 
Management Project (FRMP), which involves 18 bays and some100 coastal LGUs.  

 
• The project’s reef survey and marine sanctuary monitoring methods were packaged 

in cooperation with the University of the Philippines–Marine Science Institute (UP-
MSI) and were adopted for use by the DENR and BFAR in Regions 7 and 11 and 
prepared for publication in 2001. 
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Figure ES-12. Widespread Utilization of Legal, Jurisdictional, Operational 
Guides and Training Modules
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Public awareness of CRM issues: Extensive qualitative surveys for this new indicator were 
conducted in 1999 and quantitative surveys were completed in early 2000. The percent of 
survey respondents (n=700) demonstrating knowledge of CRM problems and solutions 
was 70% compared to a target of 10%.  Key activities completed during 2000 to support 
public awareness of CRM issues include: 
 

• Comprehensive, local community to national information, education, communication 
(IEC) program, including the celebration of May as the national Month of the Ocean, 
in collaboration with national and local partners 

 
• Development and production of award-winning IEC programs and materials including 

production and distribution of over 35,000 requested IEC publications and materials 
during the year.  

 
• Results of the quantitative research undertaken in the project’s learning areas by an 

independent research company, MBL Trends Inc., indicate that approximately 60% 
of fisherfolk respondents demonstrate high level of awareness and knowledge 
regarding current conditions, problems and solutions affecting coastal resources as 
a result of CRMP activities and interventions over the last 4 years as compared to 
an estimated pre-project low awareness levels (<10%) based on surveys conducted 
by SWS in 1995 and GreenCom Philippines 1996 (see Appendix D). 
 

IR 1.3 Improved Policy and Legal Framework  
 
Harmonization of national policy for CRM: The project continued to contribute towards this 
indicator though the number of adoptions of CRM guidance materials and training modules 
by key government agencies.  During 2000, the cumulative number of adoptions of CRM 
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policies, guidances, and training modules was 32 exceeding the target of 30 (Figure ES-
13). The Philippine Coastal Management Guidebook Series (8 volumes) was adopted by 
DENR, DA-BFAR, and DILG.  In addition, the Joint Memorandum Order on RP 8550 
between DA-BFAR and DENR was adopted.  Finally, the Mangrove Management Handbook 
was adopted by DA-BFAR through FRMP when it was jointly published with CRMP/DENR.  
 
Other key accomplishments during the year 2000 that contribute to this intermediate result 
include: 
 

• The policy study in 1999 to develop standard procedures for delineating municipal 
water boundaries in partnership with NAMRIA and FRMP was finalized for adoption 
by NAMRIA in a DENR Administrative Order to standardize and expedite the 
completion of municipal water delineation in 832 coastal municipalities in the 
country.  Final approval is pending a joint DENR-DA meeting in February 2001 

 
• The DA-DENR Joint Memorandum Order (DA-DENR JMO) articulating the roles of 

DENR and BFAR in the implementation of the Fisheries Code was approved and 
issued.  The DA-DENR JMO is now serving as a policy harmonization mechanisms 
to clarify the roles and responsibilities of DENR and BFAR as far as implementing 
the Fisheries Code is concerned 

 
• Working with DENR/CEP in response to the need for additional technical assistance 

to support the institutional and human resource development needs of CEP resulted 
in DENR approving a CEP policy agenda and work plan that fully endorses CRMP 
approaches and results framework. 

 
• A National Coastal Management Policy was drafted in support of the JMO and as a 

result of the Round Table Discussions held in Manila and Cebu in September.  The 
National Coastal Management Policy will also support ongoing efforts to revise the 
National Marine Policy. 
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Figure ES-13. Harmonization of national policy for CRM

36

20

30 33

0

6

3

33

0

5

10

15

20

25

30

35

40

1996 1998 1999 2000 2001 2002

YEAR

N
o.

 o
f o

rg
an

iz
at

io
ns

 a
do

pt
in

g 
   

   
   

   
   

   
   

   
  tm

p 
C

R
M

 g
ui

da
nc

es
   

   
   

tm
p

Target

Actual

 
Sustainability  
 
Sustainability of the project’s interventions will be achieved by a variety of factors 
including empowering coastal communities with CRM responsibility, developing an 
information base for sound CRM planning, building constituency groups to support CRM 
initiatives, and developing a critical mass of leaders in CRM.  CRMP has made substantial 
progress in these areas in 2000 as described below by a few selected examples. 
 
Empowering coastal communities with coastal resource management responsibility. The 
results of nationwide quantitative surveys of 700 fisherfolk conducted by CRMP in 2000 
demonstrate that coastal communities have a high awareness of the problems and 
solutions surrounding coastal resource use.  More importantly, a shift in the responsibility 
center is indicated compared to research conducted by GreenCom in 1996 from a program 
of government to a problem in which responsibility is shared. With this shared 
responsibility comes shared action.   
 
The most powerful intervention CRMP has developed to empower coastal communities 
with CRM responsibility is the Participatory Coastal Resource Assessment (PCRA).  PCRA 
enables coastal communities to take a closer and more systematic look at their resources 
and issues.  As a result, they prioritize their problems, solve many conflicts that may have 
been present, and feel that they can propose real solutions that can be acted upon by them 
with assistance from local government.  
 
Developing a coastal monitoring and information management system. CRMP has 
developed the first nationwide information management system to monitor and evaluate 
CRM at the local government level.  The development of the Municipal Coastal Database 
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(MCD) began in 1998.  Since then, the MCD has been field-tested, and beta tested and 
now contains the records of over 500 coastal LGUs throughout the country.  The data in 
the MCD comes directly from each LGU.  The MCD also serves as planning tool, identifying 
gaps in LGU’s CRM programs. 
 
Building constituency groups to support CRM initiatives. One example of the project’s 
success in building constituency groups to support CRM initiatives is that of the Coastal 
Law Enforcement Alliance for Region 7 (CLEAR7).  CLEAR7 was initiated in April 2000 
with the assistance of the U.S. Coast Guard (USCG).   The USCG International Training 
Team conducted courses in patrol planning and boarding which led the way for building the 
coalition of national government, local government, and nongovernmental organizations 
committed to improving coastal law enforcement in the region.  CLEAR7 membership is 
growing with members including DILG, DENR, DA-BFAR, Philippine National Police, 
Philippine Coast Guard, the League of Municipalities Bohol, Environmental Legal Assistance 
Center (ELAC), International Marinelife Alliance (IMA), Regional Prosecutors Office, and the 
National Bureau of Investigation. CLEAR7 members are conducting training, planning, 
intelligence networking, and field operations to combat priority illegal activities, including 
the intrusion of commercial fishing vessels in municipal waters and use of dynamite and 
cyanide in fishing.     
 
Developing a critical mass of leaders in CRM. Critical mass theory applied to behavioral 
change suggests that self-sustaining mechanisms emerge when 30 percent of the targeted 
individuals or institutions have adopted a particular behavior.  Can a critical mass of coastal 
LGUs delivering CRM as a basic service be achieved?  Under the recently defined goals and 
objectives of the National Medium Term Development Plan (MTDP) for 1999-2004, the 
Government of the Philippines has highlighted the role of local government in improving the 
management of coastal resources in the Philippines.  The MTDP targets for coastal and 
marine resources include integrated coastal management adopted by 250 LGUs covering 
6,000 km of shoreline for the improved management of municipal waters by the year 2004 
or 30% of all coastal LGUs and shoreline. Contributing to this target is the 43 “CRMP” 
municipalities, representing 6 % of coastal municipalities and 8% of the shoreline of the 
Philippines, validated to have achieved this target.  
 
The potential for achieving this critical mass is further suggested by the current level of 
adoption of various CRM initiatives.  Based on records in the MCD, an estimated 24% are 
allocating CRM budget, 34% have established active MFARMCs, and 15% have 
established marine protected areas out of a total of 832 coastal municipalities nationwide.  
Although these accomplishments represent still fragmented programs in CRM, the high 
percentages are encouraging.  
 
It is for this reason that in beginning in the year 2000, CRMP shifted its emphasis toward 
assisting coastal provinces develop provincial CRM plans and programs aimed toward 
assisting coastal municipalities and cities deliver CRM as a basic service.  CRMP has 
strengthened provincial delivery of CRM as a basic service in 8 provinces, Bohol, Cebu, 
Negros Oriental, Palawan, Davao del Sur, Sarangani, Romblon, and Masbate, or 13 % of 
coastal provinces nationwide.   While much progress has been made with these provinces, 
additional time and effort are needed to see the full cycle of CRM through. 



1.0 INTRODUCTION AND OBJECTIVES 

 

1.1 INTRODUCTION 

 
Tetra Tech EM Inc. received United States Agency for International Development (USAID) 
new Contract No. 492-C-00-96-00028-00 (formerly 492-0444-C-00-6028-00), Coastal 
Resource Management Project (CRMP) on March 21, 1996 to provide technical assistance 
to the Government of the Philippines (GOP) through the Department of Environment and 
Natural Resources (DENR) in coastal resource management (CRM).  This 2000 Annual 
Report summarizes the major project activities accomplished from January 1, 2000 to 
December 31, 2000 and includes a summary of key activities conducted during the 4th 
Quarter 2000.  All progress is reported based on targets identified in the 2000 Annual 
Work Plan. 
 
This report is organized into six sections including this introduction.  Section 2.0 provides 
an overview of project rationale and approach.  Section 3.0 is a summary of progress of 
CRMP national and local implementation activities.  Section 4.0 provides a summary of 
project management activities.  Section 5.0 summarizes overall project performance and 
impact.  Section 6.0 discusses sustainability of the project’s initiatives.  The report’s 
appendices provide: Performance Monitoring System (Appendix A); History of Coordination 
and Collaboration (Appendix B); Summary of CRM status in municipalities and cities with 
CRMP support (Appendix C); IR Indicator: “Public Awareness of CRM Issues” Summary 
(Appendix D); List of CRMP Publications (Appendix E); and Summary of Expenditures 
through December 31, 2000 (Appendix F, for USAID only). 
 

1.2 OBJECTIVES 

 
USAID has identified six strategic objectives that will contribute to the overall mission goal 
of a new U.S. - Philippine partnership for democracy and development.  Strategic Objective 
No. 4 (SO4): “Enhanced management of renewable natural resources” includes the 
following overall result for CRMP: 

 
“Coastal resources along 1,200 km of shoreline under improved management by year 
2000 (5 years) or 3,000 km by 2002 (7 years).” 

 
As illustrated in Figure 1-1, the two overall indicators for this objective are: 
 

1.  Kilometers of shoreline where improved management of coastal resources is being 
implemented 

 
2.  Percentage change of fish abundance and coral cover inside and adjacent to marine 

sanctuaries 
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Corresponding to these indicators are two operational objectives: 
 
• Municipal management systems implementing improved management of coastal 

resources along 670 km of shoreline in 29 municipalities by the end of the year 
2000 

 
• Municipal management systems initiating improved coastal resource management 

utilizing CRMP products and services along 530 km of shoreline by the end of year 
2000 

 
Three intermediate results support the result framework: 
 

• Improved local implementation of CRM 
 
• Increased awareness of CRM problems and solutions 
 
• Improved policy and legal framework 

 

2.0 PROJECT RATIONALE AND APPROACH 

 

2.1 PROJECT RATIONALE 

 
CRMP was developed to address a variety of basic issues that result in the overuse and 
degradation of Philippine coastal resources.  These issues include: 
 

• Local governments are not yet effective at managing their jurisdictional areas for 
coastal resources under the Local Government Code (LGC). 

 
• CRM policies and the roles of various national and local agencies involved are not 

clear among all participants in CRM planning and implementation. 
 
• Human resources needed for CRM planning and implementation are not sufficiently 

developed. 
 
• Slow economic development in coastal areas increases pressure on fishery 

resources. 
 
• Market failures in the coastal resource economy perpetuate poverty and promote 

inappropriate use of coastal habitats such as conversion of mangrove forest. 
 
• De facto open access system causes over-exploitation of most resources. 
 
• Low productivity resulting from habitat destruction, pollution, and over-exploitation 

decreases economic benefits of coastal resources. 
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• Loss of marine and coastal biodiversity, which is irreversible, continues. 
 

2.2 PROJECT APPROACH 

 
CRMP’s approach is to work at the national level to improve formulation and 
implementation of a national CRM policy through several project activities.  These activities 
aim to clarify jurisdictions, formulate practical CRM policies and procedures, and highlight 
the significance of the “open access” problem.   
 
Local implementation approaches include participatory assessment, planning, and 
implementation of CRM plans are facilitated through the six CRMP core or “learning” areas 
(Figure 2-1).  Local government units (LGU) are being assisted to become fully supportive 
of CRM efforts in their areas of jurisdiction through training and technical support.  To 
balance the need for economic development alongside of CRM, a limited number of micro 
and small-scale enterprise opportunities are being promoted in the six learning areas. 
 
For LGU project partners, the key results targeted by CRMP’s approach include: 

 
1.  Annual budget for CRM allocated by LGUs 
2.  Resource management organizations formed and active 
3.  Best CRM practices (interventions) are being implemented by LGUs such as: 

 
a.  CRM plans adopted 
b.  Fisheries and coastal management ordinances implemented 
c.  Coastal law enforcement units operational 
d.  Marine sanctuaries functional 
e.  Mangroves under Community-Based Forest Management Agreements 
f.  Environment-friendly enterprises established 
g.  Municipal water boundaries enforced 
h.  Other habitat protective measures and open access restrictions in place 

 

2.3 PROJECT EXPANSION 

 
CRMP is strategically expanding the sphere of CRM and sustainable coastal development 
through a series of activities and support initiatives that focus on: 
 

• Working with provincial governments or cluster municipalities to implement CRM 
programs and activities 

 
• Coordination with other donor-assisted projects 
 
• Improved communication and coordination with and among government and 

assisting organizations 
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• Encouraging successes to be replicated in new areas utilizing CRMP materials and 
services  

 
The expansion activities not only occur in adjacent or distant coastal areas but through 
sharing of training opportunities with other donors and assisting organizations; combining 
research outputs; and building linkages for information, education, and communication 
(IEC) activities in the country.  The IEC and Training components of the project are the 
primary means for expansion beyond the six learning areas and to the country as a whole. 
 

3.0 TECHNICAL ASSISTANCE 

 

3.1 NATIONAL IMPLEMENTATION 

 
All project activities that will have potential impact on a national scale are included under 
the national implementation level.  The main thrust of these activities is to promote 
improved national policies and laws on CRM and increased awareness of CRM problems 
and solutions. 
 

3.1.1 Policy Component 

 
The Policy Component focuses on promoting national policies that will improve coastal 
management nationwide.  The primary indicator for policy is: adoption of sound CRM 
policies measured by the number of adoptions of CRM guidance documents, such as legal 
and jurisdictional; and integrated coastal management policies and procedures, by key 
national government agencies. 
 
Table 3-1 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C = completed activities; O = ongoing activities) of the Policy 
Component by quarter. 
 

TABLE 3-1 
POLICY COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
I.         Policy Component 
I.A  Formulation of a Policy Framework for Coastal Management 
1. Inventory and review of proposed CRM and CRM-related national 

policies and legislation 
C    

2. Drafting of a Policy Framework Paper for Integrated Coastal 
Management 

C    

3. Deliberation, discussion, and adoption of the Draft Framework 
within DENR 

 O C  
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TABLE 3-1 (Continued) 
POLICY COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
4. Support for the wider discussion and consultation of the Draft 

Framework for Integrated Coastal Management 
 O O O 

I.B  Continuing Efforts to Support the Ongoing Amendments to the Local Government 
Code (LGC) 

1. Assist DENR and DA in preparing position papers to justify the 
proposed LGC  

O O   

2. Actively participate in advocacy work for CRM amendments in the 
LGC 

O O O O 

3. Establish linkages with technical working groups with 
Congressional and Senate Committees on LGC 

O O O C 

I.C  Support Policy Study for Increasing Financial Resources of Coastal LGUs 
1. Collaborate in the study of increasing the IRA of coastal LGUs by 

including municipal waters in the computation formula 
O O O C 

I.D  Institutional Adoption of CRM within DENR 
1.  Formulate a program of activities that will hasten the institutional    
     adoption of CRM 

O    

2. Institutionalize the CRMP Results Framework O    
3. Develop and consolidate the Municipal Coastal Database at the 

national, provincial, and municipal levels 
 O O O 

I.E  Clarification of Roles and Responsibilities of DA-BFAR and DENR in Implementation 
of the Fisheries Code (RA 8550) and the Agriculture Fisheries Modernization Act 

1. Assist in clarificatory workshops and discussions relating to the 
draft Joint Administrative Order (JAO) 

O C   

2. Brief top DA-BFAR and DENR management on CRMP activities 
and the draft JAO 

O C   

3. Undertake further technical work to flesh out the operational 
elements of the agreed JAO 

O O O O 

4. Implement pilot testing guidelines for delineating municipal 
boundaries in certain learning areas 

C    

5. Work out conflicts between the provisions of AFMA and Fisheries 
Code RA 8550 

O O O O 

I.F  Pursue Links with Institutions with Financing Facility and Donor Collaboration on 
Sustaining CRMP initiatives 

1. Establish formal working relationships with programs of NGAs that 
have financing windows such as CBRM (DOF), DILG, NAFC, DBP, 
and LBP 

 
O 

 
O 

 
O 

 
O 

2. Collaborate with other financing institutions such as ADB, World 
Bank and UNDP, OECF and JICA on sustaining CRMP initiatives 

 
O 

 
O 

 
O 

 
O 
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TABLE 3-1 (Continued) 
POLICY COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
I.G  Conduct Critical Policy Studies and Support Activities that will institutionalize Best 

CRM Practices 
1.  Prepare a policy study on the institutionalization of an incentive or 

certification system for the adoption of best CRM practices 
 

O 
 

O 
 

O 
 

O 
2.  Provide support to implement the policy study on mangroves O O O O 
3.  Collaborate with NGAs on the selection of best CRM Practices 

among LGUs 
O O O C 

I.H  Prepare and Finalize eight (8) ICM Guidebooks 
1. Collaborate with BFAR, FRMP, DENR, DILG-LGA, and other 

relevant agencies 
O O O O 

I.I  Finalize Training Agreements with NGAs to Utilize the ICM Training Handbooks and 
ICM Guidebooks 

1. Formulate and finalize agreement with the training institutes 
adopting the ICM modules and materials within DENR, DA-BFAR, 
LGA/DAP 

 
O 

 
O 

 
O 

 
C 

I.J  Strengthen and Expand LGU Commitment to CRM Implementation 
1. Promote and advocate for the local government leagues to adopt 

CRM as one of its environmental agenda 
O O O O 

2. Establish a CRM database center at the local government leagues  O O O 
3. Integrate CRM in the League of Province’s National Policy Agenda  O O O 
4. Establish key baseline CRM database and Key Action Plans among 

selected learning areas 
  O C 

I.K  Develop Critical Mass of CRM Champions or Advocates 
1. Enhance capability of local counterparts for leveraging of CRM 

with key policy makers and decision makers 
O O O O 

I.L  Develop Focused, Simplified, and Practical Messages on CRM Practices and 
Implementation at the Field Level 

1. Establish a simplified list of KAP benchmarks of key CRM 
stakeholders 

O C   

2. From existing manuals and guides, develop focused IEC materials 
with simplified messages  

O O O O 

 
3.1.1.1 Work Plan Accomplishments 
 
Major accomplishments of the Policy Component during the 4th Quarter 2000 include: 
 

• Finalized the Legal and Jurisdictional Guidebook  
 
• Assisted CEP in the awarding of the “Search for Best CRM Programs 2000” by 

participating as members of the National Search Committee and by coordinating 
with LMP during the 10th LMP Convention at the Manila Hotel  
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• Assisted DENR in solidifying its position on proposed NAMRIA Guideline on the 
delineation of municipal waters 

 
• Collaborated with FRMP on the preparation of the fisheries guidebook (No. 6) 
 
• Assisted COE-LEAP in the conceptualization, design, and execution of the 7th PPAG 
 
• Endorsement of first five Guidebooks by DENR, DA, and DILG 
 
• Completion of draft National Coastal Management Policy 

 
3.1.1.2 Activities Not Accomplished and Why 
 
The proposed meeting between DA-BFAR and DENR on several issuances required by the 
DA-DENR Joint Memorandum Order (JMO) No. 1 has been stalled due to internal 
clearances that needed to be secured. 
 
3.1.1.3 Issues and Lessons Learned 
 
The DA-DENR JMO is opening up a vast avenue for collaboration and establishment of 
implementing mechanisms.  Positive action from DENR emanating from this JMO was 
picked up enthusiastically by the component.  
 

3.1.2 Information, Education, and Communication (IEC) Component 

 
This component supports all aspects of CRMP through various IEC activities.  Its primary 
objective is to increase knowledge about CRM problems and solutions in the Philippines at 
all levels but with a focus on the CRMP learning and expansion areas.  Another objective of 
the IEC Component is to form a number of multi-sectoral collaborative agreements with 
donor agencies, private sector, media, and civic groups to promote education and 
awareness about CRM.  The indicators for IEC fall under Intermediate Result 1.2, 
“Increased Awareness of CRM Problems and Solutions” as measured by: 

 
Indicator 1. Widespread availability and utilization of CRM guidance and training 

materials (number of government and assisting organizations [academic 
and NGOs] utilizing CRM legal, jurisdictional, operational guides, and 
training modules developed by CRMP) 

 
Indicator 2. Public awareness of CRM issues as measured by the percent of survey 

respondents demonstrating knowledge of CRM problems and solutions 
 
Table 3-2 provides a summary of the IEC Component’s 2000 Work Plan activity schedule 
(shaded areas) and progress to date (C=completed activities; O=ongoing activities) by 
quarter. 
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TABLE 3-2 
IEC COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
II. Information, Education, and Communication (IEC) Component 
II.A Complete Production and Printing of CRM Technical and Reference Materials 
1. CRMP Mid-Term Report C    
2. Environmental profiles of Negros, Sarangani, and Olango (Bohol 

and Malalag completed) 
O O O O 

3. ICM Guidebook Series (8 books) O O O O 
4. Develop CD-ROM package of “CRM as a Basic Service” O O C  
5. Tambuli Magazine (published bi-annually) O O O O 
6. Reef Habitat Monitoring Guidebook   O O 
7. Mangrove Toolkits O O C  
8. Coastal Alert Magazine (Annual Compilation of website articles 

and features) 
C    

II.B Popularize and Privatize Printing and Dissemination of Selected IEC Publications and 
Materials Through Joint Partnerships with Commercial and Private Publishers 

1. Identify and establish arrangements with private/commercial 
publishers 

C    

2. Identify and popularize selected IEC materials in partnership with 
these private publishers 

O O O O 

3. Draw up memorandum of agreement/contract regarding joint 
printing and publication of selected CRM materials 

 O O O 

4. Implement terms of agreement with publishers   O  
5. Monitor and evaluate impact/effectiveness   O  
II.C Maintain CRMP Website and Other Internet Links 
1.  Undertake monthly updates of articles/features O O C  
2. Develop “Migratory Birds” pages within website O O C  
3. Develop “CRM Toolkit” pages within website O O O C 
4. Explore possibility of CRMP website hosting DENR Region 11 

website 
O O C  

5. Depending on DENR Region 11 response, assist in development of 
their website 

 O C  

6. Provide support to University of Washington and Silliman 
University Internet Project 

O O C  

II.D Plan and Implement a Regional IEC Campaign Against Illegal Fishing in Region 7 
with DA-BFAR 

1. Establish partnerships with concerned agencies C    
2. Develop concepts, primary messages and public education, media 

campaign plan 
C C   

3. Undertake negotiations for joint production arrangements with 
radio, television stations, billboard spaces, special events activities 

  
C 

  

4. Launch and implement the media/public education campaign in 
time for Ocean Month and beyond 

 O C  
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TABLE 3-2 (Continued) 
IEC COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description Q1 Q2 Q3 Q4 
5. Monitor and evaluate impact of public education/media campaign    C 
II.E Provide Support to Provincial Information and Resource Centers 
1.  Assist in the conceptualization and planning of the centers C    
2.  Provide IEC materials and respond to requests for reference, print, 

and audio materials 
 O O  

3.  Assist in set-up of mini-exhibits, launching/inauguration of centers   O  
II.F Strengthen “I Love the Ocean” Movement 
1. Monitor and expand “I Love the Ocean” activities in learning and 

expansion areas 
O O O C 

2. Mobilize movement’s membership for participation in CRM-related 
community mobilization/public education activities 

O O O C 

3. Use the “Mangroves for the Millennium” Project as a community 
mobilization and public education activity for learning and 
expansion areas 

 
O 

 
O 

 
O 

 
C 

4. Plan and implement “Month of the Ocean” activities with key 
partners 

O C   

5. Assist movement chapters in fund-raising activities O O O C 
6. Assist movement in developing an “I Love the Ocean” Manual O O O O 
7. Expand institutionalization of the movement in CRMP expansion 

areas and conduct “I Love the Ocean” orientation in provincial 
chapters 

 
O 

 
O 

 
O 

 
C 

8. Publicize “I Love the Ocean” Movement activities O O O C 
II.G Plan and Implement Public Awareness Programs in the Expansion Areas Particularly 

in Masbate and Cebu Provinces 
1. Present CRMP training package and IEC program to municipality 

and province 
C    

2. Depending on LGU response, coordinate with technical team to 
map out CRM strategies for municipality 

O C   

3. Identify and implement appropriate IEC interventions  O O C 
4. Monitor implementation of CRM interventions in each municipality 

and assist the project’s technical team as necessary 
   

O 
C 

II.H Undertake Process Documentation of Best CRM Practices in Learning Areas, 
Conduct Audience Impact Evaluation, and Utilize Results to Assess or Evaluate IEC 
Program 

1.  Provide briefing to IEC Team on process documentation 
methodology, techniques 

O C   

2. Use community and mass-based media in public awareness 
programs 

 O O C 

3.  Utilize research results in the process documentation and as 
inputs to IEC program 

O O C  

4.  Publicize CRMP learning gains to a wide audience O O O C 
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TABLE 3-2 (Continued) 
IEC COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description Q1 Q2 Q3 Q4 
5.  Conduct systematic audience impact evaluation studies to 

document and evaluate IEC program 
O O O C 

6.  Document IEC activities and strategies employed by the project 
for publication/dissemination in various national and international 
journals, and conferences 

 
O 

 
O 

 
O 

C 

II.I Provide Development Communication Support to the Project’s Various Components 
1. Assist the Policy Component in the documentation, publicity, and 

generation of private sector support in the conduct of the Best 
CRM Practices Awards 

  
O 

 
C 

 

2. Assist the Mangrove Component in undertaking public education 
activities and in the development/production of IEC materials 
(posters, leaflets, others) 

 
O 

 
O 

 
C 

 

3. Assist the technical team in the conduct of CRM planning in 
Negros Oriental and Bohol 

O O C  

4. Assist in the development of a CRM Planning Toolkit  O C  
5. With the Training Component, develop a CRM Resource Directory  O O  
6. Provide support to learning and expansion areas in the conduct of 

local level activities 
O O O C 

7. With Training Component, work with other donor projects on 
utilization of IEC materials 

O O O C 

 
3.1.2.1 Work Plan Accomplishments 
 
Major accomplishments of the IEC Component during the 4th Quarter 2000 include:  
 

• Completed production and printing of the Coastal Environmental Profile of Malalag 
Bay, Davao del Sur 

 
• Re-laid out the following publications to incorporate inputs from technical reviewers:  

 
- First five ICM Guidebooks 
- Coastal Environmental Profiles of Negros, Sarangani and Olango Island 
- CRM in the Philippines, Lessons, and Directions: A Case Study 
- Coral Reef Monitoring Guide 
 

• Made studies on the following educational posters: 
 

- Poster against illegal and destructive fishing 
- Mangrove Fruits and Propagules 
- The Detrital Food Chain of Mangroves 
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(These studies were submitted to the ADB-funded Fisheries Resource Management 
Project (FRMP) for possible partnership in printing and distribution.) 

 
• Continued technical assistance to Cebu expansion areas 
 

Through advocacy and the use of participatory workshops and meetings, a total of 
18 southwest and southeast coastal municipalities and 1 municipality in northeast 
Cebu have responded positively to the call for action to implement CRM.  Such 
municipalities have provided counterpart funds to conduct CRM orientations, 
Participatory Coastal Resource Assessment (PCRAs), CRM planning activities, and 
public consultations.  By end of December nine municipalities completed their 
PCRAs.  

 
Specifically, among the expansion activities undertaken for the last quarter 2000 
were the following:  

 
- Formation of the Cebu CRM Southeast cluster comprising the coastal 

municipalities of Sibonga, Argao, Dalaguete, Alcoy, Boljoon, and Oslob.  All six 
municipalities have been provided CRM orientation and planning workshops. 

 
- The Cebu southeast municipalities of Alcoy, Boljoon and Oslob have completed 

their PCRA, while PCRAs for Sibonga, Argao, and Dalaguete are scheduled for 
first quarter 2001.  A CRM Technical Working Group (TWG) has been 
established for the Cebu southeast cluster.   

 
- With the Cebu CRM Partners, namely the Provincial Planning and Development 

Office, German Development Service, BFAR Region 7, DENR Region 7, 
Tambuyog Development Center, and Tañon Strait Commission, CRM activities 
continue to be implemented in the Cebu CRM Southwest cluster comprising the 
municipalities of Barili, Dumanjug, Ronda, Alcantara, Moalboal, Badian, Alegria, 
Malabuyoc, and Ginatilan.  Two additional municipalities, Samboan and 
Santander have likewise joined the cluster, with their CRM orientation workshop 
scheduled for the second week of December.  

 
- PCRAs, CRM planning, and public consultations have been completed or initiated 

for the municipalities of Alcantara, Badian, Dumanjug, and Moalboal. 
 

- Identification and coaching of fisherfolk leaders to serve as facilitators of PCRAs 
being conducted in the Cebu expansion areas have been undertaken.  To date, 
eight fisherfolk leaders from the municipalities of Badian, Dumanjug, and 
Alcantara have effectively served as facilitators in all PCRAs conducted in 
Cebu’s southwest and southeast clusters. 

 
- Regular monthly meetings continue to be held for the Cebu CRM Southwest 

cluster and Cebu CRM Partners to ensure coordinated efforts and activities.  
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- IEC interventions were provided to the municipality of Bogo to help resolve 
resource use conflicts among its coastal barangays. 

 
- Following such IEC interventions, the Cebu CRM Partners and Cebu Learning 

Area team conducted a PCRA in the northern municipality of Bogo. 
 

- With the Enterprise Development Component, the team facilitated the conduct 
of a series of sustainable coastal tourism workshops for member municipalities 
of the Cebu Southwest cluster.  Along this line, support and consultancy was 
provided to the municipality of Badian’s Kawasan Falls community to develop a 
community-based tourism program modeled after the Olango experience.  

 
• Continued to provide a facilitative role in promoting CRM in the expansion province 

of Masbate with the following activities: 
 

- Provided IEC inputs to Masbate’s Third Conference on the Environment 
 
- Facilitated the conduct of Strategic ICM Planning  
 
- With the Policy Component, facilitated the review of Masbate Province’s  

Environment Code  
 
- Continued monitoring and provision of advisory services to the Masbate 

provincial team.  
  

• Continued updating and maintenance of the CRMP website, oneocean.org, with 
visitor traffic observed as consistently increasing over time (For the month of 
October, visitor traffic recorded close to 10,665 user sessions/visits compared to 
September’s user sessions of over 7,624.  Positive feedback continues to be 
received from both individual and institutional users attesting to the usefulness and 
value of the website as a key source of reference and information on CRM.) 

 
• Airing over the ABS-CBN national television network, two television plugs on 

commercial fishing and illegal fishing, which were jointly produced with the ADB-
funded FRMP and ABS-CBN Foundation (Along this line, the television plug “Going, 
Going, Gone” jointly produced with the Philippine Information Agency received a 
finalist citation in the “Media Values Award” sponsored by the Advertising Board of 
the Philippines.) 

 
• Designed and conducted a 3-day IEC Skills Training and Planning Workshop for the 

Sarangani Learning Area CRM Core team  
 
• Identified a potential partner in popularizing and privatizing the printing and 

dissemination of selected IEC publications.  Neo-Asia Publishing Inc., an accredited 
book supplier of National Bookstore, has expressed interest for a possible 
partnership in the joint popularization and printing of selected CRM materials. 

 

 14



• Provided IEC support to the project’s various components in terms of design and 
production of visual tools, writing and editing services, and facilitation of media-
related activities: 

 
TABLE 3-3 

IEC MATERIALS REQUESTED AND DISTRIBUTED 
FROM JANUARY THROUGH DECEMBER 2000 

 
Description/Title Year 2000 

to date 
Project      
to date 

A Call for Leadership Poster 206 786 
About CRMP (Cebuano) 349 22,622 
Ang Dagat ay Buhay Audio Tape 70 190 
And Dagat ay Buhay Poster 30 143 
Best Coastal Management Programs Brochure 61 1,166 
Call to Action Flyer 103 33,275 
CEP of Malalag Bay 31 31 
CEP of NW Bohol 677 677 
Coastal Alert1-One Ocean 1,261 1,288 
Coastal Alert Brochure 1,351 31,482 
Coastal Alert Poster (Cebuano) 40 477 
Coastal Alert Poster (English) 204 754 
CRMP Folder 452 1,610 
CRM for Food Security Booklet 218 3,182 
CRM Video (CRMP-Agrisyete, 1 & 2) VHS 10 459 
Food Security 292 805 
Future’s Sake Poster 50 50 
Human Impacts Poster 1,436 6,526 
“I Love the Ocean” Sticker 5,364 27,248 
It’s Their Ocean Too Poster  86 234 
LMP Kit 11 791 
Lost Reef Brochure (English) 170 39,212 
Lost Reefs Brochure (Cebuano) 1,911 23,133 
Lost Reefs Brochure (Tagalog) 1,161 19,067 
Mangrove Mangove Handbook 529 529 
Mangroves in Trouble Brochure (Cebuano) 1,391 24,544 
Mangroves in Trouble Brochure (English) 391 43,762 
Mangroves in Trouble Brochure (Tagalog) 1,477 18,232 
Marine Sanctuaries Video 71 520 
Mid-Term Report 1,769 1,769 
No Time to Lose Poster 1,076 1,248 
No Time to Lose Poster (Cebuano) 156 156 
One Ocean Postcard 373 11,890 
Our Seas, Our Life Brochure 275 25,234 
Our Seas, Our Life Guidebook 556 11,430 
Para sa Maayong Kaugmaon Poster 92 522 
PCRA Handbook 885 3,778 
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TABLE 3-3 (Continued) 
IEC MATERIALS REQUESTED AND DISTRIBUTED 

FROM JANUARY THROUGH DECEMBER 2000 
 

Description/Title Year 2000 
to date 

Project      
to date 

Presidential Speech brochure 3,493 3,910 
Rhythm of the Sea Book 482 1,052 
Sine’skwela-“Colors of the Sea” (VHS) 29 64 
Tambuli 1-Nov 96 Newsletter 456 919 
Tambuli 2-May 97 Newsletter 426 1,013 
Tambuli 3-Nov 97 Newsletter 538 2,184 
Tambuli 4-August 1998 Newsletter 525 3,551 
Tambuli 5-May 99 Newsletter 735 1,455 
Tambuli 5-May 99 Newsletter w/ cover 49 1,115 
Tambuli 6-May 2000 Newsletter 334 334 
Tambuli 6-May 2000 Newsletter w/ cover 1,500 1,500 
The Life Cycle of a Coral Colony flyer 238 14,412 
Tools & Methods in Community-based CRM 158 631 
Usa ka panawagan sa pag Pangulo Poster 78 437 
Values of Philippine Coastal Resources Book 744 3,515 

Total 35,370 394,914 
 
3.1.2.2 Activities Not Accomplished and Why 
 
Printing of the ICM Guidebooks have been delayed due to incorporation of technical inputs 
from review workshops initiated in Manila, Cebu, and Davao.  All eight guidebooks will be 
printed simultaneously in early 2001. 
 
Printing of selected publications that have been undertaken in partnership with the ADB-
funded FRMP, were delayed due to governmental requirements and protocol.   
 
3.1.2.3 Issues and Lessons Learned 
 
Synergy approach with BFAR-Region 7, the Province of Cebu, Tañon Strait Commission, 
and collaboration with donor–assisted projects such as the German Development Service 
and Tambuyog Development Center has been effective in jumpstarting CRM in the Cebu 
province.  Such a synergistic approach has resulted in cost-sharing of expenses and 
pooling of personnel resources, allowing CRMP to effect a wider geographic reach than 
initially planned. 
 
The cluster-of-municipalities concept seems to be also working, particularly in terms of 
peer pressure.  From the CRMP side, it has been cost-efficient among other things, and on 
the municipalities’ side, expectations regarding CRM get formalized as a common objective 
or key result area, with the progress or non-progress of a municipality regarding CRM being 
a common cause for celebration or concern for all members of the cluster.      
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The employment of fisherfolks as trainors in PCRA has been most effective not just in 
terms of developing leadership among this group of fisherfolks, but also in hastening the 
progress of actual resource assessment process.  The fisherfolk trainors are able to relate 
very well with their fellow fishers, effecting camaraderie and teamwork among and 
between the participants.  The use of fisherfolk trainors has likewise resulted in peer 
learning, with both fisherfolk trainors and participants learning from each other regarding 
their role in protecting their coastal resources. 
 
Participatory approaches to conflict negotiations and the non-adversarial approach work 
best in highly-charged situations over resource use.  Fisherfolks or community members 
must be taken through the critical thinking and analytical thinking stages to allow them to 
see their problems as objectively as possible.  Such an approach defuses emotional 
tensions and allows for sobriety and better informed decision-making.   
 

3.2 LOCAL IMPLEMENTATION IN PROVINCIAL LEARNING AREAS AND EXPANSION 
AREAS 

 

3.2.1 Overview of Local Accomplishments 

 
CRMP’s six provincial learning areas include 29 municipalities and cover 670 km of 
shoreline.  Expansion areas include municipalities within learning area provinces as well as 
municipalities in other provinces.  The indicators for Local Implementation fall under 
Intermediate Result 1.1.  “Improved Local Implementation of CRM” as measured by:  

 
Indicator 1. Annual LGU budget allocated for CRM 
 
Indicator 2. Resource management organizations (FARMCs, Bantay Dagat or their 

equivalent) formed and active 
 
Indicator 3. Number of LGUs where best CRM practices are being implemented (such 

as CRM plans adopted, fishery and coastal management ordinances 
implemented, enforcement units operational, marine sanctuaries functional, 
mangroves under CBFMAs, environmentally friendly enterprises 
established, municipal water boundaries enforced or other appropriate 
interventions in place) 

 

3.2.2 Bohol 

 
The Bohol Learning Area is composed of the following municipalities: Buenavista, Calape, 
Clarin, Inabanga, and Tubigon (73 coastal barangays; 57 km of shoreline).  Current 
expansion areas include Alburquerque, Anda, Candijay, Getafe, Loay, Loon, Mabini, and 
Maribojoc, (116 coastal barangays; 125 km of shoreline). 
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Table 3-4 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the Bohol Provincial 
Learning Area by quarter. 

 
TABLE 3-4 

BOHOL 
2000 Work Plan Activity Schedule and Progress to Date  

 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Bohol Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1. Roles of province partners defined C    
2. Five clusters of municipalities identified C    
3. BEMO capacitated to facilitate ICM implementation O O O O 
4. DENR capacitated to facilitate mangrove management activities O O O C 
5. Policy guidelines, support mechanisms, and implementation of 

enterprise development agenda defined 
 O O O 

6. FCBFI/BIPC capacitated to provide TA to municipalities O O O C 
7. BEMO assisted on the development of operational guidelines of 

the Bohol environmental code 
 O C  

8. BFAR/DENR assisted on the implementation of joint MOA No. 3, 
Series of 1991 

O O O C 

9. Province-wide law enforcement program developed O O O C 
III.B Strategic Support and Monitoring for Completed Learning Area LGUs 
1. Success stories/best practices documented   O C 
2. One municipal CRM plan drafted O O C  
3. Two municipal CRM plans adopted O O O  
4. Model for enterprise activities developed and replicated O O O C 
5. Mangrove forest protection team trained and deputised  O O C 
6. Alliance for fisheries law enforcement established O C   
7. Marine sanctuary monitoring institutionalised O O O O 
III.C Activities to Complete Results in Learning and Expansion Area LGUs 
1. Four CRM plans drafted (Inabanga, Buenavista, Clarin, and Getafe) O O O C 
2. Environment-friendly enterprises established (Inabanga, Candijay, 

Buenavista, and Loon) 
O 
 

O O C 

3. Four marine sanctuaries established (Calape, Inabanga, Getafe, 
Buenavista) 

O O O C 

4. Municipal waters delineated O O O O 
5. MFARMCs and fish wardens strengthened O O O O 
6. Tree planting enterprise training conducted  O O C 
7. One CBFMA processed/awarded (Tubigon) O O C  
8. Two mangrovetum established   O C 
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TABLE 3-4 (Continued) 
BOHOL 

2000 Work Plan Activity Schedule and Progress to Date 
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III.D Activities to Initiate Results (Best CRM Practices) In Provincial Expansion 

Municipalities 
1. Facilitators training conducted     

 PCRA C    
 MPA   O C 
 Mangrove management  O O C 
 Training management O O O C 
 Coastal tourism planning  O O O 

2. Municipal Coastal Database installed O O O C 
3. POs, FARMCs, fish wardens, (mangrove) forest protection team 

strengthened  
O O O C 

III.E Municipal Coastal Database Update and Institutionalisation 
1. Municipal Coastal Database operational in all municipalities O O C  
2. Reporting (from municipalities to province) established O O O C 
3. Municipal coastal data aggregated at province level  O O C 

 
3.2.2.1 Work Plan Accomplishments 
 
Major accomplishments of the Bohol Learning Area during the 4th Quarter of 2000 include:  
 

• Completed CRM planning in Maribojoc, Loon, and Getafe towns and ICM planning 
training for trainers at the provincial level 

 
• In coordination with the BEMO, completed Bohol Environment Code Implementing 

Rules and Regulation (IRR) for coastal and other sectors of the environment, 
ecotourism, water resources, mineral resources, upland, and others 

 
• In coordination with BEMO, helped finalize bidding papers and design for coastal 

law enforcement patrol boats and equipment for the province  
 
• Provided technical assistance to the BEMO in the formation of the Coastal Law 

Enforcement Councils of Bohol in the first, second, and, third congressional districts 
 
• Completed, in coordination with the BEMO and NGO-partners, the PCRAs of the 

following expansion towns: Albuquerque, Anda, Loay, Loon, Mabini, and Maribojoc 
 
• In coordination with BEMO conducted cross visit and resource management options 

training for all expansion towns focusing on CRM best practices using the NW 
Bohol Learning Area as a model  

 
• Finalized Barangay level CRM plans and PCRA outputs for all Haribon-CRMP 

barangays 
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• Launched and distributed Northwest Bohol Coastal Environment Profile 
 
• Launched the CBFMA of Macaas, Tubigon through the Mangrove Management 

Component 
 
• Assisted the ELAC-led Tagbilaran coalition against proposed reclamation and Land 

mining in Tagbilaran Bay  
 
• Helped facilitate BEMO planning and indicator selection and prioritization workshop 

as well as all components leveling off with the BEMO as to their activities in Bohol 
 
3.2.2.2 Activities Not Accomplished and Why 
 
The training for trainers was not conducted in Bohol as this will be more logical after the 
Mangrove, Enterprise and Tourism, and ICM planning provincial trainers groups are formed.  
These groups will consolidate all their activities including PCRA and ICM. 
 
Marine sanctuary monitoring and evaluation will be done next year when the other towns 
have declared their respective marine sanctuaries and clustering for joint monitoring can be 
done. 
 
Delineation of municipal waters has not been completed.  This will be facilitated through 
the newly created District Law Enforcement Councils. 
 
Coastal tourism planning has been postponed until the first quarter of 2001 due to time 
constraints. 
 
3.2.2.3 Issues and Lessons Learned 
 
Several towns will not be able to fully implement their CRM activities until after the 
elections due to personal and political conflicts.  This will continue until after the election 
scheduled for May 2001. 
 
Being strategic and demand driven at this stage of the project is also essential.  Local 
governments are beginning to appreciate the benefits of CRM and are now willing to 
contribute their share in resource management.  It will therefore be best to provide 
technical support to LGUs and partner institutions which have manifested a need for the 
technical assistance. 
 

3.2.3 Davao del Sur Province 

 
The Malalag Bay (Davao del Sur) Learning Area is composed of the following 
municipalities: Hagonoy, Malalag, Padada, Santa Maria, and Sulop (21 coastal barangays; 
71 km of shoreline).  The current expansion area LGUs include Balut and Sarangani Islands, 
Digos, Don Marcelino, Jose Abad Santos, Malita, and Santa Cruz (69 coastal barangays; 
137 km of shoreline).   
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Table 3-5 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the Provincial Learning 
Area. 
 

TABLE 3-5 
DAVAO DEL SUR PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Malalag Bay Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1. Establish coordinating unit for CRM C    
2. Conduct orientation-workshop on CRM packages C    
3. Assist the provincial coordinating unit to: C    

 Set up provincial trainors’ team and provincial IEC core group C    
 Develop a work plan for the delivery of CRM packages for 

provincial expansion areas 
C    

 Measure the level of training needs of various partners C    
 Organize the delivery of CRM packages and other identified 

training needs 
 O O O 

III.B Strategic Support and Monitoring for Completed Learning Area LGUs 
1. Facilitate bay-wide management planning O O O  
2. Facilitate formulation of unified fishery ordinance O O O O 
III.C Activities to Complete Results in Expansion and Learning Areas 
1. 1.  Assist in drafting Municipal CRM plans C C   
2. Explore opportunities for enterprise development O O C  
3. Establish at least one sea-based and one land-based environment-

friendly enterprise 
O O C  

4. Conduct underwater assessment of proposed sites for MPAs C    
5. Provide TA in the formulation of ordinances for MPA sanctuaries   O O 
III.D Activities to Initiate Results (Best CRM Practices) in Provincial Expansion 

Municipalities 
1. Prepare provincial expansion areas for CRM interventions 

(Sarangani, Don Marcelino, Jose Abad Santos, Malita, Sta. Cruz) 
 

O 
 

O 
 

O 
 

O 
2. Facilitate the generation of internal and external resources O O  C 
3. Deliver CRM packages to provincial expansion areas  O O O 
4. Conduct underwater assessment of proposed sites for MPA 

establishment 
  O O 

5. Provide TA in the formulation of ordinance for MPA   O O 
6. Train staff for MPA monitoring and evaluation  O O O 
7. Formulate marine sanctuaries management plans  O O O 
III.E Municipal Coastal Database Update and Institutionalization 
1. Conduct training on Municipal Coastal Database (including 

Municipal Coastal Database installation) 
 O C  
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TABLE 3-5 (Continued) 
DAVAO DEL SUR PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
2. Establish reporting system of Municipal Coastal Database to 

province 
O O O O 

3. Facilitate aggregation of Municipal Coastal Database at provincial 
level 

O O O O 

 
3.2.3.1 Work Plan Accomplishments 
 
Major accomplishments of the Provincial Learning Area during the 4th Quarter 2000 
include:  

 
• Provided technical assistance to the Provincial Mangrove Management Core Team 

during the conduct of Mangrove Management Training to the municipalities of Sta. 
Cruz, Malita, and Hagonoy, and to Digos City 

 
• Assisted the province in facilitating series of workshops to finalize the draft 

Provincial CRM plan (The Plan was already presented and consequently approved by 
the Provincial Development Council and ready for adoption by the Sangguniang 
Panlalawigan [Provincial Board].) 

 
• Attended and provided inputs during the “Workshop of Stakeholders of the Sulu-

Celebes Seas, Philippines” called by the World Wildlife Fund-Philippines in 
coordination with the National Sulu-Celebes Seas Commission 

 
• Provided support and assistance to the staff of the Japan Bank for International 

Cooperation (JBIC)-funded Southern Mindanao Integrated Coastal Zone Mangement 
Project (SMICZMO) during its project orientation to the municipality of Malalag and 
to the Provincial Council 

 
• Coordinated with BFAR Region 11 in providing technical assistance in initiating the 

process of delineating municipal water boundaries 
 

• Conducted a 2-day workshop on the institutionalization of CRM at the provincial 
level to identify the appropriate coordinating unit or office for CRM implementation 
at the provincial level (The workshop was participated by implementing partners 
from the PPDO, PGO-Fisheries Unit, ENRO, DENR, and FARMC.) 

 
• In collaboration with the Provincial Planning and Development Office and the PGO-

Fisheries Unit, conducted community-based fish sanctuary management planning in 
the municipalities of Malalag, Sta. Maria, Hagonoy, Padada, and Sulop (The plans 
will be incorporated to the municipal CRM plans.) 



• Continued support and technical assistance to the TWGs responsible for finalizing 
the municipal CRM plans (Municipal CRM Plans for Hagonoy, Malalag, and Sta. 
Maria have been adopted while Digos City and Sulop still at the MDC level.) 

 
• Provided technical guidance and assistance during various FARMC re-organization 

and consultative meetings 
 
• In collaboration with BFAR Region 11, Regional Fisheries Training Center (RFTC), 

PNP, DILG, Provincial Government, and the DOJ, conducted a 3-day Coastal Law 
Enforcement System Training for fisheries technicians, MFARMC, PNP, PPDO, 
Fisheries personnel, and DENR 

 
• Provided technical assistance for mangrove management training and in 

documenting on-going mangrove planting activities to the municipality of Hagonoy 
(These activities were fully funded by the Malalag Ventures Plantation, Inc. [MVPI], 
a private sector partner, the provincial government, and the municipality.) 

 
• In collaboration with the municipality of Sulop, Department of Trade and Industry 

(DTI), Department of Science and Technology (DOST), PPDO, PGO-Fisheries Unit, 
and the DENR, assisted the Balasinon Oysters Producers Cooperative in preparing 
proposals for funding, survey of expansion areas, and cooperative management 
arrangements 

 
• In collaboration with the DTI, the MVPI, conducted a series of Coco Craft Skills 

Enhancement Training for selected community members of Barangay Bolo, Bulacan, 
Malalag (This partnership with DTI, MVPI, and the LGU is part of the enterprise 
development of the project.) 

 
• Assisted the PGO-Fisheries Unit and the ENRO in developing proposals for local 

funding (The proposed projects include the delineation of municipal waters, 
establishment of mariculture project, anti-illegal fishing campaign, 2nd Provincial 
Fishery Congress, and formulation of a 5-year Provincial CRM Plan.) 

 
• Assisted the ENRO in setting-up the Provincial CRM Library and provided CRM 

materials, handouts, posters, tapes, and other relevant IEC materials 
 
• Provided inputs to a 1-day conference facilitated by the International Marinelife 

Alliance (IMA) to discuss funding opportunities with the Packard Foundation  
 
• Assisted the Resource Ecological Assessment Team of the University of the 

Philippines-Visayas in collecting relevant secondary data for the ADB-funded FRMP 
 
• In collaboration with DA-BFAR Region 11, conducted a joint coordination meeting 

with the ADB-funded FRMP to strengthen project coordination (Areas for 
collaboration and technical assistance were also identified and these include the 
province of Davao del Sur, Garden City of Samal Island, and the municipalities Sta. 
Cruz, Malita, and Digos City.) 
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• Continued IEC activities through film showings in the community and distribution of 
handouts and posters to expansion areas including upland municipalities 

 
• Facilitated and provided technical assistance during the Malalag Bay Area inter-

FARMC Conference 
 
• In collaboration with DENR, facilitated and provided technical assistance to the 

Balasinon River Council (BRC) composed of Sulop and Malalag in drafting its 
constitutions and by-laws and with consultative meetings 

• In collaboration with provincial CRM Team, assisted the municipality of Don 
Marcelino in the formulation of their CRM plan  

 
• In collaboration with the Provincial CRM Team, conducted preliminary activities to 

the municipalities of Malita and Sarangani in preparation for the PCRA/ICM Planning 
Workshop 

 
• Continued coordination activities with SMICZMP, FRMP, UDP, and IMA for the 

conduct of GIS Training in the province and other interventions relative to CRM  
 
• Assisted the Alcantara and Sons representatives on the establishment of enterprise 

in the Malalag Bay area 
 
• Coordinated with the Local Government Support Program (LGSP) on possible 

funding for expansion areas 
 
3.2.3.2 Activities Not Accomplished and Why 
 
The training on MPA monitoring and evaluation for staff and partners was not realized due 
to the unavailability of requested resource persons from the University of the Philippines-
Marine Science Institute (UP-MSI). 
 
Drafting a unified Fishery Ordinance was not pushed through because this has to give way 
to activities leading to the drafting and adoption of the Provincial CRM plan. 
 
The planned development of a CRM bay-wide plan was replaced with the development of a 
provincial CRM plan which proved to be more comprehensive and wider in scope.  The 
Provincial CRM plan will also include concerns of the bay hence there is no need to draft 
CRM plan. 
 
3.2.3.3 Issues and Lessons Learned 
 
Some municipalities are already initiating CRM activities even with minimal support from 
CRMP. 
 
Building on experiences, partnerships, and counterparting in terms of technical and 
financial assistance among various agencies, private sector, LGUs, and other funded 
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projects proved to be an effective strategy in the implementation of coastal management 
interventions especially now that CRMP is in the process of phasing out. 
 
CRM activities, and any activity for that matter, may be done simultaneously given the 
availability resources. 
 

3.2.4 Negros Oriental Province 

 
The Negros Oriental Learning Area is composed of the following nine LGUs: Amlan, 
Bacong, Bais City, Dauin, Dumaguete City, Manjuyod, San Jose, Sibulan, and Tanjay (70 
coastal barangays; 111 km of shoreline).  Current expansion LGUs include Basay, 
Bayawan, Santa Catalina, Tayasan, and Zamboanguita (cluster 1); and Ayungon, Bindoy, 
Guihulngan, Jimalaud, La Libertad, and Vallehermosa (cluster 2), (total of 88 coastal 
barangays; estimated 237 km of shoreline).   
 
Table 3-6 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the Provincial Learning 
Area. 
 

TABLE 3-6 
NEGROS ORIENTAL PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Negros Oriental Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1. Validate and refine work plan with provincial partners C    
2. Identify cluster of expansion municipalities and roles C    
3. Support establishment of provincial mangrove training team O C   
4. Strengthen linkages and collaboration with provincial partners O O O O 
5. Hold workshop on formulating provincial ICM framework  O O C 
6. Establish provincial CRM resource center  O O O O 
7. Support province to evaluate marine ecology integration status in 

selected public schools 
O C   

8. Hold policy forum on Tañon Strait O O C  
III.B Strategic Support and Monitoring for Completed Learning Area LGUs 
1. Finalize and adopt municipal/city CRM plans O O O  
2. Formulate and enact comprehensive CRM ordinances  O O O 
3. Finalize mangrove profile for selected sites  C   
4. Prepare enterprise M&E tool to be used by the LGUs  O C  
5. Test fishery law enforcement manual O O O O 
6. Conduct participatory M&E in selected marine sanctuaries O O O C 
7. Organize TWG to facilitate FLA Reversion C    
8. Conduct orientation on PAMB Ordinance for Apo Island C    
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TABLE 3-6 (Continued) 
NEGROS ORIENTAL PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
9. Conduct CBRMP orientation for LGUs  O O C 
III.C Activities to Complete Results in Expansion and Learning Areas 
1. Establish marine sanctuary  O O C 
2. Conduct training on fishery law enforcement  C   
3. Conduct Enterprise Development Forum C    
4. Organize and train provincial Marine Mammal Rescue  Group  O O C 
5. Assist Dumaguete TWG to address coastal pollution   O O 
6. Assist in the implementation of the 3-day ecotourism package for 

MABATA Bay 
 O O O 

7. Assist TESDA to implement the Integrated Community 
Conservation-based Training Program for Apo Island 

O O O O 

8. Process two CBFMAs for Tanjay and Siaton O O O O 
9. Assist deputation and training of forest protection officers   O O 
10. Conduct one livelihood training for CBFMA sites   C O 
11. Assist in the evaluation of mangrove planting sites O O O O 
12. Launch “One Million Mangroves for the Millennium” Project  C   
13. Establish one mangrovetum  O O C 
III.D Activities to Initiate Results (Best CRM Practices) in Provincial Expansion 
1. Provide TA package (PCRA, ICM training, Municipal Coastal 

Database, law enforcement) in two clusters 
O O O O 

2. Process CBFMA for Guihulngan, Manjuyod and Ayungon    O O 
3. Conduct one livelihood training course for CBFMA sites    O 
4. Assist in the evaluation of mangrove planting sites  O O O 
III.E Municipal Coastal Database Update and Institutionalization  
1. Update and operationalize Municipal Coastal Database in all 

municipalities 
O O O O 

2. Establish reporting of Municipal Coastal Database (from 
municipalities to provincial level) 

 O O O 

3. Municipal coastal data aggregated at province level   O O 
4. Conduct provincial MCD Orientation and training   C  
 
3.2.4.1 Work Plan Accomplishments 
 
Major accomplishments of the Learning Area during the 4th Quarter 2000 include:  

 
• In partnership with the Silliman University Marine Laboratory, provided inputs for 

the legal declaration of marine sanctuaries in the municipality of Bacong and in 
Dumaguete City: municipal ordinance of Bacong approved by Sangguniang Bayan; 
city ordinance of Dumaguete passed by Council on second reading 
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• Assisted public information campaign on the Comprehensive CRM Ordinance of San 
Jose 

 
• Facilitated the collaboration of the Tañon Strait Commission and municipality of San 

Jose in order for the Commission to assist in the implementation of its 5-year CRM 
plan 

 
• Facilitated the conduct of the Dauin Municipal CRM Planning Workshop and drafting 

of the multi-year CRM plan and creation of the Technical Working Group; also 
facilitated CRM Planning for Sta. Catalina and Basay 

 
• Provided technical assistance and facilitated donor collaboration to the Provincial 

Environment Summit in coordination with the ENRMD and ARD-GOLD 
 
• Conducted the 3-day Provincial Marine Mammal Stranding Network Training 

Workshop and facilitated the creation of the Negros Oriental Marine Mammal 
Rescue Task Force through an Executive Order 

 
• Facilitated CRM Plan TWG meetings for the LGUs of Dumaguete City, Bayawan, La 

Libertad, and Sibulan  
 
• Provided technical and administrative support to CRM Plan TWGs in the conduct of 

community consultation, which generated ideas and suggestions to further improve 
the draft CRM plans 

 
• Conducted PCRAs for four barangays of the municipality of Sta. Catalina and three 

barangays of Guihulngan 
 
• Conducted the Provincial Enterprise Development Forum 
 
• Facilitated round-table discussions on the formulation of the Provincial Environment 

Code 
 
• Continued providing support to the Marine Ecology Curriculum Integration effort 

through participation and presentation of papers at workshops and trainings 
 
• Turn-over of project gains and accomplishments to learning area municipalities 
 
• In coordination with the Mangrove Management Component, facilitated the signing 

of the CBFMAs for mangrove management in pilot barangays of the municipalities 
of Ayungon, Guihulngan, and Manjuyod 

 
• Conducted a levelling-off workshop for CBFM players and implementors resulting in 

the drafting of the CBFM action plan for November 2000-March 2001 for each of 
the 3 pilot LGUs  
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• In cooperation with Enterprise Development Component, conducted Business 
Planning Workshop for Oyster Culture Project in Bonbonon, Siaton; multi-sectoral 
meeting on mudcrab culture, identified pilot areas in the province 

 
• Conducted a Para-Legal course for Guihulngan Bantay Dagat members 
 
• Facilitated the conduct of the Mangrove Symposium and the establishment of the 

mangrovetum in Barangay Tapon in San Jose; 3000 seedlings planted at the site, 
the second in the province. 

 
• Conducted a Mangrove Management Training in the municipality of Sta. Catalina 

with the Provincial Mangrove Management Training Team 
 

3.2.4.2 Activities Not Accomplished and Why 
 
The processing of the CBFMA for the southern municipalities of Bayawan and Sta. Catalina 
has been withheld due to lack of time to accomplish these activities.  CBFMA processing 
was instead accomplished for municipalities in the north, as this is where CRMP activities 
were focused the 3rd Quarter. 
 
3.2.4.3 Issues and Lessons Learned  
 
There is a need to orient the representatives of the Tañon Strait Commission in the 
province as to the status of CRM implementation in target LGUs.  There is a need to 
streamline coordination mechanisms between existing CRM implementors and field level 
workers of the Commission so that appropriate follow-up interventions may be taken, 
rather than implementing activities that have been conducted already by LGUs and other 
groups, sectors or projects.  Better coordination will prevent confusion and duplication of 
activities at the LGU level.  
 
There is a delay in the approval and adoption of CRM Plan of Manjuyod due to the long 
absence of SB Sessions for lack of quorum.  This is perceived to be brought about by 
partisan activities of its members especially with the upcoming May 2001 elections. 
 
Peoples’ Organization (PO) need to be either organized, registered, or strengthened in the 
areas targeted for mangrove CBFM.  The CBFMA process will be considerably hastened if 
POs are primed to undertake the CBFMA. 
 

3.2.5 Olango Island, Cebu Province 

 
The Olango Island (Cebu Province) Learning Area is composed of the following LGUs: 
Cordova and Lapu-Lapu City (11 coastal barangays of Olango Island; 61 km of shoreline).  
Proposed expansion activities may include the nearby barangays along the eastern 
coastline of Mactan Island, located within both Lapu-Lapu City and the Cordova 
municipality.   
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In the Cebu Province, expansion areas were identified by the provincial CRM partners.  
These are: the “Southwest Cluster” which includes the LGUs of Alcantara, Alegria, Badian, 
Barili, Dumanjug, Ginatilan, Malabuyoc, Moalboal, and Ronda; and the “Northeast Cluster” 
composed of the municipalities of Bogo, Carmen, Catmon, Consolacion, Liloan, and 
Tabogon (an estimated total of 104 coastal barangays and 215 km of shoreline).  The 
“Southeast Cluster,” is initially composed of the municipalities of Alcoy, Boljoon and 
Oslob.  These municipalities were more enthusiastic and willing to fund CRM and PCRA 
activities, thus, efforts on the fourth quarter were focused on this area. 
 
Table 3-7 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the Provincial Learning 
Area. 
 

TABLE 3-7 
OLANGO ISLAND, CEBU PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Olango Island Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1.  Define roles of province and partners C    
2.  Identify cluster of municipalities C    
3.  Organize provincial team C    
4.  Acquire endorsement of provincial board   O O O 
5.  Network with donor organizations such as GDS,CBRMP, JICA C C   
6.  Provide on-the-job training for provincial team O O O O 
III.B Strategic Support and Monitoring for Completed Learning Areas 
1. LGU and island-wide management plans adopted by City/Municipal 

Development Council 
O O O C 

2. Municipal coastal data regularly updated O O O O 
3. Best practices monitored O O O O 
4. Sanctuary management plan in place (Gilutungan Island)  O O C 
5. Mini-information center conceptualized and established by LGUs 

(Gilutungan Island) 
O O O O 

6. Seaweed farm production plan (Gilutungan Island) finalized C    
7. Quarterly presentation conducted on project gains and 

accomplishments to LGU 
O O O O 

III.C Activities to Complete Results in Expansion and Learning Areas 
1. CRM plan drafted O O C  
2. Island-wide management plan adopted by City/Municipal 

Development Council 
 O O O 

3. Mini-information center conceptualized and established by LGU 
(Olango Island) 

O O O O 

4. Marketing function of OBST institutionalized O O O C 
5. Enforcement units operational O O O O 
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TABLE 3-7 (Continued) 
OLANGO ISLAND, CEBU PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
6. CRM institutionalization of CAO & MAO initiated  O O C 
7. Process documentation on Gilutungan experience completed   O O 
8. Project accomplishments presented to LGU O O O O 
III.D Activities To Initiate Results (Best Practices) In Provincial Expansion Area 
1. Municipal Coastal Database installed  O O O 
2. PCRA completed in Southeast Cluster  O O O 
3. 3-day ICM Training conducted   C  
4. CRM Planning workshop held in Badian, Moalboal, Alcantara, 

Dumanjug completed 
  C  

5. Best CRM practices initiated   O C 
6. Municipal Coastal Database initiated   O O 
7. “Northeast Cluster” (expansion areas committed) (Liloan, Talisay, 

Consolacion) completed 
 O C  

8.  “Southwest Cluster” (Alcantara, Ronda, Badian, Alegria, 
Moalboal, Malabuyoc) completed 

 O O C 

9. Special area (Alcoy, Argao, Sibonga)  CRM orientationcompleted   O C 
III.E Municipal Coastal Database Update and Institutionalization 
1.  Municipal Coastal Database operational in all municipalities   O O 
2.  Reporting (from municipalities to province) established    O O 
3.  Province aggregated municipal coastal data   O O 
 
3.2.5.1 Work Plan Accomplishments 
 
Major accomplishments within the Olango Island and Cebu Province areas during the 4th 
Quarter 2000 include:  
 
Olango Learning Area: 

 
• Conducted a 2-day Workshop on the draft Olango and Gilutungan Group of Islands 

CRM Plan considering the additional inputs and recommendations from the Olango 
and Gilutungan Technical Working Group and the concerned national government 
agencies (December is the target month for the adoption of the CRM plan by the 
City/Municipal Development Council.) 

 
• Conducted site inspection for the proposed Information Center in the Mini-City Hall 

of Talima, Olango and finding possible alternative site in Barangay Sta. Rosa 
 

• Facilitated the project presentation of Suba Olango Eco-tour Cooperative (SOEC) 
regarding the Olango Birds and Seascape Tour (OBST) in the Sabang Barangay 
Council and Lapu-lapu City Council session, which gained additional support and 
counterpart from the City Council Officials. 
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• Provided technical input to the Technical Working Group of Olango Island Wildlife 
Sanctuary (OIWS) created by Protected Area Management Board (PAMB) in the 
revision and preparation of the Initial Protected Area Plan (IPAP) for Olango Island 
Wildlife Sanctuary 

 
• Initiated a meeting with Lapu-Lapu City Officials focusing on the Shoreline 

Development Management Guidelines of the 100-meter Environmental Protection 
Zone (EPZ), which is the approved Land-Use Plan of Lapu-Lapu City Bordering the 
Sanctuary (A workshop on the formulation of the guidelines for 100-meter 
Environmental Protection Zone is scheduled on December 12-13, 2000 to be 
participated by the both concerned government and private stakeholders.) 

 
• Conducted a 1-day workshop with the members of the TWG and Advisory Body of 

Gilutungan Marine Sanctuary on the Assessment  of Implementation of Gilutungan 
Marine Sanctuary Ordinance in the Gilutungan Island, Cordova 

 
• Partnership with PBSP forged for CRM Plan Implementation and sustainability in 

Olango Learning Area (Under this partnership arrangement, PBSP will provide 
assistance in strengthening CRM management mechanisms in Gilutongnan Island in 
close coordination with the Provincial Coordinator and the CRMP community 
organizer.) 

 
Cebu Province: 
 

• Conducted a 4-day PCRA in municipalities of Moalboal, Alcoy, Boljoon, Oslob, 
Bogo, and Alegria in coordination with Cebu provincial partners composed of Bureau 
of Fisheries and Aquatic Resources Region 7 (BFAR-7), Office of the Provincial 
Agriculturist (OPAg), DENR-7, Provincial Planning and Development Office – 
German Development Service (PPDO-GDS) and Japan International Cooperation 
Agency (JICA) with counterpart support from concerned municipalities and the 
Dolomite Mining Corporation for the Municipality of Alcoy; provided further 
assistance to the Municipality of Dumanjug in the completion of PCRA (The team is 
working on the data encoding and organization and helping the municipalities in 
coming-up with Coastal Environmental Profile.) 

 
• Conducted CRM Orientation in the Municipalities of Dalaguete, Alcoy, and Sibonga  

dubbed as the “ADS Cluster” as well as Santander and Samboan Cluster 
 
• Conducted CRM Planning in the Municipalities of Moalboal, Badian, Alcantara, and 

Dumanjug in coordination with Cebu Provincial Partners 
 
• Met with Badian Municipal Agriculture Officer (MAO) regarding the preparation of 

Coastal Environmental Profile; provided assistance in securing reference materials 
for Badian Profile 

 
• Facilitated the monthly meeting  of the Southwest Cluster TWG about the status of 

CRM activities (updates and plans) in the area 
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• Briefed members of the Association of Barangay Council (ABC) in Bogo about PCRA 
objectives and benefits. 

 
• Conducted CRM Orientation in the Municipalities of Samboan and Santander in 

coordination with Cebu Provincial partners 
 
3.2.5.2 Activities Not Accomplished and Why 
 
The establishment of an Information Center in Olango did not materialize due to problem in 
the choice of site the Mini-City Hall as preferred is not accessible to the visitors in Olango.  
Another site considered strategic because of its proximity to the Sta. Rosa causeway is the 
San Augustine Parish Rectory.  Initial talks with the Parish Priest were made. The Parish 
Rectory will still undergo renovation.  Hopefully there will be space for an Information 
Center.  The team is still looking for more options.   
 
3.2.5.3 Issues and Lessons Learned 

 
Devolution of functions from national government agencies to LGUs should include funding 
for operations and technical assistance programs to LGU personnel to carry out the 
mandates of such offices. 
 
Acceptance for CRM is difficult in a place like Olango where the meager resources have to 
sustain a large population.  Such difficulty is posed by the inadequacy in the delivery of 
basic services, which ought to complement efforts along CRM.  Health and population 
education should be integrated with CRM community development programs. 
 
Fishers have rich knowledge about the sea; however, the information that they have is 
scattered, unorganized, and isolated from other information. Training programs should 
focus on linking their knowledge to a conceptual framework like the concept of 
ecosystems, conservation, and management of resources. 
 
Community meetings, forums, and assemblies proved to be as good venue to orient the 
community about CRM, share PCRA results, and discuss issues and concerns affecting 
their coastal environment. 
 

3.2.6 Palawan Province 

 
The Palawan Learning Area is composed of the municipality of San Vicente (10 coastal 
barangays; 120 km of shoreline).  Current expansion area LGUs include Aborlan, Agutaya, 
Bataraza, Brooke’s Point, Cagayancillo (which includes Tubbataha Reefs), Cuyo, 
Magsaysay, Narra, Puerto Princesa City, and Rizal (estimated 693 km of shoreline).   
 
Table 3-8 provides a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the provincial learning 
area. 
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TABLE 3-8 
PALAWAN PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date 
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Palawan Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1. Define roles of province and partners (RFTC, CI, ELAC, PNNI, 

KKP) 
 

C 
   

2. Identify cluster of municipalities C    
3. Conduct planning workshop with OPA,CI, ELAC, PCSDS, PNNI, 

RFTC, KKP 
    

4. Organize and strengthen provincial teams (OJT) O C   
5. Conduct work plan/ICM orientation for each cluster O O O C 
6. Hold workshop with provincial team on ICM approaches O C   
7. Compile/consolidate existing information/profile O O C  
8. Conduct Palawan ICM Forum O C   
9. Conduct workshop on Municipal Coastal Database for all clusters 

as well as for MPDO/OPA 
 

O 
 

O 
 

C 
 

10. Install Municipal Coastal Database in MPDO/PCSD O O O C 
III.B Strategic Support and Monitoring for Completed Learning Area 
1. Conduct workshop with DENR/San Vicente C    
2. Conduct planning conference with all barangays O O C  
3. Continue capacity building for CRM implementation O O O C 
4. Conduct on-site coaching on “best practices” O O O O 
5. Continue Implementation of IEC (focused on LA) O O O O 
6. Conduct ECAN zone management training O O O O 
7. Promote CRM plans/ECAN management system  O C  
8. Conduct CRM training for Bantay Dagat  O O O 
9. Continue FARMC capacity building sessions  O C  
III.C Activities to Complete Results in Expansion and Learning Area 
1. Conduct IEC (KAP Survey) in Caruray, New Agutaya Canipo, Port 

Barton 
 

C 
   

2. Finalize four CRM plans for official adoption C    
3. Provide TA to design of CRM projects/practices  O C  
4. Train LGUs on implementation of projects/practices  O O O 
5. Complete RRAs on nine proposed MPAs  O O O 
6. Complete ECAN zoning/produce maps   O O 
7. Finalize and print four CRM plans  C   
8. Complete installation of Municipal Coastal Database in San 

Vicente 
 

O 
 

O 
 

O 
C 

9. Integrate cluster plans into municipal ICM plan   O C 
10. Provide TA to integrate municipal ordinance formulation    O 
11. Provide coaching/TA to implementation of other CRM 

projects/best practices 
   

O 
O 
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TABLE 3-8 (Continued) 
PALAWAN PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
12. Provide TA on revision of fisheries licensing system    O 
13. Finalize, print, and promote PBMP management plan O C   
14. Provide TA to implementation of park management plan  O C  
Expansion areas:     
1. Conduct CRM IEC in St. Paul’s Park O O O O 
2. Conduct CRM planning in Cagayancillo  O C  
3. Provide TA to RRAs in expansion areas   O O 
4. Conduct PCRA in expansion areas   C O 
5. Conduct CRM best practices training    O 
6. Establish six environment-friendly enterprises    O 
7. Develop eco-tourism for the Port Barton Marine Park    O 
III.D Activities to Initiate Results (Best Practices) in Provincial Expansion Areas (Cluster 

of Municipalities) 
1.  Conduct workshop of provincial team C    
2.  Conduct 3-day ICM training  O  C 
3.  Conduct PCRA Trainings   O O 
4.  Conduct CRM planning   O O 
5.  Install Municipal Coastal Database     O 
III.E Municipal Coastal Database Update and Institutionalization 
1. Municipal Coastal Database operational in all municipalities   O O 
2. Reporting (from municipalities to province) established     O 
3. Province aggregated municipal coastal data    O 
4. Conduct Municipal Coastal Database training/seminar for Palawan 

ICM Forum 
 O C  

 
3.2.6.1 Work Plan Accomplishments 
 
Major accomplishments of the Palawan Learning Area during the 4th Quarter 2000 include:  
 

• Presented CRMP TA program to the new Governor of Palawan and secured 
continuing support of Province 

 
• Secured support for continuing CRM work in San Vicente from the new Mayor 
 
• Provided logistical and technical assistance to San Vicente LGU and PCSDS for the 

completion of ECAN core zone survey of municipal waters 
 
• Provided assistance to the reconstitution of the Port Barton Marine Park 

Management Council; provided fresh capability building training and assisted in the 
drafting of park management measures 
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• Completed integration of cluster CRM plans into the San Vicente Integrated CRM 
Plan 

 
• Completed finalization of the Port Barton Marine Park Management Plan and its 

endorsement to the LGU for implementation 
 
• Produced the Port Barton Marine Park flyer and leveraged funds for printing from 

DENR 
 
• Initiated process of CRM turn-over to San Vicente LGU, prepared set of CRM 

documents for endorsement to LGU; prepared work plan for sustained 
implementation of CRM initiatives by LGU after CRMP turn-over 

 
• Initiated fresh orientation and planning activities with new MPDO for smooth hand 

over of responsibilities and continuing implementation of CRM practices 
 
• Completed integration and addressing of CRM trainings and TA package for use by 

all members of the PRO-CRM Team 
 
• Endorsed draft of Provincial Resolution adopting integrated coastal resource 

management as an approach towards sustainable management of Palawan waters 
 
• Endorsed to the Provincial Council the model draft municipal ordinance declaring a 

certain area a marine protected area (fish sanctuary) for use by all municipalities of 
the province 

 
• Provided TA in the conduct of PCRA in Roxas municipality (by Haribon – a member 

of the PRO-CRM Team) 
 
• Initiated planning for the formulation of an Integrated Municipal Fisheries ordinance 

for San Vicente using the CRMP model as part of exit strategy 
 
• Completed series of meetings with Puerto Princesa City OCA and PPSRNP 

management on the design and conduct of CRMP TA for CRM IEC and planning in 
the Subterranean River national park waters; collaborative arrangements for funding 
and conduct of work also finalized 

 
• Completed the first draft of Brooke’s Point CRM Plan, which will be endorsed to the 

Mayor of Brooke’s Point for funding and implementation 
 
• Completed installation of the MCD at the PPDO and the first two in a series of 

training sessions for the PPD-CBMS unit on the operation, maintenance, and 
utilization of the database 

 
• Completed installation of the MCD in San Vicente, initiated MCDB in Roxas, 

Cagayancillo, Brooke’s Point, Agutaya, Narra, Cuyo, and Puerto Princesa City 
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• Secured commitment of ELAC for the provision of legal assistance to Bantay Dagat 
of San Vicente to curtail illegal fishing practices that have resurfaced 

 
• Completed mangrove reforestation in six San Vicente barangays  
 
• Secured sponsor for printing and publication of “Tropical Forests, Tropical Trees” a 

booklet prepared by CRMP intern Sandra Zicus on the flora and fauna of the Puerto 
Princesa Subterranean River National Park 

 
• Completed the structure and training of the Environmental Education Packet (EEP) 

with books and cooperation from FRMP, IMA, CRMP, and U.S. Peace Corps 
 
• Trained 45 teachers from Roxas elementary and high school in using the EEP as a 

supplement to their lesson plans 
 
3.2.6.2 Activities Not Accomplished and Why 
 
Further technical assistance from CRMP to assist the San Vicente LGU implement fisheries 
management measures, such as fisheries licensing and strengthening of Bantay Dagat was 
deferred until LGU has set up requisites. 
 
Further capacity building on best CRM practices shall be conducted after CRM plans and 
planned activities have been turned over to the San Vicente LGU. 
 
CRM development work in expansion municipalities has slowed down because of the 
unavailability of PRO-CRM Team personnel to work for extended periods of time in the 
field. 
 
3.2.6.3 Issues and Lessons Learned 
 
Frequent changes in personnel manning key CRM responsibilities in the LGU has led to the 
need for renewed and sustained capacity building activities in the learning area 
 
The establishment and legitimization of the PRO-CRM Team is a sound first step towards 
the institutionalization of ICM in the provincial and municipal LGUs.  However, CRMP 
needs to invest more time and technical assistance towards the strengthening of the team. 
 
A number of municipal LGUs have acknowledged the ICM framework and strategies, but it 
has been difficult to respond to their demand for more thorough technical assistance.  
More work is needed especially in pooling the resources of other agencies (government and 
NGO). 
 

3.2.7 Sarangani Province 

 
The Sarangani Bay Provincial Learning Area is composed of the following LGUs: Alabel, 
General Santos City, Glan, Kiamba, Maasim, Maitum, and Malapatan (66 coastal 
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barangays; 231 km of shoreline).  Potential expansion areas may include the municipalities 
of Lebak, Kalamansig, and Palimbang within the province of Sultan Kudarat, involving an 
estimated 100 km of shoreline. 
 
Table 3-9 provide a summary of the 2000 Work Plan activity schedule (shaded areas) and 
progress to date (C=completed activities; O=ongoing activities) in the Sarangani Bay 
Provincial Learning Area. 

 
TABLE 3-9 

SARANGANI PROVINCE 
2000 Work Plan Activity Schedule and Progress to Date 

 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
III. Local Implementation in the Sarangani Bay Learning Area 
III.A Review of Work Plan, Commitments and Institutional Capacity Needs with Province 

and Other Partners 
1.  Organize and define functions for CRM provincial council and 

TWG 
O C   

 Strengthen Office of the Provincial Agriculturist (OPAG) 
(Municipal Coastal Database management) 

O O C  

2.  Hold orientation workshop on the institutionalization of CRM-
provincial level and expansion package  

C    

3.  Establish provincial coastal resource center O O O O 
III.B Strategic Support and Monitoring for Completed Learning Area 
1. Four municipal ICM plans finalized C    
2. Three municipal ICM plans finalized  O O C 
3. First four municipal ICM plans adopted  O O O 
4. Last three municipal ICM plans adopted   O O 
5. Baywide planning: O O C  

 Framework development outline-CRM plans C    
 Vision, Mission, Goal issues/problems C O C  
 Opportunities/management interventions O O C  

6. Consolidation and adoption of ICM plans   O O 
III.C Activities to Complete Results in Expansion and Learning Area LGUs 
1. Training: capacity building of PO’s to management livelihood 

projects in support of CRM (c/o Business Resource Center) 
 

O 
 

O 
 

O 
 

O 
2. Bay-wide FARMC organized C   O 
3. Training on demarcation of municipal waters completed O O O O 
4. Bay wide bantay dagat organized O O O O 
5. Unified fishery ordinance adopted  O O O 
6. Strengthening of FARMC for sustainability of CRM programs and 

activities completed 
O O O O 

7. Marine sanctuaries established O O O O 
III.D Activities to Initiate Results (Best CRM Practices) in Provincial Expansion Areas 

(Cluster of Municipalities) 
1. TWG in Sultan Kudarat organized (Prov. CRM core group) O O C  
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TABLE 3-9 (Continued) 
SARANGANI PROVINCE 

2000 Work Plan Activity Schedule and Progress to Date 
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
2. PCRA conducted  O O O 
3. ICM Training conducted   O O 
4. Municipal Coastal Database installed   O O 
III.E Municipal Coastal Database Update and Institutionalization 
1.  Install Municipal Coastal Database in all municipalities  O C  
2.  Establish provincial CRM monitoring system   O O 
 
3.2.7.1 Work Plan Accomplishments 
 
Major accomplishments of the Learning Area during the 4th Quarter 2000 include:  
 

• Facilitated the integration of CRM as a thrust and approach of the watershed 
committee under the Provincial Environment and Natural Resource Council (PENRC) 
as proposed by the LGU–PENRO (The CRMP team has closely coordinated with this 
newly-organized office, which has assigned personnel to the CRMP team.) 

 
• Endorsed to their respective city or municipal councils the CRM plans of the learning 

area LGUs for adoption 
 
• Finalized the Sarangani Bay Integrated Management Plan and consequently 

forwarded to the DENR-PAMB Executive Committee for final comments and 
endorsement by the Board 

 
• Conducted a 3-day follow-through writeshop on the fish sanctuary management 

plans of Batulaki, Pangyan, Glan Padidu, Kabug, Kawas, and Tuka  
 
• Continued partnership of the project with the Notre Dame’s Business Resource 

Center (BRC) in providing technical assistance to the seven LGUs in Sarangani Bay, 
focusing on building the capacity of stakeholders to manage enterprise ventures  

 
• In collaboration with the municipal Agriculture/Fishery Office, LGU-PENRO/MENRO, 

OPAg and DENR, facilitated the assessment of the seven MFARMCs’ action plans 
of the quarter, and re-strategized unattained targets, utilizing the remaining funds of 
the year that were programmed under the municipal CRM budget 

 
• Together with the Mindanao State University’s College of Fishery, provided 

technical inputs during the General Santos City Council Committee hearing on the 
proposed Marine Protected Area held at the General Santos City Hall   

 
• In coordination with the Area Development Project Office-Project Management Unit 

(ADPO-PMU) in General Santos City, the OPAg of Sarangani Province, and DENR 
Region XII, held meeting with the CRM Provincial core group of Sultan Kudarat 
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An action plan was formulated and the core group committed to do the following: 
 
- Organize CRM core group in all the three coastal municipalities of the Province 
- Federate all the three Municipal FARMCs at the provincial level  
- Submit to PMU proposals of possible livelihood projects for CRM beneficiaries 

(budget will be accessed from the Food Security program) 
- Facilitate a 5-day ICM/PCRA training 
- Establish MCD for the three coastal municipalities    

 
• Conducted a 3-day IEC skills training and planning workshop for the Sarangani CRM 

core team 
 
• Installed the MCD in the learning area LGUs in partnership with LGU-PENRO 
 

3.2.7.2 Activities Not Accomplished and Why 
 
The proposed training on ICM/PCRA to the provincial core group on CRM of Sultan 
Kudarat, was postponed to the 1st quarter of 2001, because of conflicts in the schedules 
of CRMP Cebu trainers and LGU representatives.  
 
The adoption of the Municipal CRM plans by the SBs is behind schedule, because the 
writing and completion of the documents were delayed.  Some stakeholders were not 
always available for meetings, discussions, and actual writing of these plans. 

 
The Bay Management Plan will be adopted after its endorsement by the Executive 
Committee to the PAMB, which will take place after mid-December 2000.  
 
The committee on Agriculture and Fishery of the various SBs are still conducting series of 
community hearings on the proposed adoption of some provisions taken from the RA 8550 
and a few innovations of their own municipal fishery ordinances.  The unification of fishery 
ordinances in the learning area will follow once this is completed. 
 
3.2.7.3 Issues and Lessons Learned 
 
Although Fisheries Administrative Order (FAO)196 strongly stresses the FARMCs’ role in 
CRM, this Council is hardly consulted or asked to make recommendations on CRM 
projects. The reasons for these are: the FARMCs generally lack the technical capability to 
implement CRM; and LGUs do not have programs for the FARMC, much less logistical and 
funding support. 
 
LGUs, BFAR, and those assisting the FARMCs must focus their help on strengthening the 
technical capability and capacity of these councils.  There must be a program and funding 
support for the FARMC.  When these needs are addressed, half of the LGU work on CRM 
will be done.   
 
There are six proclaimed fish sanctuaries in Sarangani.  Despite this, there are still frequent 
intrusions of fishers and coastal residents themselves into the management core zone.  
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When those sanctuaries were assessed, the following findings surfaced: (a) none of them 
are covered with management plans; (b) none of them are taken care of by a capable 
management group; (c) there is no sustainable logistical support from the LGUs; and (c) 
community support is weak. 
 
For proper management to take place in these sanctuaries the following are needed: 
sustained IEC program, management plan and organized group to take the lead in 
managing these areas, and stable funding support especially from the LGU. 
 

3.2.8 Local Implementation in Expansion Areas 

 
Local implementation in CRMP expansion areas is facilitated through the dissemination of 
CRMP products and services.  Expansion areas are evaluated by the same indicators as 
learning areas except that CRM interventions should be initiated using CRMP products and 
services.  Expansion areas often draw on leveraged support systems through political will 
and financial allocations of municipal and provincial governments as well as other donor 
projects, which are aligned with CRMP. 
 
Table 3-10 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress in Expansion Areas (C=completed activities; O=ongoing activities). 

 
TABLE 3-10 

LOCAL IMPLEMENTATION IN EXPANSION AREAS 
2000 Work Plan Activity Schedule and Progress to Date  

 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
VI. Local implementation in expansion areas (530 km) 
IV.A Local Level Component: Strategic Spread of CRM through Donor Collaboration 
1. Governance in Local Democracy Project (GOLD) of USAID     

 Political units to be assisted and monitored determined (about 
five areas) 

O C   

 Orientation on ICM as basic service of LGUs for GOLD sites 
conducted 

O C   

 PCRA and ICM 3-day courses implemented through GOLD O O C  
 Municipal Coastal Database adopted as an ICM planning and 

monitoring tool in each LGU 
O O O O 

2. Fisheries Resource Management Project (FRMP) of BFAR     
 CRMP products adopted for use by FRMP O O O O 
 Municipal Coastal Database adopted as an ICM planning and 

monitoring tool in each LGU 
O O O O 

 Strategic training of FRMP staff to utilize CRMP products 
conducted 

O O O C 
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TABLE 3-10 (Continued) 
LOCAL IMPLEMENTATION IN EXPANSION AREAS 

2000 Work Plan Activity Schedule and Progress to Date 
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
3. Community-based Resource Management Project (CBRMP) of DOF     

 Orientation conducted on ICM and best practices for 
integration into CBRMP sites 

O C   

 Municipal Coastal Database adopted as an ICM planning and 
monitoring tool in each LGU 

 O O O 

 Participation in Region VII LGUs monitored and assisted via 
provincial partners 

  O O 

4. Japanese Official Development Assistance (ODA)     
 Procedures developed for commodity disbursement based on 

Municipal Coastal Database criteria 
O C   

5. Conservation International (CI), Busuanga, Palawan (2 
municipalities, 100 km of shoreline) 

    

 Orientation/technical advisory on ecotourism  O O C 
 ICM orientation and work plan of Conservation International 

(CI) 
O O O C 

 Training and advisory on ICM planning  O O C 
 Best practices options  O O C 

6. World Wildlife Fund, Sulu-Sulawesi Program in Philippines and 
Indonesia 

O O O O 

 Baseline assessment built on methods used by CRMP through 
PCRA 

O O O C 

 Policies developed that promote CRM as a basic service of 
LGUs 

 O O O 

 National policy recommendations consistent with ICM 
guidebook series completed 

 O O C 

7. Global Environment Facility and Foundation for Philippine 
Environment orientation on the Bohol Marine Triangle project 

    

 Project design builds on CRM as a basic service for 3 LGUs in 
Bohol 

O O C  

 Beginning implementation in 2001, project is coordinated 
under BEMO 

   O 

8. USAID-CRMP Indonesia     
 IEC exchange (Cebu)  C    
 Co-production of best practices of MPAs    O O 
 International Coral Reef Symposium in Bali, October 2000   O O 

IV.B Local Level Component: Strategic Spread of CRM through Other Initiatives 
1.  Batangas expansion area (Tingloy and Mabini)     

 Both municipalities adopt CRM as a basic service O O O C 
 Work in collaboration with KKP and Sulu Fund to accomplish 

targets 
O O O C 
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TABLE 3-10 (Continued) 
LOCAL IMPLEMENTATION IN EXPANSION AREAS 

2000 Work Plan Activity Schedule and Progress to Date 
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
2.  Leyte expansion area (Palompon Municipality)     

 Results monitored and made known through an article in 
Tambuli  

O O C  

3.  Masbate Province and Surigao del Sur     
 Selected short courses implemented (PCRA, ICM, mangrove) O O C  

IV.C Local Level Component: Strategic Coastal Law Enforcement Initiative 
1.  Municipal water boundary maps completed and certified for 

Region 7 (NAMRIA) 
O O O C 

2.  Regional IEC campaign against illegal fishing (IEC) initiated O O O C 
3.  Judiciary training with Revised Legal and Jurisdictional Guidebook 

(Oposa) 
  O  

4.  Coastal law enforcement training (USCG)  C C  
5.  Regional coastal law enforcement strategy developed, tested, and 

packaged (BFAR, CRMP) 
 O O O 

 
3.2.8.1 Work Plan Accomplishments 
 
Major Work Plan accomplishments during the 4th Quarter 2000 include: 
 

• Most planned linkages and collaboration the GOLD project were accomplished with 
the result that selected GOLD provinces and municipalities obtained CRMP products 
and have shown strong interest in pursuing CRM activities. 

 
• FRMP adopted the MCD for all its municipalities, has implemented joint printing 

contracts for several CRMP publications such as the Mangrove Management 
Handbook and the Values book, as well as jointly implemented training courses on 
mangrove management, marine protected area management, and several others. 

 
• Selected LGUs in Region VII have adopted CRMP products and procedures through 

the collaboration with the CBRMP of DOF. 
 
• World Wildlife Fund Philippines is using the CRMP methods in new major CRMP 

learning areas in its planned interventions and approaches. 
 
• The Bohol Marine Triangle project of GEF was formulated and is tentatively 

approved for implementation in 2001 building on CRMP lessons in Bohol. 
 
• Several exchanges with the CRMP of Indonesia opened up some useful shared 

experiences on marine protected areas and national policy implementation. 
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3.2.8.2 Activities Not Accomplished and Why 
 
All activities that were planned were pursued.  Those that did not provide results were 
because other projects were either delayed or changed so that opportunities for 
collaboration were no longer an option. 
 
3.2.8.3 Issues and Lessons Learned 
 
Expansion requires collaboration with other projects, donors, and often multiple agencies 
that have little experience working together.  It is difficult to predetermine how well two or 
more apparently similar projects will collaborate and complement each other’s work.  The 
lesson is that it takes time and experience to determine how feasible expansion is through 
any given government or donor project.  In the case of FRMP, the similarity of CRMP and 
FRMP objectives and long history of working together has developed into a very fruitful 
complementation between the two projects.  In the case of the CBRMP, although 
significant efforts have been made by CRMP to provide the needed technical assistance to 
CBRMP LGUs, various factors have prevented an easy and effective exchange. 
 
Another lesson is that any fruitful collaboration that is lasting is front-loaded and requires a 
significant investment in time and efforts to get it started.  This is a period of trust building 
as well as just working out communications and operating procedures. 
 

3.2.9 Mangrove Management Component (MMC) 

 
The focus of CRMP’s Mangrove Management Component is the restoration, reversion, 
enhancement, and management of mangrove habitats.  The main strategy is to encourage 
local community organizations to apply for CBFMA, effectively making them stewards of 
this resource.  Other management measures are also encouraged.  Success of the 
Mangrove Management Component is measured by mangrove areas under CBFMAs as one 
of the best CRM practices. 
 
Table 3-11 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities). 

 
TABLE 3-11 

MANGROVE MANAGEMENT COMPONENT 
2000 Work Plan Activity Schedule and Progress to Date  

 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
V. Mangrove Management Component (MMC) 
V.A Publications on Mangrove Management 
1.  Mangrove Management Guidebooks completed and printed O O C  
2.  Launching and distribution of mangrove management guidebooks 

completed 
 O O C 
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TABLE 3-11 (Continued) 
MANGROVE MANAGEMENT COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
3.  Assistance provided in the production of mangrove 

brochures/leaflets on the importance of mangroves, detrital food 
chain, silvicultural practices, mangrove nursery and mangrove 
rehabilitation 

 
O 

 
O 

 
O 

 
C 

4.  Assistance provided in the production of posters  O O C 
5.  Mangrove management papers to the national conferences in May 

2000, presented and contributed  
O O   

V.B Training Courses on Mangrove Management 
1.  Development of National Training Course using management 

guidebooks for all DENR Regions completed 
O O O C 

2.  National Training Course conducted for three clusters of regions 
(Luzon, Visayas and Mindanao) 

 O O C 

3.  PO-based livelihood training conducted with cluster of CBFMAs   O C 
4.  Conduct of mangrove rehabilitation and management training for 

the LGU of Masbate, Masbate completed 
C    

5.  Provide support to other trainings as required   O C 
V.C Model CBFMAs Fully Operational and Documented 
1.  Biophysical and socio-economic impacts documented (qualitative)  O C  
2.  Process documentation on all CBFMAs completed and published in 

short form 
   O 

V.D Technical Support for Provincial Learning and Expansion Areas in Bohol and Negros 
1.  CBFMA processing in learning and expansion areas in Bohol and 

Negros completed 
O O O O 

2.  Support provided to mangrove CBFMA holders on upland-based 
enterprise opportunities such as the “Tree Farm Enterprise” 

   
O 

 
O 

3.  Support given to mangrovetum establishment in Olango ecological 
use zone areas, Bohol and Negros Oriental LA and Expansion Area 

   
O 

O 

4.  Support provided to the launching of “One Million Mangroves for 
the Millenium” in Negros Oriental 

 C   

5.  Support given to the establishment of provincial training and 
technical assistance team for municipal CRM 

 O O C 

V.E Strategic Spread of Mangrove Management as a Best CRM Practice through Donor 
Collaboration 

1.  Support provided (training and technical assistance) to GOLD 
areas, CBRM sites, FRMP areas, and DIDP sites 

O O O C 

V.F Monitoring and Evaluation of all Mangrove Management Component Activities  
1.  Update CRM and Municipal Coastal Database on mangroves 

provided 
 O C  

2.  Progress monitoring on all activities in CBFMA areas continued O O O O 
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3.2.9.1 Work Plan Accomplishments 
 
Major accomplishments of the Mangrove Component during the 4th Quarter 2000 include:  
 

• Conducted launching and training on the use of the Mangrove Management 
Handbook for Luzon and Mindanao Clusters 

 
• Conducted training for CBRM staff held at the Agricultural Training Institute, 

Cabawan, Tagbilaran City 
 
• Conducted coaching for the Mangrove Rehabilitation and Management Training 

Team for the Province of Bohol during the conduct of the training for PROCESS, 
Bohol-assisted POs namely, DEA, UBCA, and SAVIMA 

 
• With the DENR, conducted CRMF Planning Workshop for the CBFMA holders 

consisting of the POs of Macaas, Calape, and Maribojoc in Bohol with the DENR 
 
• Conducted lecture on Mangrove Management during the ICM training in Romblon 
 
• Conducted CBFMA orientation in the municipalities of Guihulngan, Bindoy, and 

Ayungon in Negros Oriental 
 
• Assisted the Municipality of San Jose, Negros Oriental on mangrove planting and 

mangrovetum planning  
 
• Conducted CBFM Orientation and Planning Workshop for CBFM implementation 

partners in Negros Oriental    
 
3.2.9.2 Activities Not Accomplished and Why 
 

• 

• 

• 

• 

The planned CBFMA processing in learning and expansion areas in Negros Oriental 
did not push through; some LGUs needed more information. 

 
Support was provided to mangrove CBFMA holders on upland-based enterprise 
opportunities such as the “Tree Farm Enterprise.”  However, the MOA between the 
land owner and the PO is still under negotiation. 

 
Support given to mangrovetum establishment in Olango ecological use zone areas. 
The project still needs approval by PAMB. 

 
Process documentation of CBFMA areas. This is on-going and is more appropriate to 
be packaged towards the end of the project (First and 2nd quarter, 2001) 
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3.2.9.3 Issues and Lessons Learned 
 
Impacts of Launching and Training on the Use of the Mangrove Management Handbook 
 
The Manila launching of the handbook led by the DENR Secretary informed the decision 
makers and mangrove project implementors at the national level on the appropriate 
mangrove rehabilitation and management. 
 
The subsequent launchings and training for the Luzon, Visayas, and Mindanao clusters 
triggered the formation of provincial training teams and made subsequent trainings at the 
PO and LGU levels more accessible. 
 
Enhanced general interest of mangrove development and management planners was 
evident as shown by the large turnout of launching guests and training participants and 
subsequent request for copies of the handbook. 
 
It is possible to harness the technical capabilities of the personnel of the DENR, LGUs, and 
other participating NGOs through the training teams. 
 
Mindanao, having extensive mangrove forests and diverse cultures may be too large an 
area to have only one cluster.  
 
Training collaboration with CRMP, FRMP, CBRM, and PROCESS 
 
The combined efforts and resources of these projects made technical assistance easier and 
economical, although pre-training arrangements took more effort to manage and 
administer. 
 
The collaboration helped partners in providing better management of mangrove habitat 
especially on the use of technology and management approaches and strategies. 
 
Coaching of Provincial Mangrove Training Team 
 
Coaching is necessary for the members of the newly created teams, especially in 
enhancing their capabilities, effectiveness, and self confidence to conduct the training. 
 
Development of rural-based training materials and skills upgrading for the newly-created 
training teams is necessary to help them be more effective in the delivery of the training 
modules. 
 

3.2.10 Enterprise Component 

 
The Enterprise Component is working in all six learning areas to develop economic 
alternatives for coastal community residents who are primarily dependent on coastal 
resources for their means of subsistence.  The Enterprise Component seeks to establish 
environment-friendly economic alternatives that are fully integrated within a CRM process. 
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The Enterprise Component is focused on developing limited environment-friendly 
enterprises involving seaweed farming, other forms of mariculture, and ecotourism as best 
CRM practices.  This component is promoting sustainability by leveraging support for 
enterprise and assisting CRMP counterparts to guide enterprise development.  The 
Enterprise Component’s activities are conducted through and in close coordination with 
each learning area team. 
 
Table 3-12 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) of the Enterprise 
Component by quarter.  
 

TABLE 3-12 
ENTERPRISE COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
IV. Enterprise Component 
VI.A  Cebu Province and Olango Island (completion and conduct of the following 

activities) 
1.  OBST sustainability mechanism O O O C 
2.  Ecological destination planning for Olango   O O 
3.  Coordination with Olango PAMB for visitor management O  C  
4.  Gilutungan tourism-based livelihood development assistance O O O O 
5.  Gilutungan marine sanctuary fee system and monitoring O C   
6.  Gilutungan seaweed enterprise development assistance  O O O C 
7.  Coastal Tourism Planning in southwest cluster of Cebu O O O C 
8.  Institutional phase-out mechanisms O O O C 
VI.B Bohol (completion and conduct of the following activities) 
1.  Oyster culture enterprise monitoring in Buenavista O O O C 
2.  Ecotourism and buri crafts enterprise development assistance in 

Buenavista 
O O O C 

3.  Mudcrab culture enterprise development assistance in Candijay O O O O 
4.  Cottonii culture testing in Calape O O C  
5.  Fish cage culture enterprise development assistance in Loon O O O C 
6.  Ecotourism enterprise development assistance in Panglao O O O  
7.  Cottonii test culture in Panglao Bay O O O C 
8.  Ecotourism destination/special management zone planning in 

Cambuhat River area 
O O O C 

9.  Coastal tourism planning and management workshop O O O O 
10. Enterprise planning and management workshop O O O O 
11. Intitutional capability building and phase-out mechanisms O O O C 
VI.C  Davao del Sur (completion and conduct of the following activities) 
1.  Preliminary survey of coastal tourism potential and constraints  C   
2.  Training and technical assistance in Coastal Tourism Planning   O C 
VI.D Negros Oriental 
1.  Validate enterprise options of each pilot barangay in ICM plans C    
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TABLE 3-12 (Continued) 
ENTERPRISE COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date  
 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
2.  Identify and strengthen partner organizations in enterprise 

development 
C    

3.  Monitor seaweed production in Siit and Bais Bays O O O O 
4.  Establish family-based seaweed venture for 70 families in selected 

communities 
O O C  

5.  Conduct strategic enterprise development forum for key LGU 
players 

O O O C 

6.  Assist with the integrated community conservation based 
enterprise training program for Apo Island 

O O O O 

7.  Implement 3-day ecotourism package for Bais City for various 
sectors` 

O O C  

8.  Provide support to Negros dive resort operator seminar on best 
practices in CRM 

O C O  

VI.E  Palawan (completion of following activities) 
1.  Port Barton Marine Park fee structure and implementation O O O O 
2.  Other enterprise options in San Vicente O O O O 
3.  Coastal ecotourism development guidelines for Palawan O  O O 
4.  Assistance in publishing book in St. Pauls Park  O O C  
VI.F  Sarangani 
1.  Collaborate with Notre Dame USAID enterprise development grant O O O  
2.  Package materials to promote Sarangani Bay as a diving 

destination 
 O O O 

VI.G  Masbate 
1.  Assistance in Sustainable Coastal Tourism Management Planning  O O O 

 
3.2.10.1 Work Plan Accomplishments 
 
Major accomplishments of the Enterprise Component during the 4th Quarter 2000 include: 
 
Olango Island, Cebu Province: 

 
Institutional support mechanisms for Olango enterprise projects already in place: 

 
• Completed Suba Olango Ecotourism Cooperative’s (SOEC) funding proposal to and 

project appraisal by Canadian International Development Agency (CIDA) and 
Canadian Embassy, on Olango Birds and Seascape Tour (OBST) upgrading and 
marketing 

 
• Olango ecotourism project visited by Philippine Business for Social Progress (PBSP) 

and Makati Garden Club presidents, and included as major beneficiary of multi-
million “Festival of Trees” corporate fund raising for December 2000  
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• Contract signed with PBSP to implement short term community organizing 
deliverables for CRMP and to phase-in PBSP’s 5-year area resource management 
assistance to Olango 

 
• Olango ecotourism project development learnings shared with GTZ mission on 

ecotourism development assistance to Siquijor province, SEAFDEC Asean 
delegation, and Lapu-lapu City officials 

 
• Phase-in activities planned or conducted with OIWS Protected Area Superintendent 

(PASU) and Region 7 DENR on community ecotourism sustainability and monitoring:  
 

- Physical delineation of OIWS boundaries  
- Research on land status along shoreline opposite OIWS 
- Mechanism for effective monitoring and enforcement of shoreline protection   
- OBST physical requirements for ecotourism destination development and 

management  
- Accreditation of SOEC as PO representative to PAMB 
- Deputization and training of SOEC members as OIWS wardens 
- Deputization of SOEC as administrator of     

 
• Coordinated preparations and conduct of Lapu-lapu City multi-stakeholder workshop 

on formulation of shoreline management guidelines for the environmental protection 
zone located opposite the OIWS 

 
 Community business operation and organization strengthened: 
 

• Facilitated the finalization of the SOEC marketing plan for the year 2001 and 
strengthened the linkage between the association and marketing groups 
 

• Provided capability-building services through on-the-job training of SOEC as a 
legitimate business organization by providing assistance for the group’s acquisition 
of a business permit and enabling key officers and members to conduct briefings 
and orientations for the barangay and city councils 

 
Gilutungan community organizations coordinated and community enterprise 
opportunities explored:  
 
• Facilitated community assessment and planning proposals for the Gilutungan Marine 

Sanctuary management  
 

• Facilitated initial sustainable community tourism development orientation, 
conceptualization, and product identification with various organizations in 
Gilutungan  
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Southwest Cebu municipalities: 
 

• Conducted ecotourism orientation and planning workshop for Kawasan Falls and 
Matutinao River Ecotourism Destination Development and Management among 
public and private stakeholders in Badian municipality 

 
• Conducted ocular inspection of and tourism product concept development workshop 

for Kawasan Falls and Matutinao River  
  

Bohol Province: 
 

• Assisted in integration of functions and plans on livelihood development and 
management services and activities among provincial offices, namely, Bohol 
Environment Management Office (BEMO), Bohol Investment Planning Center (BIPC) 
and Office of Provincial Agriculturist (OPAg)  

 
Institutionalized public and private mechanisms for project sustainability and expansion 
in Buenavista: 

 
• Conducted 3-day review and refinement of the Special Management Zone plans, 

maps, and guidelines crafted earlier; concept planning for Cambuhat, Cangawa, 
Bugaong and Dait Norte (CACABUDA) ecotourism development; marketing and 
investment planning for Cambuhat River and Village and Tour community business; 
formulation of policy recommendations, together with the community, government, 
and private stakeholders 

 
• Conducted 3-day consultation with four barangays, namely Cambuhat, Cangawa, 

Bugaong, and Dait Norte on the CACABUDA ecotourism development plan 
 
• Formed CACABUDA-wide ecotourism council and barangay ecotourism councils 
 
• Initiated, discussions with Buenavista and local DENR office to facilitate barangay 

and POs participation in the PAMB, proposed PAMB adoption of resource 
development and management plans for the CACABUDA area, and to deputize 
proposed local management committees   

 
• Board adoption by First Consolidated Bank foundation, Inc. (FCBFI) of integrated 

development model for business incubation that includes ecotourism as component 
and Buenavista as project site 

 
• Facilitated project site assessment by CIDA and Canadian Embassy representatives 

and project proposal revisions for funding application on implementation of 
community ecotourism enterprise expansion 
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Strengthened community business operation and structures in Buenavista: 
 

• Monitored progress of oyster production management and marketing in Cambuhat; 
linked oyster growers to OPAg for additional investment financing assistance, and 
to SEAFDEC for upgrading of oyster species and culture methods 

 
• Strengthened functionality of Cambuhat Enterprise Development Fishermen’s 

Association (CEDFA) structures and facilitated organizational review and structural 
adjustments for better management of the ecotour business and other business and 
resource management projects  

 
• Assessed and tested Cambuhat River and Village Tour (CRVT) booking mechanisms 

at the LGU, Tubigon and FCBFI station; assisted CEDFA to regularize bookkeeping 
and financial reporting 

 
• Generated resources for construction of toilet facility, landscaping, concreting of 

steps from the river up to the tourist receiving area, and initiated beautification and 
clean-up activities 

 
• Tapped the technical assistance of the Netherlands Management Cooperation 

Program for the design and construction of improved handloom and warp mill for 
raffia weaving; facilitated cross-factory visit to Matalom, Leyte by community and 
barangay representatives from Cambuhat   

 
• Facilitated training on buri fiber dyeing and buntal fiber extraction for Buenavista, in 

cooperation with the Department of Trade and Industry; MOA signed with DOST on 
the approved Loom Weaving Productivity Enhancement through Improved Facility 
project, with Buenavista municipality and Barangay Cambuhat also signing for 
counterpart resources 

 
Provided mariculture technical assistance to Loon: 

 
• Conducted planning workshop for PO in Canhangdon on fishpen culture facilitated 

stocking of 3,600 Rabbitfish juveniles to fishpen project 
 

Provided mariculture technical assistance to Candijay: 
 

• Conducted 3-day oyster culture development and management training; oyster 
culture facilities installation in Panadtaran for 37 community members; and 
monitoring of culture facilities  

 
• Facilitated LGU and PO consultations and ocular inspection of proposed ecotourism 

development areas and activities in Panadtaran, Cabidian river and Lungsod Daan 
river  

 
• Assisted BIPC and the community in facilitating requirements for release of funding 

assistance by Congressman Jala for mudcrab culture facilities in Panadtaran 
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• Assisted in construction and installation of three additional mudcrab culture facilities 
in Panadtaran and stocking of 3,000 mudcrab juveniles 

 
Romblon Province: 
 

• Conducted training on coastal enterprise and sustainable tourism development and 
management as a component of ICM for municipal and provincial LGUs in Romblon  

 
Negros Oriental Province: 
 

• Integrated into the Provincial Agriculture Office (PAO) Training Module the CRMP 
Enterprise Development module through a series of forum and a 3-day Enterprise 
Development Seminar-workshop 

 
• Provided technical assistance and input to the provincial Enterprise Development 

Training of DA-BFAR 
 
• Conducted a business planning workshop for the expansion of the oyster production 

enterprise of nine fishing families in Tambobo, Siaton 
 
• Collaborated with the Provincial Tourism Office on a Coast Guiding Training 

attended by 30 participants, with funding assisted provided by Provincial Planning 
Office 

 
• Secured commitment from the PPDO to allocate funds for ecotourism development 

and the continued training of a core group of tour guides 
 
• Initiated discussions and facilitated negotiations between Manjuyod municipality 

barangay LGUs, and community members for the establishment of a sailing venture 
at Barangay Campuyo 

 
• Provided technical assistance in the establishment of an oyster production venture 

in Amlan 
 
• Provided technical assistance in the establishment of an seaweed enterprise in 

Manjuyod 
 

Palawan Province: 
 

• Provided technical assistance in the production, quality improvement, and marketing 
of the coconut vinegar enterprise of the women of New Agutaya, San Vicente 

 
• Secured funds for the seaweed and vinegar ventures from the municipal 

government 
 

• Secured funds for the training of fisherfolk’s children (out-of-school youth) on 
seaweed production 
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• Assisted two women’s cooperatives in the planning and preparation of proposals on 
conservation-based income generating projects; 

 
• Completed production and distribution of Port Barton Marine Park brochure 
 
• Provided assistance to the Port Barton Marine Park Management Council in the 

establishment of a fee collection system, which is now being implemented 
 
• Brought in first batch of educational tour market (MSI-assisted Bolinao Tourism 

Council) to visit the Port Barton Marine Park and to test the newly-installed visitor 
management system of the Marine Park Management Council (the group from 
Bolinao donated money to the PBMPMC) 

 
• Finalized planning and schedule for an ecotourism forum for stakeholders at Port 

Barton  with funding assistance from the municipal LGU 
 
• Secured commitment from the municipal officials and council to provide financial 

and logistics support to CRMP enterprises for fisherfolk 
 

3.2.10.2 Activities Not Accomplished and Why 
 
Coastal tourism management planning workshops for Olango and Masbate were moved to 
January 2001 as requested by LGU officials. 
 
Community tourism enterprise development in Gilutungan will require additional time (first 
quarter next year) to jump start implementation.  Support institutions will continue 
technical assistance to the community, thereafter. 
 
Completion of ecotourism development assistance in Panglao, through BIPC, was moved to 
first quarter next year to give time for completion of work in priority municipalities. 
 
Coastal tourism management planning workshop and enterprise planning workshop in 
Bohol were also moved to first quarter next year to give way to higher priorities  
 
3.2.10.3 Issues and Lessons Learned 
 
DA-BFAR has side-stepped its mandate to train fishermen on RA 8550 and provincial and 
municipal personnel have been instructed to focus on Enterprise Development training.  
Since the agency’s people are generally technical persons with the fisheries production 
mindset, there is a need to harmonize the CRMP enterprise development framework and 
strategies with those of DA-BFAR. 
 
The growing pressure on local governments to help their impoverished residents makes it 
important for enterprise development interventions to be truly effective and have both 
immediate and long-term benefits.  The role of the LGU is to provide the support systems 
(capital or credit), and the environment that will make it attractive for responsible private 
sector members to be involved in the local area’s economic development program.   
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The economic benefits derived from the effective management of natural resources need to 
be presented to stakeholders in clear, simple, and attractive terms.  training modules of the 
various CRM/IRM partners must include this presentation (to include lessons from CRMP’s 
Enterprise Development Component). 
 
Two CRMP-assisted mariculture enterprise projects, earlier approved for immediate funding 
by BFAR Region 7 office.were not implemented, as planned, due to changes in BFAR’s 
financial situation.  These projects are the seaweed storage and integrated enterprise 
service facility for Gilutungan Island, Cordova; and three mudcrab culture facilities in 
Panadtaran, Candijay, with a combined total project cost of approximately P1.2 
millionBFAR’s funding commitment earlier raised a lot of expectations and excitement 
(specially from community beneficiaries) and encouraged local counterpart investments in 
terms of time, effort, and resources (by LGUs and individual volunteers).  We hope that 
BFAR would find ways of surmounting the constraints and to explain the situation to the 
affected people so as not to erode people’s confidence in public institutions.      
 
The potential renewal of floundering tourism businesses in Kawasan Falls, Badian, Cebu, 
through improved sustainable tourism planning, might prove to be an effective incentive 
strategy for local stakeholders to cooperate in resolving environmental management 
problems in the area such as excessive structural build-up, waste disposal, water pollution, 
and obstruction of water flow.  Solution to these problems call for no less than removal of 
concrete structures or relocation of business facilities that affect the ecological balance.  
The challenge is big but if the last planning workshops were any indication of hope, there 
is strong reason to believe that businessmen could take risks, if it could be clearly 
demonstrated to them that the proposed environmental measures would lead to better 
business performance. 
 

3.2.11 Training Component 

 
The Training Component supplies the means to build institutional capacity for integrated 
coastal management (ICM) at the municipal and provincial level.  By the end of 2000, it 
will have completed various training courses for all key expansion areas and partners of 
CRMP. 
 
Table 3-13 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) by quarter. 

 
TABLE 3-13 

TRAINING COMPONENT 
2000 Work Plan Activity Schedule and Progress to Date  

 
Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
VII. Training Component 
VII.A Training Modules Completed and Packaged 
1.  10-day ICM Training Course (ICM-TC) C    
2.  3-day ICM Short Course (ICM-SC) C    
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TABLE 3-13 (Continued) 
TRAINING COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
3.  10-day Mangrove Management Training Course (MM-TC) C C C  
4.  3-day Mangrove Management Short Course (MM-SC) C    
5.  PCRA Training of Trainers Course (PCRA) C    
6.  Local Chief Executives ICM Short Course (ICM-LCE) C C   
7.  Local Coastal Law Enforcement Training Course (LEAP) O O O C 
8.  Coral Reef Monitoring and Assessment (MPA) O O O C 
9.  Community-based Seaweed Grower’s Training O C   
10. 10-day Ecotourism Planning Training Course O O O O 
VII.B Training Courses for BFAR-FRMP, DENR (ICM, PCRA, Marine Sanctuary Monitoring, 

Mangroves, Coastal Law Enforcement) 
1.  Delivery/Supervision of PCRA course to FRMP O O C  
2.  Delivery/Supervision of ICM-TC to FRMP O O C  
3.  Delivery/Supervision of ICM-SC to FRMP O O C  
4.  Turn-over of CRMP training modules to FRMP O O O C 
5.  Support to MMC for DENR national course on mangroves O O O C 
6.  Initiate technical support for CEP sites   O O 
VII.C Support for Other Donor Programs or Organizations such as GOLD, SEAFDEC, 

JICA, Philippine-based NGOs 
1.  Delivery of ICM materials to JICA International Training Course in 

Okinawa 
 O C  

2.  Presentation of selected ICM modules to JICA participants at 
International Training Center 

  C  

3.  Collaboration with SEAFDEC for Third Country Training(s) O O C  
4.  Collaboration with WWF-Philippines IEC and training components 

for assistance and institutionalization of materials for Sulu-
Sulawesi program 

 
O 

 
O 

 
O 

 
O 

5.  Support delivery of CRM packages by GOLD O O O C 
6.  Institutionalize ICM Training Course and related training packages 

within US Peace Corps In-Country Training Program 
 

O 
 
O 

 
O 

C 

7.  Support CBRM training activities in Negros Oriental and Siquijor   O O 
VII.D Support Provincial Teams through Capability-Building Exercises 
1.  Develop and Conduct Facilitation Workshop for Provincial Trainers O O O O 
2.  Standardize Training on Municipal Coastal Database O O O O 
3.  Assist Davao Team in delivery of CRM packages for provincial 

expansion 
 O O C 

4.  Assist in Davao Training on Municipal Coastal Database  O C  
5.  Assist Palawan Team with PCRA trainings  O C  
6.  Assist Sarangani Team with Sultan Kudarat CRM package O O O O 
7.  Assist Sarangani Team with standardization of Mangrove 

Enterprise Training(s) 
O O O C 

 



TABLE 3-13 (Continued) 
TRAINING COMPONENT 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
8. Assist Cebu Team with CRM package for Cluster 1  O O O 
9. Assist Negros Oriental Team with local coastal law enforcement 

training 
O O O O 

10. Assist Negros Oriental Team with local coastal law enforcement 
training 

O O O O 

11. Assist Negros Team with strengthening of provincial mangrove 
team 

O O O C 

12. Assist Negros Team in standardization of livelihood training for 
mangroves 

   C 

13. Assist Bohol Team in facilitation for PCRA, MPA, MMC, coastal 
tourism, and training management 

 O O C 

 
3.2.11.1 Work Plan Accomplishments 
 
Major accomplishments of the Training Component during the 4th Quarter 2000 include:  
 

• Completed the packaging of the Marine Protected Area (MPA) Establishment and 
Management Training utilized for the national course conducted for FRMP 

 
• Conducted two MPA Establishment and Management Training Courses attended by 

approximately 60 FRMP staff (The first was a trial where CRMP provided training 
inputs and FRMP coordinated the course.  The second was a full national course 
facilitated mainly by CRMP involving 32 participants from 10 regions.) 

 
• Assisted the Mangrove Component in the launching the Mangrove Management 

Handbook and in conducting training courses on Mangrove Management for Luzon 
and Mindanao clusters in collaboration with FRMP (About 80 participants attended 
the training. The same training was conducted for CBRMP and PROCESS 
Foundation-Bohol attended by a total of about 40 participants.) 

 
• Conducted the PCRA-Strategic CRM Planning Course for CBRMP with about 25 

representatives from four regions (Region 5,7,8 and CARAGA) in attendance 
 
• Coordinated with GOLD Project in the conduct of CRM training course and explored 

possible networks for the delivery of strategic technical assistance to the provinces 
(The training activity was participated in by approximately 50 representatives from 
18 provincial and municipal-level LGUs.) 

 
• Facilitated the 5-day ICM-PCRA trainers’ training course for the province of 

Romblon involving a total of 25 provincial- and municipal-level participants (This 
activity catalyzed the formulation of indicative 2001 CRM work program of the 
province.) 
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• Assisted in facilitating and coordinating CRM planning activities in Bohol and 
Masbate provinces in collaboration with CRM specialist (Provided assistance in 
terms of reproduction of ICM materials for expansion municipalities in the province 
of Bohol.) 

 
• Assisted in designing and facilitating CLEAR 7 workshops and in providing inputs to 

the Coastal Law Enforcement Training 
 
3.2.11.2 Activities Not Accomplished and Why 
 
The planning workshop for Lanuza Bay in Surigao del Sur did not occur due to limitations 
of some LGUs to conduct or finalize the PCRA results of respective municipalities.  Some 
institutional arrangements with NGO partners need to be ironed out further to ensure a 
much smoother delivery of technical assistance to municipalities. 
 
3.2.11.3 Issues and Lessons Learned 
 
The training activities for year 2000 have been conducted for 2 general types of clientele 
namely, staff of LGUs (provincial- and municipal-levels) and national government agencies 
through donor collaboration activities (CBRMP and FRMP).  One significant lesson can be 
drawn from training activities involving these two groups of trainees vis-à-vis CRMP 
targets and indicators: in working with LGUs, CRMP can immediately meet the results 
indicators while assisting staff from line agencies cannot.  The latter is heavily dependent 
on the assumption that knowledge and skills will be transferred to LGUs.   
 
National government agencies are still not very responsive to LGU needs because they are 
bound by their own mandates, key result areas, and deliverables.  In most instances, they 
appeared to be very much focused on each sector, not in the totality of the concept of 
CRM as a basic service and a function of local governance, which the provincial and 
municipal governments can relate to. 
 
Donor collaboration activities prove to be cost-effective, provide common framework for 
client LGUs (avoid confusion), and perhaps can easily gain results for CRMP.  Nevertheless, 
these arrangements may need to be revisited in view of the thrust of strengthening the role 
of the province in the delivery of technical assistance, which at present, seems to have not 
been factored in the donor collaboration activities.  Most of the trainees in donor 
collaboration initiatives (CBRMP and FRMP) are representatives from the national 
government agencies directly providing assistance to municipal LGUs. 
 

3.2.12 Coastal Law Enforcement  

 
Coastal Law Enforcement Alliance in Region 7 or CLEAR7 is a joint initiative of the DENR, 
DA-BFAR, DILG, PNP, PCG, NBI, LMP-Bohol, International Marinelife Alliance, 
Environmental Legal Assistance Center, Philippine National Association of Fish Wardens 
and CRMP which hopes to address illegal and destructive practices affecting the coastal 

 57



environment by piloting and packaging an integrated multi-agency and multi-sectoral 
coastal law enforcement strategy. 
 
A memorandum of understanding along the agencies was signed in June 2000. 
 
3.2.12.1 Work Plan Accomplishments 
 
Major accomplishments of the Coastal Law Enforcement during the 4th Quarter 2000 
include: 
 
Promotion of sustainable fishing 
 

• With the IEC component, assisted in the production and airing of DILG Secretary 
Lim’s TV plugs about illegal fishing  

 
• Engaged ABS-CBN-Cebu to participate and cover a multi-agency market denial 

operations conducted in different ports of Cebu and treat it as a special story 
 
• Assisted CLEAR 7 PCG and PNP Maritime action officers in conducting an 

orientation to U.S. Peace Corps Volunteers and their LGU conterparts 
 
• Conducted orientation with LGUs from Region 8 and some national officials of the 

Philippine Coast Guard Auxiliary 
 
• With the Bohol learning area team, conducted orientation for the three congressional 

districts of Bohol 
 
Interagency Coordination 
 

• Facilitated the signing of an MOU with the Philippine Coast Guard on the adoption 
of the Coastal Law Enforcement Guidebook and other information sharing activities 

 
• Established a network of CLEAR 7 partners by convening and holding a planning 

workshop of the seven task groups of CLEAR 7 namely, Interagency coordination, 
Local Governance, Promotion of Sustainable fishing, Field Operations, Capacity 
Building, Documentation and Replication, and Monitoring and Evaluation 

 
• Coordinated official appointment of action officers to CLEAR 7 from the DILG 7, 

Philippine National Police Regional Office 7, PNP Regional Maritime Group 7, PNP 
Cebu Provincial Office Second Coast Guard District, BFAR 7, ELAC, and IMA 

 
• Expanded CLEAR 7 agencies and organizations that are non-signatory to the 

memorandum of agreement such as Philippine Coast Guard Auxiliary, Philippine 
Information Agency 7, and Civil Service Commission 7 
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Capacity Building 
 

• Coordinated formation of CLEAR 7 Training Cadre consisting of officers from the 
Philippine Coast Guard 2nd District, Coast Guard Mobile Training Team, and 
Philippine National Police Maritime Group 

• Jointly developed curriculum on Coastal Law Enforcement from the modules 
provided by the U.S. Coast Guard International Training Division with the Philippine 
Coast Guard 2nd District, PNP Maritime Group 7, and BFAR 7 

 
• Conducted the Coastal Law Enforcement Training attended by all police 

investigators of the towns under the CLEAR 7 Cebu Pilot LGUs together with their 
LGU counterparts 

 
Local Governance Support 
 

• Conducted actual dialogue with the Cebu province mayors of San Fernando, 
Sibonga, Oslob, Minglanilla, Talisay, Alcoy, and Boljoon together with the Cebu 
expansion team and IEC Component 

 
• With the assistance of the Training Component, conducted the forum workshop for 

CLEAR 7 Cebu Pilot LGUs attended by 90 percent of LGUs comprising of Mayors, 
Vice Mayors, SBs, and MAOs; and all Chiefs of Police, PNP District Directors, PNP 
Provicial Director, and key officials of the PNP Regional office plus and NGAs such 
as DILG, DENR, DA-BFAR, DOT, PIA and NGOs 

 
• Assisted DILG Region 7 in conducting multi-agency dialogue with law enforcers and 

LGU representatives from Cebu and Bohol; and drafted proposed plans of action, 
which formed part of the speech of the DILG Regional Director in the LGU forum 
 

Field Operations 
 

• Briefed police operations officers of Mandaue City, Cebu City, Lapu-lapu City, Cebu 
Provincial office, and Tagbilaran City about CLEAR 7  

 
• Conducted multi-agency sea-borne reconnaisance operations in Bohol Strait 
 
• Conducted multi-agency market denial operations that resulted in the confiscation 

of close to 1,200 kgs of illegally caught fish 
 
• Conducted seaborne operations in the municipalities of Sibonga, Talisay, Oslob, 

Mandaue, and Camotes Island 
 
• Conducted Pulong-pulong for one Barangay in San Francisco, Camotes Island on 

request of fisherfolks 
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• Conducted roundtable discussion with the PNP Regional Firearms and explosives 
unit, PNP provincial office, ELAC, FARMC, Local PNP, MAO, SB-Environment, and 
the Mayor on the growing industry of blasting caps in Talisay, Cebu 

  
Documentation and Replication 

 
• Prepared presentation materials for CLEAR 7 Action Officers  
 
• Packaged speech of DILG Regional Director on Integrated Coastal Law Enforcement 

in Region 7 
 
3.2.12.2 Activities Not Accomplished and Why 
 
The finalization of the joint work and financial plan with all the partners has been 
postponed because of the suspension of the mobilization, operating, and expense budget 
of NGA partners. 
 
Conduct of sustained sea-borne and land-based operations were suspended for various 
reasons such as reshuffling of the PNP in Cebu, weather, holidays, political unrest, and 
insurgency in Bohol which distracts police from performing coastal law enforcement 
functions. 
 
Conduct of Cebu-Bohol Joint coastal law enforcement workshop-forum was delayed due to 
political unrest and financial problem of BFAR who is co-funding the activity.  A planned 
workshop is started on the 3rd Quarter of 2001. 
 
3.2.12.3 Issues and Lessons Learned 
 
A successful coastal law enforcement program is always a multi-sectoral, multi-agency, 
multi-level team undertaking that involves cooperation between and among national and 
local government agencies and the general public.  Alliance building, networking, and 
partnerships between and among stakeholders is therefore is one of the best available 
strategy. 
 
Involvement of key agencies at the national level is absolutely necessary owing to the 
hierarchical nature in decision-making of NGAs especially among former military agencies 
such as the Philippine National Police and the Philippine Coast Guard. 
 
Assignment of action officers from national law enforcement agencies and NGA partners 
increases participation and ownership of the activities and projects as well as boosts the 
confidence of local partners. 
 
Law enforcement is a sensitive and dangerous undertaking involving intricate and 
sometimes disparate socio-cultural patterns of Philippine communities; therefore, the 
tactical approach and strategies to be employed must be area-specific, issue-specific, and 
people-centered.  
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Some coastal law enforcement activities, pose to a certain extent, risk in the personal 
security of the enforcers and partners themselves; therefore, trust and rapport among 
partner-agency representatives is paramount.  In the absence of which, mechanisms for 
establishing formal and informal relationships both at the national and local agency level 
must be seriously considered. 
 
Coastal law enforcement is a mix of international protocols and standard operational 
procedures (SOP), and since individual agencies have their own SOPs, team members must 
be able to connect these SOPs, within the bounds of their legal mandates, to complement 
each other. 
 
There is a constant need to upgrade the competency and efficiency of coastal law 
enforcers to address the growing sophistication in violations of coastal laws therefore the 
need for a standard training module should be in place in the human resource departments 
or training institutions of CLEAR 7 partner-agencies such as the Regional Fisheries Training 
Center of BFAR, Philippine Coast Guard Training Center, Philippine Public Safety College of 
DILG, and PNP Directorate for Human Resource and Doctrine Development. 
 
A central operations center or coordinating center for partner-agencies should be 
established to maintain the cohesion of partner-agencies of CLEAR 7. 
 
A consistent and efficient textual and photographic documentation of the activities 
undertaken by CLEAR 7 is needed to effectively monitor and evaluate the activities as well 
as highlight unprecedented activities to aid replication. 
 
National and regional media support play a central role in garnering public support for 
coastal law enforcement activities, encourage stakeholder participation and increase 
accountability of partner-agencies. 
 
The ultimate end of effective coastal law enforcement is voluntary compliance to all 
coastal laws by the general public.  That can only be achieved if behavioral change among 
all stakeholders occur.  
 

3.2.13 Monitoring and Evaluation 

 
The focus of this component is to document the progress of the project in meeting local 
implementation indicators as described in Section 1.2.  The Municipal Coastal Database 
(MCD) serves as the primary means to monitor and evaluate LGUs (kilometers of shoreline) 
where CRM has improved to establish levels of implementation (“CRM Best Practices”) and 
to make systematic the information base of CRM and LGU with NGA use.  In addition, 
biophysical changes in coral cover and fish abundance in and adjacent to six selected 
marine sanctuaries is monitored and results fed back for planning and policy development. 
 
Table 3-14 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) by quarter. 
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TABLE 3-14 
MONITORING AND EVALUATION 

2000 Work Plan Activity Schedule and Progress to Date 
 

Ref. No.                     Work Task / Activity Description  Q1 Q2 Q3 Q4 
Biophysical Monitoring     
1. Annual marine sanctuary monitoring of six sites by UP-MSI C C  O 
2. Analyze trends and publish results   O O 
3. Develop a simple and user friendly report on results for 

wide dissemination 
  O O 

Municipal Coastal Database     
1. Expanded to include all coastal municipalities O O O O 
2. Incorporated into certification system   O O 
3. Consolidate database for easy access and use through CD-

ROM and other means 
  O O 

 
3.2.13.1 Work Plan Accomplishments 
 
Biophysical Monitoring of Marine Protected Areas (MPA) 
 
Biophysical monitoring of fish abundance and coral cover are conducted for the following 
six project-assisted marine sanctuaries using standardized survey methods: Cabacongan, 
Loon, and Lomboy, Calape (Bohol); Gilutungan, Cordova (Cebu); Cangmating, Sibulan 
(Negros Oriental); Port Barton, San Vicente (Palawan); and Tuka (Poblacion), Kiamba 
(Sarangani). 
 
Accomplishments under the MPA monitoring of the M&E component during the 4th Quarter 
include the following: 

 
• Data from monitoring was updated and are summarized in Appendix A. 
 
• Standard and simple reef survey methods have been used throughout the 

monitoring activity and are now presented in a reef monitoring handbook to be 
printed in 2001 jointly with UP-MSI and FRMP. 

 
• Local organizations have been trained and now used the reef monitoring protocol.  

These include BEMO, BIDEF and Haribon Foundation in Bohol; ENRMD and Silliman 
University in Negros Oriental; DENR, IMA, USC-MBS and PCG in Olango, Cebu; 
PCSDS and LGU in Palawan; UP Mindanao in Sarangani; and BFAR and U.S. Peace 
Corps in several sites. 

 
Municipal Coastal Database (MCD) 
 
The MCD was designed and developed by CRMP to help simplify and standardize 
monitoring and evaluation of CRM activities at the LGU level.  It was further designed to 
support widespread adoption and use by LGUs and CRM-related agencies and projects.   
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The MCD is in the process of being adopted and applied by the various project partners, 
including DENR’s CEP and its Japanese-funded SMICZMP; DA-BFAR’s ADB-funded FRMP; 
DOF’s World Bank-funded CBRMP; Peace Corps and various NGOs; and provincial partners.    
 
Major accomplishments during 4th Quarter 2000 include: 
 

• MCD was formally accepted by FRMP as the database package to be disseminated 
to up to 100 FRMP project LGUs along with a special fisheries database designed 
by FRMP. 

 
• The MCD has been tested and retested so that it is almost bug free and user 

friendly. 
 

• MCD records have been updated for all CRMP areas of work so that by early 2001 
the core CRMP learning and expansion area data records will be accurate. 

 
• Coastal municipalities and cities from around the Philippines have been submitting 

data entries to the MCD, which will augment its coverage to a large portion of 
LGUs. 

 
• Most CRMP provinces (Bohol, Sarangani, Davao del Sur, Palawan, and Negros) have 

fully adopted the MCD for its coastal information needs. 
 

3.2.13.2 Activities Not Accomplished and Why 
 
The main activity not accomplished is the full institutionalization of the MCD within project 
LGUs.  This will take more time because of various factors such as: 
 

• Lack of computer hardware and lack of trained staff 
 
• Time to build and understanding about the usefulness of the MCD 
 
• Effort required to collect, input, report, and use data in a meaningful manner 
 
• Weak or unclear mandate for a provincial office to take the lead in the MCD and 

information system needs for the province with some budget and personnel 
 
• General difficulty of knowing when a dataset is updated and knowing who is in 

charge of monitoring and maintaining the database 
 
3.2.13.3 Issues and Lessons Learned 
 
Developing and setting up a coastal information system such as the MCD is a major 
undertaking that takes some time and commitment to become fully functional.  An issue is 
that it is premature in the Philippines for the MCD to be sponsored and maintained by a 
national agency.  The capacity and desire is not present at the national level.  Thus, 
provinces have emerged as the logical government level to support and maintain the MCD 
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for the immediate benefit of municipalities and cities.  CRMP must ensure that selected 
provinces can fully adopt and support the system so that it can be modeled and shared 
with other provinces. 
 

4.0 PROJECT MANAGEMENT 

 

4.1 WORK PLAN ACCOMPLISHMENTS 

 
During the quarter, USAID approved the no-cost budget realignment Tetra Tech submitted 
in the previous quarter. 
 

4.1.1 Cost Control 

 
Total project expenditures through December 31, 2000 represent 71 percent of the total 
budget.  The estimated percent of expenditures by implementation and activity as of 
December 31, 2000 is as follows: 

 
TABLE 4-1 

SUMMARY PERCENT OF TOTAL EXPENDITURES IMPLEMENTATION                            
BY LEVEL AND ACTIVITY 

January 1 to December 31 
 

Implementation Level/Activity Percent of Expenditures 
To Date 

CRM Core Activities/Administration 52.0 
Policy 7.0 
Mangrove Management 5.0 
Performance Monitoring 1.0 
San Vicente, Palawan 3.0 
Negros Oriental 3.0 
Olango Island, Cebu 2.0 
Bohol 3.0 
Malalag Bay, Davao del Sur 2.0 
Sarangani Bay 2.0 
Multisectoral Coordination 1.0 
Silliman University Marine Laboratory 7.0 
Expansion Activities 12.0 

Total 100.0 
Notes: 
1. Percent of expenditures are estimated and should not be used for contractual or 

accounting purposes. 
2. Expenditures include labor, other direct costs, subcontractors, and associated overhead 

and fee. 
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4.1.2 Subcontractor and Individual Consultant Agreements 

 
A summary of subcontractor firms and individual consultants who have provided support 
to various CRMP activities during 2000 are listed in Table 4-2.  Subcontractor firms or 
individuals marked (*) ended their contract with Tetra Tech on September 30, 2000; while 
those marked (**) have completed their services on December 31, 2000. 
 

TABLE 4-2 
SUMMARY OF CRMP TEAM FIRMS AND INDIVIDUAL CONSULTANTS 

(January 1, 2000 to December 31, 2000) 
 

Organization / Individual Services 
Organization  
Economic Development 
Foundation* 
(Staff hired as independent 
consultants upon 
completion of subcontract) 

Technical staff for community development and community-
based coastal management including community 
development core advisor and provincial area coordinators 
for Malalag Bay, Negros Oriental, and Sarangani Bay 

First Consolidated Bank 
Foundation, Inc.** 

Technical services for enterprise development activities in 
Bohol 

Global Vision, Inc.* 
(Staff hired as independent 
consultants upon 
completion of subcontract) 

Transformational communication 

Institute for Small Farms 
and Industries ** 

Technical staff for community development and community 
organizing in Malalag Bay learning area 

Haribon Foundation for the 
Conservation of Natural 
Resources, Inc.** 

Community-based coastal management in Bohol 

Pacific Rim Innovation and 
Management Exponents 

Technical staff in support of policy component including: 
policy core advisor, policy researcher, and support staff 

Philippine Business for 
Social Progress 

Assistance in strengthening CRM Plan implementation and 
sustainability in Olango Learning Area including Gilutungan 
Island 

Rotarian Martin “Ting” 
Matiao Foundation, Inc. 

Community-based coastal management support in Negros 
Oriental 

Woodward Clyde-
Philippines* 
(Staff hired as independent 
consultants upon 
completion of subcontract) 

Technical staff for community-based coastal management 
including learning area coordinators for Olango Island and 
Bohol 

Individual  
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Organization / Individual Services 
Ablong, William Technical Assistance as Provincial Learning Area 

Coordinator for Negros Oriental 
 
 

TABLE 4-2 (Continued) 
SUMMARY OF CRMP TEAM FIRMS AND INDIVIDUAL CONSULTANTS 

(January 1, 2000 to December 31, 2000) 
 

Organization / Individual Services 
Amejan, Andres Technical assistance on mariculture enterprise projects for 

the Learning areas in Negros Oriental, Bohol, and Olango 
Island 

Amijan, Melinda Technical assistance in local implementation in Palawan 
Learning area 

Balisacan, Caridad Assistance in graphic arts for various CRMP publications 
Bayer, Thomas Technical assistance as Donor Portfolio Manager 
Besa, Dexter Allen Assistance in graphic arts for various CRMP publications 
Blanco, Reggie Technical assistance in community organizing (CO) activities 

in Olango Island 
Borres, Jovita Technical assistance in community organizing in San 

Vicente, Palawan 
Cabangon, Hermenegildo Technical Assistance as Provincial Learning Area 

Coordinator for Sarangani Bay 
Collantes, Ysolde Assistance in graphic arts for various CRMP publications 
Cuadrasal, Zosimo Technical assistance in coordinating with Calape LGU in 

Bohol 
Cruz, Raymund dela Technical assistance in Palawan Learning area 
Escabosa, Edgar Community organizing under the MMC 
Fabunan, Dolores Assistance CRM Specialist 
Faburada, Arturo Technical assistance as CRM Project Officer for the Palawan 

Learning Area 
Farrarons, Rosario Assistance as IEC Specialist 
Floren, Jessie Technical assistance as Training Assistant in CRMP’s 

training component 
Flores, Ma. Monina Technical assistance as CRMP’s Enterprise Development 

Coordinator 
Francisco, Benjamin Technical assistance as Provincial Coordinator for the 

Palawan Learning Area 
Gonzaga, Glenn Project oversight for enterprise development products in 

Cebu and Bohol Learning areas 
Green, Stuart Technical assistance in Bohol Learning area as Provincial 

Coordinator 
Gulayan, Anecita Technical assistance in the Bohol Learning area 
Iturralde, Gemma Technical assistance in Davao del Sur Learning area as 

Provincial Coordinator 
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Organization / Individual Services 
Jatulan, William Technical assistance in CRMP’s training course as Training 

Coordinator 
Leocadio, Flora Technical assistance as Enterprise Development Specialist 

for the Learning areas in Negros Oriental and Palawan 
Liggayu, Claudette Technical assistance in the Palawan Learning area 

TABLE 4-2 (Continued) 
SUMMARY OF CRMP TEAM FIRMS AND INDIVIDUAL CONSULTANTS 

(January 1, 2000 to December 31, 2000) 
 

Organization / Individual Services 
Lim, Romina Astrid Assistance as IEC and Social Mobilization Specialist 
Mancao, Roquelito Technical assistance in the Malalag Bay Learning Area 
Martinez, Francis Technical assistance in CRM planning for the Sarangani Bay 

Learning Area 
Monreal, Reynaldo** Technical and IEC assistance in the Bohol Learning area 
Morales, Manolita Assistance as Social Mobilization Specialist 
Perez, Nicos Technical assistance in the Sarangani Learning area 
Raagas, Arcille Facilitation assistance for various policy workshops 
San Juan, Lizette Technical assistance in the Sarangani Bay Learning area 
Secuya, Modesto Technical assistance for CRMP’s website, 

www.oneocean.org 
Sia, Asuncion Technical assistance as Information Materials Development 

Specialist 
Smith, Rebecca Technical assistance as IEC Core Advisor 
Socrates, Agnes IEC assistance for the Palawan Learning Area 

 
In addition to the above individual consultants, two computer programmers (Michael Ocaña 
and Mark Tiu) were hired as independent consultants to replace the two programmers who 
left the project.  The project also hired a PCRA Assistant (Sheryll Tesch) to help with the 
documentation of the PCRA and other activities in the Cebu Expansion Area; and a CRM 
Policy Planning and Technical Assistant (Jose Rodriguez) to assist with CRM Planning 
activities. 
 
The following Tetra Tech CRMP project employees continued to provide their technical 
services during the year: 
 

• Johnette Delegero: Learning Area Coordinator for the Malalag Bay Learning Area 
• Leticia Dizon: Publication Technical and Copy Editor 
• Marlito Guidote: Local Government Coordinator 
• Dioscoro Melana: Technical Manager - Mangrove Management Component 
• Alexis Yambao: CRM Specialist 
• Calixto Yao: Mangrove Management Specialist 
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4.2 ACTIVITIES NOT ACCOMPLISHED AND WHY 

 
All activities planned under project management were completed 
 
 
 
 
4.3 ISSUES AND LESSONS LEARNED 
 
Incremental funds are needed and have been promised by USAID to complete activities 
described in the 18-Month Work Plan covering the period January 1, 2001 through June 
30, 2002.  USAID needs to issue a contract amendment to provide the required funds. 
 

5.0 PROJECT PERFORMANCE AND IMPACT 
 

In this section, the overall performance and impact of CRMP is summarized according to 
the 2000 Annual Work Plan accomplishments, progress in meeting project targets, and 
impact on key participating agencies and organizations.  In addition, key implementation 
problems, and issues, proposed courses of action, and adjustments to the work plan 
targets are described. 
  
5.1 OVERALL STATUS OF WORK PLAN ACTIVITIES 
 
Major programmed activities were accomplished this year as documented in the 
achievement of project targets.  The completion of the Philippine Coastal Management 
Guidebook Series, while taking longer to complete than anticipated, is almost done.  Final 
forms of the eight guidebooks will be ready for the printer by the end of the 1st Quarter of 
2001.  This Guidebook Series has been adopted by DENR and DA-BFAR with adoption 
expected from DILG shortly.   
 
Major work plan activities in the learning and expansion areas have been accomplished 
with increasing numbers of LGUs with CRM budgets, MFARMCs, CRM plans, and best 
practices being implemented.   
 
While significant progress has been made to strengthen provincial level CRM support 
mechanisms to coastal municipalities, more time and assistance will be required to realize 
fully functioning CRM offices at a provincial level. 
 
5.2 PROGRESS IN MEETING PROJECT TARGETS 
 
The project has met or exceeded most targets under the USAID-approved revised Results 
Framework.  
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5.2.1 Strategic Objective Indicators 
 
A total of 48 learning and expansion area LGUs covering 1,410 km of shoreline have met 
all three indicators for improved management of coastal resources for the year ending 
2000, exceeding the target of 1,200 km of shoreline.  This represents about 6 percent of 
all coastal LGUs and 8 percent of the total shoreline of the Philippines.   
 
Survey results conducted in 2000 (detailed in Appendix A) show that target fish species 
abundance increased some 410 percent above the baseline inside marine sanctuaries 
(versus a 2000 target of 20 percent) and 345 percent above the baseline adjacent to 
marine sanctuaries (versus a target of 5 percent).  These high percentage changes reflect 
the success of the sanctuaries in relation to the relatively low baseline figures for fish 
populations due to the degraded and poorly managed condition of these sanctuaries during 
the baseline year. 
 
Live hard coral cover increased 6 percent above the baseline inside marine sanctuaries 
(versus a 2000 target of 10 percent) and increased 3 percent above the baseline adjacent 
to marine sanctuaries (versus a target of 2 percent).  Record high tropical sea surface 
temperatures during the 1997 - 1998 El Niño event resulted in coral bleaching throughout 
coral reefs in the Philippines as well as the Indo-Pacific Region.  In 1999 and 2000 
unusually heavy rains have persisted in many areas of the Philippines and localized 
outbreaks of the coral eating, Crown-of-thorns seastar, Acanthaster, have been noted.  
Changes in living coral cover in sanctuaries monitored by CRMP have been influenced by 
these large-scale climatic events. Overall, the strength of management activities in marine 
sanctuaries monitored in CRMP Learning Areas is increasing with active community 
involvement and is being reflected in the quality of the coral reef environment. 
 
5.2.2 Intermediate Results Indicators 
 
Annual LGU budget allocated for CRM: The number of LGUs allocating an annual budget 
for CRM and the amount of these allocations continued to increase during 2000.  For 
example, in 1995, 10 out of 29 LGUs in the CRMP Learning Areas reported that they 
allocated an annual CRM budget.  At present, all 29 learning area and 55 expansion area 
LGUs report allocating such a budget.  From reported baseline budgets, average annual 
CRM budgets have increased some 691 percent for municipalities (to an average CRM 
budget of P255,682). 
 
Resource management organizations formed and active: The project assisted in organizing 
or strengthening Municipal Fisheries and Aquatic Resource Management Councils 
(MFARMC) in all 29 learning area municipalities as well as in 55 expansion area LGUs.  To 
be considered “active,” each MFARMC must formally meet at least 6 times a year.  CRMP 
has also assisted in organizing and strengthening barangay-level FARMCs (BFARMC) and 
Bantay Dagat, or local coastal law enforcement groups. 
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Best CRM practices are being implemented: A total of 76 LGUs were implementing two or 
more CRM best practices by the end of 2000.  Examples of best practices being 
implemented in 2000 include:      

 
 
 
• CRM plans were drafted by most LGUs that did not already have one, including bay-

wide plans for Sarangani Bay; Bais Bay, Negros Oriental; and Calape Bay, Bohol.  
These plans were drafted after completion of training courses and technical 
workshops, PCRAs, and coastal environment profiles. 

 
• Seventy new marine sanctuaries were established covering over 1,500 ha (not 

including the 6,500-ha Port Barton Marine Park that is not all sanctuary) of coral 
reef and sea grass habitat, within the CRMP Learning Areas since 1996.  In 
comparison, the pre-project baseline was 15 marine sanctuaries, involving 127 
hectares, having been established in these same LGUs prior to 1996.  The project 
assisted to strengthen the management of these protected areas, involving the 
development of supporting ordinances and management plans. 

 
Widespread utilization of legal, jurisdictional, operational guides, and training modules:  As 
detailed in Appendix A, CRMP guides and training modules are actively being utilized by 
143 organizations, including 10 national government agencies, 93 LGUs, 7 donor agencies 
and donor-assisted projects, 22 NGOs, and 11 academic institutions. 
 
Public awareness of CRM issues: Extensive qualitative surveys for this new indicator were 
conducted in 1999 and quantitative surveys were completed in early 2000.  The percent 
of survey respondents (n=700) demonstrating knowledge of CRM problems and solutions 
was 70 percent compared to a target of 10 percent.  Key activities completed during 2000 
to support public awareness of CRM issues include: 
 

• Comprehensive, local community to national IEC program, including the celebration 
of May as the national Month of the Ocean, in collaboration with national and local 
partners 

 
• Development and production of award-winning IEC programs and materials including 

production and distribution of over 35,000 requested IEC publications and materials 
during the year 

 
• Results of the quantitative research undertaken in the project’s learning areas by an 

independent research company, MBL Trends Inc., indicate that approximately 60% 
of fisherfolk respondents demonstrate high level of awareness and knowledge 
regarding current conditions, problems and solutions affecting coastal resources as 
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a result of CRMP activities and interventions over the last 4 years as compared to 
an estimated pre-project low awareness levels (<10%) based on surveys conducted 
by SWS in 1995 and GreenCom Philippines 1996 (See Appendix D). 

 
Harmonization of national policy for CRM: The project continued to contribute towards this 
indicator through the number of adoptions of CRM guidance materials and training modules 
by key government agencies.  During 2000, the cumulative number of adoptions of CRM 
policies, guidances, and training modules was 32 exceeding the target of 30.  The 
Philippine Coastal Management Guidebook Series (8 volumes) was adopted by DENR, DA-
BFAR, and DILG.  In addition, the Joint Memorandum Order on RP 8550 between DA-
BFAR and DENR was adopted.  Finally, the Mangrove Management Handbook was adopted 
by DA-BFAR through FRMP when it was jointly published with CRMP/DENR.  The 
significance of the adoption of various CRMP guidance documents by DENR and other 
relevant national government agencies is that it provides a mechanism for national 
government to harmonize and promote common policies, approaches, and methodologies 
for CRM.   
 
Other key accomplishments during the year 2000 that contribute to this intermediate result 
include: 
 

• The policy study in 1999 to develop standard procedures for delineating municipal 
water boundaries in partnership with NAMRIA and FRMP was finalized for adoption 
by NAMRIA in a DENR Administrative Order to standardize and expedite the 
completion of municipal water delineation in 832 coastal municipalities in the 
country.  Final approval is pending a joint DENR-DA meeting in February 2001 

 
• The DA-DENR Joint Memorandum Order (DA-DENR JMO) articulating the roles of 

DENR and BFAR in the implementation of the Fisheries Code was approved and 
issued.  The DA-DENR JMO is now serving as a policy harmonization mechanism to 
clarify the roles and responsibilities of DENR and BFAR as far as implementing the 
Fisheries Code is concerned. 

 
• Working with CEP of DENR in response to the need for additional technical 

assistance to support the institutional and human resource development needs of 
CEP resulted in DENR approving a CEP policy agenda and work plan that fully 
endorses CRMP approaches and results framework. 

 
• A National Coastal Management Policy was drafted in support of the JMO and as a 

result of the Round Table Discussions held in Manila and Cebu in  September.  The 
National Coastal Management Policy will also support ongoing efforts to revise the 
National Marine Policy. 

 
5.3 IMPACT OF ACTIVITIES ON PARTICIPATING ORGANIZATIONS AND AGENCIES 
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The impact of the project’s activities is both national and local in scope.   At the national 
level, CRMP’s policy initiatives have led to the establishment of coordinating mechanisms 
between the DENR and the DA-BFAR in all aspects of CRM through the DA-DENR Joint 
Memorandum Order No. 1 series 2000 (DA-DENR JMO).  Implementation of this DENR-DA 
JMO has led to the development of draft guidelines on mining, delineation of municipal 
waters, mangrove management, establishment of quick response teams, and other issues 
related to effective collaboration and coordination of policy direction from these two 
agencies.     
 
The development of the Philippine Coastal Management Guidebook Series, endorsed and 
co-authored by DENR, DA-BFAR, and DILG has resulted in essential coordination and 
collaboration for policy harmonization between these national government agencies.  
Through extensive consultations and review sessions with these agencies as well as 
NGOs, academe, and LGUs, the guidebook series is expected to be the state-of-the-art 
guidance materials for local government, national government, and assisting organizations 
in CRM in the Philippines, if not Asia.  
 
CRMP’s reach to local government has exceeded all expectations.  CRMP has employed 
three levels of assistance to impact the largest number of LGUs.  In-depth technical 
assistance has been provided to over 50 LGUs.  A distance learning approach, with 
intermittent assistance has reached another 50 LGUs.  A third level assistance is 
maintained to 400 LGUs without physical presence in the site through a demand driven 
process of supporting the requests of LGUs for IEC materials, processing updates of the 
Municipal Coastal Database (over 500 coastal municipalities are now registered in the 
MCD), reviewing plans, and answering questions.  Through these three levels of 
interventions, more and more LGUs are incorporating CRM as a regular program. 
 
5.4 KEY ISSUES AND IMPLEMENTATION PROBLEMS 
 
The key issue is the availability of funds to complete project interventions.  It is difficult to 
develop phase-out strategies when the level of funding and length of time for 
implementation is unknown. 
 
5.5 PROPOSED REVISIONS TO WORK PLAN SCHEDULE OR COSTS 
 
Based on USAID’s promised funding levels, an 18-month work plan was developed for 
January 1, 2001 through project closeout in June 30, 2002.  Incremental funds will be 
required to complete this work plan. 
 

6.0 SUSTAINABILITY 
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Sustainability of the project’s interventions will be achieved by a variety of factors 
including empowering coastal communities with CRM responsibility, developing an 
information base for sound CRM planning, building constituency groups to support CRM 
initiatives, and developing a critical mass of leaders in CRM.  CRMP has made substantial 
progress in these areas over the last year as described below by a few selected examples. 
 
 
 
6.1 EMPOWERING COASTAL COMMUNITIES WITH COASTAL RESOURCE MANAGEMENT   
      RESPONSIBILITY 
 
The results of nationwide quantitative surveys of 700 fisherfolk conducted by CRMP in 
2000 demonstrate that coastal communities have a high awareness of the problems and 
solutions surrounding coastal resource use.  More importantly, a shift in the responsibility 
center is indicated compared to research conducted by GreenCom in 1996 from a program 
of government to a problem in which responsibility is shared.  With this shared 
responsibility comes shared action.   
The most powerful intervention CRMP has developed to empower coastal communities 
with CRM responsibility is the Participatory Coastal Resource Assessment (PCRA).  PCRA 
enables coastal communities to take a closer and more systematic look at their resources 
and issues.  As a result, they prioritize their problems, solve many conflicts that may have 
been present, and feel that they can propose real solutions that can be acted upon by them 
with assistance from local government.  
 
6.2 DEVELOPING A COASTAL MONITORING AND INFORMATION MANAGEMENT   
      SYSTEM 
 
CRMP has developed the first nationwide information management system to monitor and 
evaluate CRM at the local government level.  The development of the Municipal Coastal 
Database (MCD) began in 1998.  Since then, the MCD has been field-tested, and beta 
tested and now contains the records of over 500 coastal LGUs throughout the country.  
The data in the MCD comes directly from each LGU.  The MCD also serves as planning 
tool, identifying gaps in LGUs CRM programs. 
 
6.3 BUILDING CONSTITUENCY GROUPS TO SUPPORT CRM INTIATIVES 
 
One example of the project’s success in building constituency groups to support CRM 
initiatives is that of the Coastal Law Enforcement Alliance for Region 7 (CLEAR7).  
CLEAR7 was initiated in April 2000 with the assistance of the U.S. Coast Guard (USCG).   
The USCG International Training Team conducted courses in patrol planning and boarding 
which led the way for building the coalition of national government, local government, and 
nongovernmental organizations committed to improving coastal law enforcement in the 
region.  CLEAR7 membership is growing with members including DILG, DENR, DA-BFAR, 
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Philippine National Police, Philippine Coast Guard, the League of Municipalities Bohol, 
Environmental Legal Assistance Center (ELAC), International Marinelife Alliance (IMA), 
Regional Prosecutors Office, and the National Bureau of Investigation.  CLEAR7 members 
are conducting training, planning, intelligence networking, and field operations to combat 
priority illegal activities, including the intrusion of commercial fishing vessels in municipal 
waters and use of dynamite and cyanide in fishing.     
 
 
6.4 DEVELOPING A CRITICAL MASS OF LEADERS IN CRM 
 
Critical mass theory applied to behavioral change suggests that self-sustaining mechanisms 
emerge when 30 percent of the targeted individuals or institutions have adopted a 
particular behavior.  Can a critical mass of coastal LGUs delivering CRM as a basic service 
be achieved?  Under the recently defined goals and objectives of the National Medium 
Term Development Plan (MTDP) for 1999-2004, the Government of the Philippines has 
highlighted the role of local government in improving the management of coastal resources 
in the Philippines.  The MTDP targets for coastal and marine resources include integrated 
coastal management adopted by 250 LGUs covering 6,000 km of shoreline for the 
improved management of municipal waters by the year 2004 or 30 percent of all coastal 
LGUs and shoreline.  Contributing to this target is the 43 “CRMP” municipalities, 
representing 6 percent of coastal municipalities and 8 percent of the shoreline of the 
Philippines, validated to have achieved this target.  
 
The potential for achieving this critical mass is further suggested by the current level of 
adoption of various CRM initiatives.  Based on MCD records, an estimated 24 percent are 
allocating CRM budget, 34 percent have established active MFARMCs, and 15 percent 
have established marine protected areas out of a total of 832 coastal municipalities 
nationwide.  Although these accomplishments represent still fragmented programs in CRM, 
the high percentages are encouraging.  
 
It is for this reason that in beginning in the year 2000, CRMP shifted its emphasis toward 
assisting coastal provinces develop provincial CRM plans and programs aimed toward 
assisting coastal municipalities and cities deliver CRM as a basic service.  CRMP has 
strengthened provincial delivery of CRM as a basic service in eight provinces-Bohol, Cebu, 
Negros Oriental, Palawan, Davao del Sur, Sarangani, Romblon, and Masbate-or 13 percent 
of coastal provinces nationwide.  While much progress has been made with these 
provinces, additional time and effort are needed to see the full cycle of CRM through. 



 
 
 

 ORGANIZATION/PROGRAM:     USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 SO INDICATOR:   Kilometers of shoreline where improved management of coastal 

resources is being implemented 
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Kilometers of shoreline in core areas and expansion areas 
__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Local government unit records, contractor's activity report, 

independent surveys 
 SOURCE ORGANIZATION:   Local government units; TetraTech (contractor); USAID staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   Kilometers of shorelines from municipalities are counted when 

the following criteria in local implementation are reached: 
1) Annual LGU budget allocated for CRM 
2) Resources management organizations are formed and active 
3) Best CRM practices are being implemented  
Data is collected annually. 

__________________________________________________________________________________________________ 
YEAR  PLANNED    ACTUAL 
__________________________________________________________________________________________________ 

 
1996 0 0 
1997 0 0 
1998 40 132 
1999 670 741 
2000 1,200 1,410 
2001 2,100  
2002 3,000  

 
COMMENTS:   
 
1996 is activity start-up year; however, the results framework for the CRM activity was revised in the 4th 

Quarter  1998, mid-term during the project. A total of 2,100 km of shoreline (670 km from core areas plus 
1,430 km from expansion areas) is targeted for completion by the end of the year 2001.  
 
Kilometers of shoreline where improved management of coastal resources is being implemented is counted 
from core areas and expansion areas.  Core areas (CRMP Learning Areas) are where CRM interventions are 
directly assisted by CRMP.  Core areas contribute 670 km of shoreline to the overall strategic objective of 
3,000 km of shoreline where improved management of coastal resources is being implemented by the end of 
the year 2002.  
 
Local implementation in expansion areas is where CRM interventions are catalyzed through collaboration and 
use of CRMP products and services.  Expansion areas contribute 2,330 km of shoreline to overall strategic 
objective of 3,000 km of shoreline where improved management of coastal resources is being implemented 
by the end of the year 2002.   
 
2000 - Municipal Coastal Database Summary Table 1 provides supporting data by municipality for 
Strategic Objective and Intermediate Result 1 indicators. 
 
Original estimates of shoreline length were updated through use of digitized map included in the project’s 
Geographic Information System.  
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ORGANIZATIONN/PROGRAM:  USAID PHILIPPINES 

 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 
RESOURCES 

 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 SO INDICATOR:   Percentage change of fish abundance and coral cover inside and 

adjacent to marine sanctuaries 
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Average percent change compared to baseline  
__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Biophysical survey data, contractor's activity report 
 SOURCE ORGANIZATION:   University of the Philippines Marine Science Institute; TetraTech 

(contractor) 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:  Fish abundance inside and adjacent to marine sanctuaries:  

Average percent change (in comparison to base years) in fish 
abundance inside and adjacent to six marine sanctuaries, using 
standard survey methods.  Fish abundance will be estimated 
three times over the life of the project.  

    Coral cover inside and adjacent to marine sanctuaries:  Percent 
living coral cover inside and adjacent to six marine sanctuaries, 
using standard transect methods.  Coral cover will be estimated 
three times over the life of the project.    

__________________________________________________________________________________________________ 
YEAR PLANNED ACTUAL PLANNED  ACTUAL  
 (Fish abundance)   (Coral cover) 
 (Inside/Adjacent) (Inside/Adj) (Inside/Adjacent) (Inside/Adj) 
  
1996     
1997     
1998 0/0 212/92 0/0 -1/-10 
1999 10/0 255/70 5/0 40/-7 
2000 20/5 410/345 10/2 6/3 
2001 30/10  12/4  
2002 40/15  15/6  
 
COMMENTS:   
 
Changes in fish abundance and coral cover inside and adjacent to marine sanctuaries may be influenced by a 
wide range of biophysical factors independent of human activities, for example, large-scale climatic-induced 
changes in sea surface temperature that results in coral bleaching.   
  
1998 - El Niño oceanographic conditions marked the year and resulted in fairly widespread occurrence of 
coral bleaching; Observations of localized infestations of the Crown-of-Thorns seastar (coral-eating 
seastars). 
 
1999 - Baseline data collection complete for 2 additional learning areas, for a total of 6 marine sanctuaries 
(with 2 sanctuaries being monitored within Bohol LA and no sanctuaries identified as appropriate with 
Malalag LA).  Annual monitoring complete for all 6 sanctuaries. 
 
2000 – Updates on the six sanctuaries show significant increases in fish abundance and recovery of coral 
cover from the bleaching event of 1998.  Fish abundance reflects the relatively good protection within the 
six sanctuaries. 
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 ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resource Management  
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 IR INDICATOR:   Annual LGU budget allocated for CRM  
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Percentage increase compared to baseline 
__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Local government unit records, contractor's activity report. 
 SOURCE ORGANIZATION:   Local government units, TetraTech (contractor); USAID staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   Indicator targets increasing and sustaining regular budget 

allocations for CRM by LGUs.  Information will be collected on an 
annual basis. 

__________________________________________________________________________________________________ 
 YEAR PLANNED    ACTUAL   
      (Municipalities)  (Cities) 
    
1996 20 250 106 
1997 40 232 104 
1998 60 274 142 
1999 100 292 265 
2000 100 691 NA 
2001 120   
2002 120   
 
COMMENTS: 
 
Average annual LGU CRM budget for municipalities within 6 CRMP Learning Areas: 
1995  P  37,023 (baseline)  (  8 municipalities with validated CRM budget) 
1996 P  92,485  (12 municipalities with validated CRM budget) 
1997 P  85,775  (16 municipalities with validated CRM budget) 
1998 P101,395  (16 municipalities with validated CRM budget) 
1999 P107,981  (19 municipalities with validated CRM budget) 
2000 P255,682  (22 municipalities with validated CRM budget) 
 
Average annual LGU CRM budget for cities within 6 CRMP Learning Areas: 
1995  P   928,360 (baseline)  (2 cities with validated CRM budget) 
1996 P   987,923 (4 cities with validated CRM budget) 
1997  P   962,059 (4 cities with validated CRM budget) 
1998  P1,320,518 (3 cities with validated CRM budget) 
1999 P2,456,400 (2 cities with validated CRM budget) 
2000 NA 
 
Previously reported average annual LGU budgets included provincial, city, as well as municipal budgets.  
Under the revised results framework, only municipal budgets are being reported for consistency. 
 
Local government unit budget allocations for CRM come from internal revenue allotments provided by the 
national government. Current economic conditions may alter targets.  For example, 1998 LGU internal 
revenue allotments were reduced under the new national government. 

 
 

 A-8



 
 
 

ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resources Management 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 IR INDICATOR:   Resource management organizations formed and active  
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Number of resource management organizations formed 

and active  
__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Contractor's activity report. 
 SOURCE ORGANIZATION:   TetraTech (contractor); USAID staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   To be counted as formed and active, organizations must 

meet regularly and discuss CRM-related issues. 
   Information will be collected on an annual basis. 
__________________________________________________________________________________________________ 
 YEAR PLANNED    ACTUAL 
  
 
1996 

 
0 

 
0 

1997 0 2 
1998 5 15 
1999 10 39 
2000 29 83 
2001 40  
2002 60  
 
COMMENTS: 
 
1999 - Resource management organizations counted are Municipal Fisheries and Aquatic 
Resource Management Councils (MFARMC) or equivalent municipal level organizations with 
representation from each barangay (the smallest unit of government).  Such organizations 
are considered “active” if they meet at least 6 times per year.  Supporting municipal level 
resource management organizations are Barangay FARMCs (BFARMC).  A total of 176 
BFARMCs have been formed out of a total of 253 coastal barangays in the 6 CRMP 
learning areas. 
 
2000 – Active MFARMCs were augmented through expansion cities and municipalities. 
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  ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resources Management 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 

IR INDICATOR:    Best CRM practices are being implemented  
__________________________________________________________________________________________________ 

UNIT OF MEASURE:  No. of local government units where more than one 
CRM best practice is being implemented 

__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Local government units records, contractor's activity 

report. 
 SOURCE ORGANIZATION:   Local government units; TetraTech (contractor); USAID 

staff 
__________________________________________________________________________________________________ 

INDICATOR DESCRIPTION:  CRM best practices: CRM plans adopted, fisheries and 
coastal management ordinances implemented, 
environment-friendly enterprised established, 
enforcement units operational, marine sanctuaries 
functional, mangroves under CBFMAs, municipal water 
boundaries enforced. Other habitat protective measures 
and open access restrictions in place. 

 
Information will be collected on an annual basis. 

__________________________________________________________________________________________________ 
 YEAR PLANNED    ACTUAL 
  
 
1996 

 
0 

 
0 

1997 0 0 
1998 2 23 
1999 10 32 
2000 29 76 
2001 40  
2002 60  
 
COMMENTS: 
 
2000 - Local government units implementing best practices are from all 6 learning areas as 
well as 3 expansion areas Masbate Province; (Mabini, Batangas; Palompon, Leyte; 
Cagayancillo, Palawan) as listed in Municipal Coastal Database Summary Table 1.  Best 
practices being implemented include: CRM plans drafted/adopted fisheries and coastal 
management ordinances implemented, marine sanctuaries functional, enforcement units 
operational, mangroves under CBFMAs, environment-friendly enterprise established and 
municipal water boundaries enforced. 
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 ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resources Management 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 IR INDICATOR:   Widespread utilization of legal, jurisdictional, operational 

guides, and training modules 
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Number of government and assisting organizations 

utilizing legal, jurisdictional, operational guides and 
training modules  for CRM developed by CRMP 

__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Contractor's activity report. 
 SOURCE ORGANIZATION:   TetraTech (contractor); USAID staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   Assisting organizations include academic and NGOs. 
   Information will be collected on an annual basis. 
__________________________________________________________________________________________________ 
 YEAR PLANNED    ACTUAL 
  
 
1996 

 
0 

 
0 

1997 0 25 
1998 50 58 
1999 100 97 
2000 125 143 
2001 150  
2002 200  
2002 
 
COMMENTS: 
 
2000 - The universe of government and assisting organizations utilizing CRM guidance 
include: national, regional, and provincial offices of national government agencies;  
Supreme Court and regional and local courts;  local government unit offices  (provinces and 
municipalities); state colleges and universities;  private colleges and universities; and non-
government organizations.  A summary listing of 142 agencies organizations and projects 
are provided on the following page.  Several of the listed donor-assisted projects are 
national in scope and inturn encompass numerous additional local government units, as 
well as involved agencies and organizations. 
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Summary Documentation 
 

IR Indicator: Widespread utilization of legal, jurisdictional,  
operational guides, and training modules  

 
 
National Government Agencies (10) 
 
BFAR-Regional Fishermen’s Training Centers (RFTCs) 
Bureau of Fisheries and Aquatic Resources (BFAR)   
Department of Environment and Natural Resources (DENR) 
Department of Justice (DOJ) 
Department of Tourism (DOT) 
Local Government Support Program (LGSP) 
National Bureau of Investigation (NBI) 
Palawan Council for Sustainable Development Staff (PCSDS) 
Philippine Coast Guard 
Philippine Information Agency (PIA) 
 
Local Government Units (93) 
 
29 Learning Area LGUs 
 
55 Expansion Area LGUs (See MCD Summary Table 1) 
 
8 Provinces (Bohol, Cebu, Davao del Sur, Masbate, Negros Oriental, Palawan, Romblon, 
Sarangani)  
 
League of Municipalities of the Philippines (LMP) 
 
Donor Agencies and Donor-Assisted Projects (7)  
 
Community-Based Resource Management Project (CBRMP) – World Bank  
Fisheries Resource Management Project (FRMP) - ADB 
Governance and Local Democracy (GOLD) Project – USAID 
Industrial Initiative for Sustainable Environment (IISE) Project – USAID 
Southeast Asian Fisheries Development Center (SEAFDEC) 
US Peace Corps  
Volunteer Service Overseas (VSO) – United Kingdom 
 
Non-Government Organizations (22) 
 
ABS-CBN Foundation  
Bandillo ng Palawan 
Conservation International (CI) 
Environmental Legal Assistance Council (ELAC) 
Feed the Children 
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Foundation for a Sustainable Society, Inc. (FSSI)  
Foundation of the Philippine Environment (FPE) 
Girl Scouts of the Philippines 
Haribon Foundation 
Institute of Small Farms and Industries (ISFI)  
International Marinelife Alliance (IMA) 
Palawan Conservation Corps 
Palawan NGO Network, Inc. (PNNI) 
Participatory Research, Organization of Communities and Education towards the Struggle 
for Self Reliance (PROCESS), Bohol 
Phildhrra 
Philippine Business for Social Progress (PBSP) 
SAGUDA 
St. Catherine’s NGO 
Sulu Fund for Marine Conservation Foundation  
Tanggol Kalikasan 
Ting Matiao Foundation, Inc. (TMF) 
World Wildlife Fund-Philippines (WWF-Philippines; Kabang Kalikasan ng Pilipinas, KKP) 
  
Academic Institutions (11) 
 
Camiguin Polytechnic State College 
Cebu State College of Science and Technology - School of Fisheries 
Divine Word College, Tagbilaran, Bohol 
Iloilo State College of Fisheries 
Mindanao State University (MSU), General Santos City 
Silliman University, Center of Excellence – Coastal Resource Management (COE-CRM) 
Siquijor State College 
Southwestern University, Cebu 
University of San Carlos – Marine Biology Section (USC-CRM) 
University of the Philippines - Marine Science Institute (UP-MSI) 
University of the Philippines in the Visayas (UPV) 
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 ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resources Management 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 
 IR INDICATOR:   Public awareness of CRM issues   
__________________________________________________________________________________________________ 
 UNIT OF MEASURE:   Percent of survey respondents demonstrating 

knowledge of CRM problems and solutions 
__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Random survey by target groups 
 SOURCE ORGANIZATION:   Independent survey; Tetra Tech (contractor); USAID 

staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   Random sampling will be conducted in all target 

municipalities, Cebu, and Manila.  Target groups 
include: policy makers, local government officials, and 
fisherfolk.  Respondents will only be counted when they 
demonstrate knowledge of: (1) current 
conditions/problems affecting coastal resources; and (2) 
solutions to coastal problems. 

   Information will be collected twice over the life of the 
project 

__________________________________________________________________________________________________ 
YEAR PLANNED    ACTUAL 
  
 
1996 
1997       
1998   0     
1999       
2000 10     approximate 60% 
2001 
2002 30 
 
COMMENTS: 
 
1999 - Qualitative surveys for this new indicator were conducted in 1999 and quantitative 
surveys will be completed in early 2000.  Results of these surveys will be presented in the 
year 2000 semi-annual report. 
 
2000 – Approximately 60% of fisherfolk respondents demonstrate high level of awareness 
and knowledge regarding current conditions, problems and solutions affecting coastal 
resources.  As a result of CRMP activities and interventions over the last 4 years to an 
estimated pre-project low awareness levels (<10%) based on surveys conducted by SWS 
in 1995 and GreenCom Philippines 1996 (see Appendix D). 
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 ORGANIZATION/PROGRAM:    USAID PHILIPPINES 
 STRATEGIC OBJECTIVE:   ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 INTERMEDIATE RESULT:  Improved Coastal Resources Management 
 APPROVED:   December 31, 1998 (Revised) 
__________________________________________________________________________________________________ 

IR INDICATOR:    Harmonization of national policy for CRM  
__________________________________________________________________________________________________ 

UNIT OF MEASURE:  No. of adoptions of CRM guidances and training 
modules by key national government agencies 

__________________________________________________________________________________________________ 
 SOURCE DOCUMENT:    Contractor's activity report 
 SOURCE ORGANIZATION:   TetraTech (contractor); USAID staff 
__________________________________________________________________________________________________ 
 INDICATOR DESCRIPTION:   CRM guidances and training: (a) legal and jurisdictional 

guidance; (b) integrated coastal management policies 
and procedures; (c) ICM, PCRA, mangrove management 

   Information will be collected annually. 
__________________________________________________________________________________________________ 
 YEAR PLANNED    ACTUAL 
 
 
1996 0 0 
1998 3 3 
1999 20 6 
2000 30 33 
2001 33  
2002 36  
 
COMMENTS: 
 
1998 - Legal and jurisdictional guidebook was completed and adopted in 1997 by three 
national government agencies (Department of Environment and Natural Resources, DENR; 
Bureau of Fisheries and Aquatic Resources, BFAR; and Department of Interior and Local 
Government, DILG). 
 
1999 - 11 guidebooks are in the final stages of being completed for publication and 
adoption by DENR, BFAR, and DILG.  During 1999, PCRA guidebooks and methodology 
were adopted by DENR and BFAR.  In addition, a mangrove management toolkit guidebook 
was completed and adopted by DENR for 1999. 
 
2000 - Joint Memorandum Order RP 8550 adopted by BFAR and DENR.  8 Coastal 
Management Guidebooks adopted by DENR, BFAR, and DILG and Mangrove Management 
Handbook adopted by BFAR through FRMP in addition to DENR’s adoption in 1999. 



HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
National Government Agencies 
Department of 
Agriculture-Bureau 
of Fisheries and 
Aquatic Resources 
(DA-BFAR) 

1st Quarter 2000: Facilitated cooperative assistance involving participation of coastal law 
enforcement trainings, Director Sarmiento of the DA-BFAR  (T. Bayer); jointly developed 
guidelines on delineation of municipal waters (A. Trinidad, R. Fuentes, E. Mercado, L. 
Pura); coordinated participation for PPAG V (A. Trinidad); requested information on newly 
issued FAOs and on development of municipal fishery ordinance (A. Trinidad, L. Pura); 
Provided technical assistance on law enforcement systems and mechanisms and conduct 
of law enfocement trainings province-wide for Bantay Dagat, FARMCs, PNP, LGU (J. 
Delegero); Key member of the Cebu CRM partners group in Cebu province’s expansion 
areas and in the IEC campaign against illegal fishing (R. Smith, D. Fabunan, E. Deguit, F. 
Portigo, M. Morales, A. Lim); Participated in monitoring MPAs in Cebu and Bohol (M. Ross, 
S. Green, F. Portigo) 
 
2nd Quarter 2000: Coordinated participation of DA USEC for Fisheries and DA-BFAR 
personnel in the Joint Meeting between DENR and DA-BFAR, coordinated attendance in 
the Workshop on ICM Booklets Review; Discussed additional changes on the Legal and 
Jurisdictional Guidebook (A. Trinidad, L. Pura); A primary member in the Cebu CRM 
Partners group providing technical assistance and CRM interventions in Cebu and IEC 
campaign against illegal fishing (R. Smith, M. Gasalatan, D. Fabunan, E. Deguit, F. Portigo, 
M. Morales,); Member of the TWG on reversion of abandoned Fishpond Lease Agreements 
(FLA) (C. Yao, S. Green); Facilitated cross-visit of FRMP participants to Bohol (D. Melana, 
C. Yao); Participated in launching of the “Mangroves for the Millenium “ project (D. 
Melana, W. Ablong); Conducted signing CLEAR 7 MOA (C. Courtney, M. Guidote, T. 
Bayer); Jointly produced and funded the 2 television plugs on illegal fishing and 
commercial fishing intrusion into municipal waters featuring DILG Secretary Lim (R. Smith, 
A. Sia);  Agreed in principle in co-produce radio plugs on CRM (R. Smith, R. Farrarons); 
Assisted in establishing a Mangrovetum in Bais City as an activity celebrating “Month of 
the Ocean” (C. Yao) 
 

3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad; L. Pura); Coordinated 
participation in the conduct of Best CRM Awards (A. Trinidad; L. Pura); participated in the 
BFAR workshop on Sustainable Management of Coastal Fisheries Stocks (A. Trinidad; L. 
Pura); Organization and strengthening of FARMCs in the learning and expansion areas, 
massive RA 8550 orientation, Adopt A Bay Program for Ayungon-Bindoy LGUs, 
identification of potential mangrove rehabilitation sites (W. Ablong) 

 
4th Quarter 2000: Coordinated participation in the proposed joint meeting on DA-DENR 
JMO No. 1 related issuances (A. Trinidad; L.. Pura); Continues to be a key Cebu CRM 
partner in the conduct of CRM activities in Cebu expansion areas (R. Smith, P. Portigo); 
Participated in the conduct of dialogues with fisherfolks, LGUs and CRM planning (R. 
Smtih); Conducted marine mammal rescue training, mangrovetum establishment in San 
Jose, Adopt a Bay Program, establishment of seaweed nursery, identification of potential 
mangrove rehabilitation site (W. Ablong) 
 

Department of 
Education, Culture 
& Sports (DECS) 

1st Quarter 2000: Facilitated the conduct of CRM lectures and distribution of IEC materials 
(B. Francisco) 
 
2nd Quarter 2000: Conducted workshop for science teachers assessing effectiveness of 
the integration of Marine Ecology in Grades V and VI science classes and how to improve 
these (R. Smith, W. Ablong, A. Lim) 
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
Department of 
Environment and 
Natural Resources 
(DENR) 

1st Quarter 2000: Coordinated participation of USEC for Legal for PPAG V (A. Trinidad); 
discussed mangrove policy with USEC for Local Government Policy and Planning (A. 
Trinidad, Rod Fuentes); coordinated institutionalization of Best CRM Awards (A. Trinidad, 
M. Guidote); attended collaborative meeting on the Best CRM Awards (A. Trinidad, R. 
Fuentes, M. Guidote, L. Pura); jointly developed guidelines on delineation of municipal 
waters (A. Trinidad, R. Fuentes, E. Mercado, L. Pura); discussed JAO between DA and 
DENR and EO on ICM (A. Trinidad, R. Fuentes, E. Mercado); discussed and presented to 
DENR the draft EO that adopts the ICM as the national strategy for coastal resources 
management (E. Mercado, R. Fuentes, A, Trinidad, L.Pura); conducted a workshop on the 
institutional adoption of the MCD and the ICM training at the regional level to be  
incorporated in the CY 2000 workplan (R. Fuentes, E. Mercado, F. Esguerra); key member 
of the Cebu CRM partners group in Cebu province’s  expansion areas.  Also a key partner 
in the IEC campaign against illegal fishing (R. Smith, D. Fabunan, E. Deguit, F. Portigo, M. 
Morales, A. Lim); continued coordination with Technical Services (formerly ERDS) 
regarding sources of mangrove seedlings for the Mangroves for the Millennium Project (M. 
Gasalatan); Collaborated in providing data on terminal points for Bohol coastal 
municipalities (M. Ross, participated in annual monitoring surveys of marine sanctuaries in 
Cebu and Bohol (M. Ross, F. Portigo); Conducted an informal cross visit and visit to the 
Lomboy-Kahayag, Calape “Aw” educational center (S. Green) 
 
2nd Quarter 2000: Coordinated participation of DENR USEC for Legal Affairs and other 
DENR personnel in the Joint Meeting between DENR and DA-BFAR, coordinated 
institutionalization of Best CRM Awards, coordinated MOA signing between DENR 
Secretary and LMP Secretary-General on the Best CRM Awards, coordinated attendance in 
the Workshop on ICM Booklets Review (A. Trinidad, L. Pura); Provided advice on 
establishment of ICRI National Secretariat (A. Trinidad); Coordinated participation of DENR 
USEC for Legal for commissioning of patrol boat and graduation of CLEAR 7 trainees (A. 
Trinidad); A key member of the Cebu CRM Partners and IEC campaign against illegal 
fishing (R. Smith, F. Portigo, D. Fabunan, M. Morales,); Conducted cadastral survey of 
mangrove sites for the “I Love the Ocean” – municipality of Consolacion mangrovetum 
project (M. Gasalatan); Met with the TWG on abandoned FLA (C. Yao, S. Green); Co-
hosted for the program on “Takna sa DENR’ a DENR program on CRM advocacy (D. 
Melana- ocassional guesting of E. Deguit, C. Yao, D. Fabunan, M. Gasalatan, M. Morales); 
Appeared with CRMP in the interview on and filming of OBST, Gilutungan Island, OIWS 
and Suba community and joined multi-agency investigation of and action on illegal 
structures in Suba shoreline (M. Flores); Participated/guest speaker at regional database 
workshop, leading to expanded adoption of the Municipal Coastal Database (M. Ross); 
Conducted signing of CLEAR 7 MOA (C. Courtney, M. Guidote, T. Bayer) 
 
3rd Quarter 2000: Coordinated and attended presentation by NAMRIA of the Guidelines on 
the delineation of municipal waters (A. Trinidad; L. Pura); Assisted CEP in the conduct of 
the Best CRM Awards and validation exercise (A. Trinidad; L. Pura); coordinated 
participation of DENR personnel in the Round Table Discussion on the development of a 
National ICM Policy Framework (A. Trinidad; L. Pura); assisted in the preliminary 
discussions re ICRI (A. Trinidad); discussed design of RTD for ICM Policy Framework (A. 
Trinidad; A. White; C. Courtney); coordinated publication of JMO (A. Trinidad); 
coordinated launching of mangrove management handbook (A. Trinidad; L. Pura; L. Dizon); 
Initiated Policy TWG meetings on Joint Orders with the DA (A. Trinidad; L. Pura); 
coordinate participation of NAMRIA at LMP National Convention (A. Trinidad; L. Pura) 

 
4th Quarter 2000: Coordinated and attended presentation by NAMRIA of the Guidelines on 
the delineation of municipal waters to the Policy TWG (A. Trinidad; L. Pura); Assisted CEP 
and LMP in the awarding of the Best CRM Awards (A. Trinidad; L. Pura); attended Policy 
TWG meetings on Joint Orders with the DA (A. Trinidad; L. Pura); Continues to be a key 
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
Cebu CRM Partner in the conduct of CRM activities in Cebu expansion areas (R. Smith, P. 
Portigo); Participated in the conduct of PCRAs (P. Portigo); Conducted of marine mammal 
rescue training, CBFM program, Reversion of fishpond to mangrove, One million 
mangroves for the millenium project, adopt a bay program (W. Ablong) 
 

Department of 
Interior and Local 
Government (DILG) 

1st Quarter 2000: Briefed DILG Secretary Lim on problems of commercial fishing in 
municipal waters, as well as the upcoming Bohol Coastal Law Enforcement Summit and 
CLEAR 7 training courses (C. Courtney, R. Fuentes, T. Bayer, M. Guidote).  Invited trainers 
from the Public Safety College to participate and evaluate coastal law enforcement training 
courses (T. Bayer, M. Guidote); Coordinated participation for PPAG V (A. Trinidad); made 
a courtesy call and discussions with Secretary Lim on the CRMP and joint US-Coast Guard 
and PNP-Maritime training. (C. Courtney, R. Fuentes, M. Guidote); Solicited DILG support 
for the IEC campaign against illegal fishing as a partner in the IEC campaign against illegal 
fishing (R. Smith, A. Lim) 
 
2nd Quarter 2000: Coordinated participation in the Workshop on ICM Booklets Review (A. 
Trinidad, L. Pura); Facilitated the participation of Secretary Alfredo Lim  in the production 
of 2 TV plugs on illegal fishing and intrusion of commercial fishing in municipal waters (R. 
Smith, A. Sia); Conducted signing of CLEAR 7 MOA (C. Courtney, M. Guidote); Briefed 
DILG Region 7 Director on CRM and CLEAR 7 and started joint survey on extent of illegal 
fishing in the 4 provinces of the Region (C. Courtney, M. Guidote); Briefed DILG 
Information department and computer department o the use of MCD (M. Teoxon, M. 
Guidote); Briefed DILG Bohol Office on the CLEAR 7 and jointly undertook TOP for Bohol 
LGU with DILG Bohol staff as co-facilitator (M. Guidote, S. Green) 
 
3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad); Coordinated participation 
in the conduct of Best CRM Awards and validation exercise (A. Trinidad; L. Pura); 
Coordinated participation at 6th and 7th PPAG (A. Trinidad) 

 
4th Quarter 2000: Coordinated participation at the 7th PPAG (A. Trinidad); Adopt a Bay 
program in Ayungon Bindoy Bay (W. Ablong) 
 

Department of 
Justice (DOJ) 

2nd Quarter 2000: Provided technical assistance during various trainings, conducted 
related to Law Enforcement for DFW, PNP, FARMC, Fishery Technicians  
 

Department of 
Labor and 
Employment (DOLE) 

2nd Quarter 2000: for collaboration on enterprise development training 
 

Department of 
Science and 
Technology (DOST) 

1st Quarter 2000: Technical assistance on the development of marketing strategy and 
production enhancement of oyster culture in Balasi, Sulop and enterprise development 
initiative of the project (J. Delegero) 
 
3rd Quarter 2000: Coordinated participation in the conduct of Best CRM Awards (A. 
Trinidad; L. Pura); coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad) 

 
4th Quarter 2000: Coordinated participation in the awarding of Best CRM Awards (A. 
Trinidad, L. Pura) 
 

Department of 
Trade and Industry 
(DTI) 

1st Quarter 2000: Conduct training related to business planning and operation (W. 
Ablong); Technical assistance and administrative support on law enforcement trainings, 
seaweeds, culture, and other trainings relative to fisheries management designed for the 
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
LGUs, POs, FARMCs, PNPs and other agencies (J. Delegero) 
 
2nd Quarter 2000: Promoted Natural Kuans.  Collaborated for ISO 1400 in Bohol (T. Bayer) 
 

Department of 
Tourism (DOT) 

2nd Quarter 2000: Consulted with the director to assist in addressing the problem of illegal 
construction of recreational structures in Suba village, with full support committed to the 
OBST project (M. Flores) 
 

Embassy of Japan-
Official 
Development 
Assistance (ODA) 

1st Quarter 2000: Provided technical assistance and coordination in the design and 
construction of the 6 Japanese Official Development Assistance (ODA)-funded patrol 
boats (M. Ross, M. Guidote) 
 

League of Cities of 
the Philippines 

2nd Quarter 2000: Coordinated participation in the Workshop on ICM Booklets Review (A. 
Trinidad) 
 

League of 
Municipalities of 
the Philippines 
(LMP) 

1st Quarter 2000: Prepared follow up letters re Search for Best CRM Awards (A. Trinidad, 
M. Guidote); developed MOA between DENR and LMP on Best CRM Awards (A. Trinidad, 
L. Pura) convened meeting between DENR and LMP on the Search for Best CRM Awards 
(A. Trinidad, R. Fuentes, M. Guidote, L. Pura); coordinated on signing of MOA and media 
campaign on Best CRM Awards (A. Trinidad, E. Mercado); Provided technical assistance 
and coordination in the design and construction of the 6 Japanese Official Development 
Assistance (ODA)-funded patrol boats (M. Ross, M. Guidote) 
 
2nd Quarter 2000: Coordinated participation in the Workshop on ICM Booklets Review (A. 
Trinidad); coordinated MOA signing between DENR Secretary and LMP Secretary-General 
on the Best CRM Awards and supporting arrangements (A. Trinidad, L. Pura); Briefed LMP-
Bohol Officers on CLEAR 7; Signed MOU on CLEAR 7 (C. Courtney, M. Guidote, S. Green) 
 
3rd Quarter 2000: Coordinated participation in the conduct of Best CRM Awards (A. 
Trinidad; L. Pura); coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad); attended LMP Island 
Conference in Mindanao (A. Trinidad; E. Deguit); met with Secretary General to discuss 
CRMP role in the National Convention (A. Trinidad) 

 
4th Quarter 2000: Assisted during the awarding of Best CRM Practices (A. Trinidad, L. 
Pura); Coordinated recognition program (A. Trinidad, L. Pura) 
 

League of 
Provinces of the 
Philippines 

2nd Quarter 2000: Briefing with Executive Director on CRMP (C. Courtney, A. Trinidad, R. 
Fuentes) 
 

National Aquatic 
and Fisheries 
Council (NAFC) 

2nd Quarter 2000: Participated in the May regular meeting (L. Pura); Coordinated 
participation of CRMP at consultation on implementation of AFMA (A. Trinidad); Initial 
meeting for delivery of law enforcement commodoties (T. Bayer) 
 

3rd Quarter 2000: Participated in the July, August, and September meetings (L. Pura; A. 
Trinidad) 

 

4th Quarter 2000: Participated in the October meeting (A. Trinidad); Coordinated meeting 
with LEAP re possible funding for LGUs (A. Trinidad)  

 
National Bureau of 
Investigation (NBI) 

2nd Quarter 2000: Signatory to CLEAR 7 MOA (C. Courtney, M. Guidote); NBI Director 
briefed on CLEAR 7 and committed to assign 1 NBI agent to license with CLEAR 7 NBI 
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
joined CRMP-CLEAR 7 training on joint boarding officer course on April 10-14 in Cebu (C. 
Coutney, M. Guidote) 
 

National Economic 
and Development 
Authority (NEDA) 

3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad) 

 
National Mapping 
and Resources 
Information Agency 
(NAMRIA) 

1st Quarter 2000: Jointly developed guidelines on delineation of municipal waters (A. 
Trinidad, R. Fuentes, E. Mercado, L. Pura); conducted a two-day municipal delineation 
workshop in Bohol for the whole province (D. Macaspanc); Collaborated in identifying 
terminal points for Bohol coastal municipalities (M. Ross) 
 

Office of the 
President National 
Anti-Poverty 
Commission 

2nd Quarter 2000: Jointly drafted the Coastal Environmental Component of non-project 
grant assistance counter value fund 4 proposal with NAPC and USAID for (C. Courtney, 
M. Guidote) 
 

Office of the Press 
Secretary 

1st Quarter 2000: Solicited PIA support to broadcast CRM materials in observance of the 
Month of the Ocean in May and Environment Month in June (R. Smith) 
 
2nd Quarter 2000: Re-edited and re-broadcast/aired over national television and radio 
networks the Month of the Ocean TV and radio plugs (R. Smith, A. Sia) 
 

Office of the 
Regional State 
Prosecutor (RSP) 

2nd Quarter 2000: Briefed the Regional State Prosecutor on CRM and CLEAR 7.  RSP 
participated as witness to the CLEAR 7 MOU.  RSP agreeed to join CRMP in all activities 
related to CLEAR 7 and committed to support moves in improving/facilitating prosecution 
of illegal fishing (M. Guidote) 
 

Philippine Army, 
701 Defense 
Center 

1st Quarter 2000: Solicited and obtained support for the Mangroves for the Millenium 
Project (M. Gasalatan) 
 

Philippine Coast 
Guard (PCG) 2nd 
District 

1st Quarter 2000: Met with Commodore Escutin (PCG 2nd District) for inclusion of 
personnel in CLEAR 7 coastal law enforcement training courses (C. Courtney, M. Ross, T. 
Bayer, M. Guidote).  Reviewed initial Boarding Officer Course curricula with PCG officers 
to develop an enhanced, Philippines-relevant version of the course that can be adopted 
within the District and at the PCG National Training Center (T. Bayer) 
 
2nd Quarter 2000: Signatory to CLEAR 7 MOA (C. Courtney, M. Guidote); Conducted half-
day orientation on Windows application to Bohol Coast Guard Station personnel (M. 
Teoxon) 
 
4th Quarter 2000: Conducted adopt a bay program (W. Ablong) 
 

Philippine 
Information Agency 
(PIA) 

1st Quarter 2000: Solicited PIA support to broadcast CRM materials in observance of the 
Month of the Ocean in May and Environment Month in June (R. Smith) 
 
2nd Quarter 2000: Re-edited and re-broadcast/aired over national television and radio 
networks the Month of the Ocean TV and radio plugs (R. Smith, A. Sia); Kapihan Forum 
on the topic “Saving our Mangroves” held on May 10, 2000; CRMP-MMC in focus at the 
“KAPIHAN SA PIA” in Dumaguete as one of the activities listed for the celebration of the 
“Month of the Ocean” (C. Yao) 
 

Philippine National 
Police Maritime 
Command (PNP-
MariCom)) 

1st Quarter 2000: Signed MOU with Gen. Lacson for collaboration in coastal law 
enforcement (C. Courtney, M. Guidote).  Met with MARICOM-7 and PRO-7 as well as PNP 
Regional Training School 7 for collaboration in CLEAR 7 training courses (T. Bayer, M. 
Guidote); Accompanied US Coast Guard on courtesy call (A. Trinidad, M. Guidote); jointly 
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
developed guidelines on delineation of municipal waters (A. Trinidad, R. Fuentes, E. 
Mercado, L. Pura); negotiated and signed a MOA between PNP on the implementation of 
the CLEAR 7 activity (M. Guidote, R. Fuentes, T. Bayer) 
 
2nd Quarter 2000: Signatory to CLEAR 7 MOA (C. Courtney, M. Guidote); Conducted a 
joint dialogue together with Negros Occidental provincial Bantay Dagat with the PNP 
Maritime Director on the effeciency of PNP maritime in Region 6 and 7 CRMP office (M. 
Guidote, T. Bayer, M. Ross, A. Sia); Briefed directorial staff on the progress of MCD. PNP 
maritime committed to participate in future trainings and guidebookpublication (M. 
Guidote, A. Trinidad); Assisted/provided technical assistance to PNP Maritime’s Adopt a 
Bay program in Bohol (M. Guidote, S. Green, M. Teoxon); CLEAR 7 included in the briefing 
of the PNP maritime to General Lacson on the Director’s report. (M. Guidote); CLEAR 7 
included as one of the topics in PNP’s radio program over ABS-CBN DZMM (M. Guidote)  
 
3rd Quarter 2000: Conducted of marine mammal rescue training and adopt a bay program 
(W. ablong) 
 

Philippine National 
Police (PNP) 

2nd Quarter 2000: PNP facilitated the participation of key staff of the regional office to the 
CLEAR 7 US Coast Guard Training.  They participated in the Adopt a Bay program of PNP 
maritime group and CRMP by facilitating attendance of all the chiefs of police in the 
Maribojoc Bay in a consultation workshop (M. Guidote, S. Green); Provided technical 
assistance during various trainings conducted related to coastal law enforcement for DFW, 
PNP, FARMC, Fishery Technicians, including meeting with Regional Director Fusilero (T. 
Bayer, M. Guidote) 
 

Philippine 
Navy/Naval Forces-
Central Philippines 
(NAVFORCEN) 

1st Quarter 2000: Solicited and obtained support for the Mangroves for the Millennium 
Project (M. Gasalatan) 
 
2nd Quarter 2000: Conducted civic and medical action as well as IEC operations in Caubian 
Islands (F. Portigo, M. Morales,; M. Gasalatan) 
 

Philippine Tourism 
Authority (PTA) 

1st Quarter 2000: Attended creation and initial meetings of the Balicasag Management 
Committee (S. Green); Discussed assessment of Balicasag management (A. White) 
 
2nd Quarter 2000: Participated in tour development workshop inter-agency collaborative 
planning for enterprise projects in Panglao (M. Flores) 
 

Protected Area 
Management Board 
(PAMB) 

1st Quarter 2000: Member of the TWG of Olango Island Wildlife Sanctuary in the 
formulation of the management plan (D. Melana, M. Flores, F. Portigo) 
 

Provincial Tourism 
Office, Negros 
Oriental 

1st Quarter 2000: Conduct tour guiding seminar (W. Ablong, M. Navarro) 
 

Tañon Strait 
Commission 

2nd Quarter 2000: Invited CRMP to serve on Cebu province TWG and member of Cebu 
CRM partners (R. Smith); A key member of the Cebu CRM Partners, committed to support 
and help fund the delineation of municipal waters and the conduct of resource assessment 
and CRM planning activities; Participated in dialogue with marginal and commercial fishers 
in Negros Oriental (R. Smith) 
 

Union of Local 
Authorities of the 
Philippines (ULAP) 

2nd Quarter 2000: Discussed CRMP and its policy initiatives (C. Courtney, R. Fuentes, A. 
Trinidad) 
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United States 
Embassy-
International Bazaar 
Foundation 

2nd Quarter 2000: Discussed possible collaboration in assisting women’s project in San 
Vicente (F. Leocadio) 
 

Donor Agencies and Donor-Assisted Projects 
ACES 2nd Quarter 2000: Met with of SCF on project updates (C. Courtney, M. Flores) 

 
Asian Development 
Bank (ADB) 

1st Quarter 2000: Attended workshop in China on Marine Protected Areas and presented 
Philippine experience (A. White); Met with ICRM design team (C. Courtney, A. White) 
 

Associates in Rural 
Development (ARD-
GOLD) 

4th Quarter 2000: Provincial Environment code formulation (W. Ablong) 
 

Community Based 
Resource 
Management 
Project (CBRMP)-
World Bank 

1st Quarter 2000: Met with CBRMP consultant (Pepa Dumon) and coordinated workshop 
for preparation of funding proposal under the CBRMP, focusing on Loon LGU (S. Green); 
Continued discussions on project coordination and cooperation, particularly within the 
Bohol learning area (M. Ross, S. Green) 
 
2nd Quarter 2000: Utilized CRMP training materials for CRM training to Sibonga LGU, Cebu 
with commitments to fund a similar series of LGU trainings in Bohol (T. Bayer; W. 
Jatulan); Scheduling of technical CRMP trainings for DENR and BFAR regional CBRM 
partners (C. Courtney, T. Bayer) 
 

Counterpart 
International and 
Enviroventures, Inc. 

2nd Quarter 2000: Discussed CRMP-assisted enterprises in Bohol and Cebu; interest 
generated on potential bee-keeping project in Candijay as suggested by FCBFI (M. Flores) 
 

Environment and 
Natural Resources 
Accounting Project 
(ENRAP) 

1st Quarter 2000: Participated in final conference (C. Courtney, A. Trinidad, R. Fuentes, E. 
Mercado) 
 

Fisheries Resource 
Management 
Project (FRMP-ADB) 

1st Quarter 2000: Jointly developed guidelines on delineation of municipal waters (A. 
Trinidad, R. Fuentes, E. Mercado, L. Pura); Provided technical assistance on the conduct 
of planning activities and other related trainings to FRMP areas (J. Delegero, E. Deguit); 
agreed in principle to co-produce and finance joint radio and television plugs on CRM (R. 
Smith); Participated in CRMP reef monitoring training (B. Francisco) 
 
2nd Quarter 2000: Coordinated participation in the Joint Meeting between DENR and DA-
BFAR (A. Trinidad, L. Pura); Jointly produced and funded the 2 television plugs on illegal 
fishing and commercial fishing intrusion into municipal waters featuring DILG Secretary 
Lim (R. Smith, A. Sia);  Agreed in principle to co-produce radio plugs  on CRM (R. Smith, 
R. Farrarons); CRM orientation for FRMP Davao Gulf study tour; Facilitated cross-visit of 
FRMP participants to Bohol (D. Melana, C. Yao); Monitored FRMP publication and co-
production of Mangrove Management Handbook (A. White, T. Bayer) 
 

3rd Quarter 2000: Collaborated on the preparation of the fisheries management booklet (A. 
Trinidad; M. Gleason; L. Pura) 

 
4th Quarter 2000: Collaborated on the preparation of the fisheries management booklet (A. 
Trinidad, L. Pura); Commented on proposed model fish ordinance (A. Trinidad); Served as 
Resource Person to FRMP IEC Training and Planning Workshop (R. Smith);  joint printing of 
Coastal Resource Valuation book (A. White, R. Smith); Conducted Marine Protected Area 
Management Trainings (B. Francisco); Attended MPA training for trainors (S. Green, A. 
White); Agreement on MCD distribution and joint printing of guidebooks (A. White) 
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German 
Development 
Service (GDS) 

1st Quarter 2000: A key member in the Cebu CRM partners committed to set-up Coastal 
Information System, database on near shore/coastal areas; do underwater and ocular 
inspection, assist in marine sanctuary establishment and management and provision of 
livelihood projects in coastal areas. (R. Smith, E. Deguit, M. Morales, D. Fabunan, F. 
Portigo); Provided an orientation on CRMP and the municipal coastal database to the 
leader (Dr. Kuhlmann) of their Eastern Samar CRM project (M. Ross, M. Teoxon) 
 
2nd Quarter 2000: A key member of the Cebu CRM Partners group, jointly implemented 
resource assessment and video documentation activities;  conducted dialogues with 
fisherfolks in the Cebu southwest cluster on marine sanctuaries and livelihood options to 
be provided by GDS, and served as resource person at CRM Orientation and Planning 
Workshop for Cebu southwest cluster (R. Smith); Participated in planning workshop to 
design Visayan Sea CRM and fisheries project (A. White) 
 
4th Quarter 2000: Continues to be a key Cebu CRM Partner in the conduct of CRM 
activities in Cebu expansion areas (R. Smith, P. Portigo); Participated in the conduct of 
PCRAs (P. Portigo); Participated in the conduct of dialogues with fisherfolks, LGUs and 
CRM planning (R. Smith)  
 

Governance and 
Local Democracy 
Project (GOLD-
USAID) 

1st Quarter 2000: Was provided complete multi-media  packages on CRM for distribution 
to GOLD – CRM sites/municipalities (R. Smith, A. Lim); agreed to coordinated technical 
assistance to BEMO learning areas on the east of Bohol (S. Green); coordinated 
participation of facilitator at Joint DA-DENR meeting (C. Courtney, A. Trinidad) 
 
2nd Quarter 2000: Coordinated participation of facilitator at Joint DA-DENR meeting (A. 
Trinidad); Participated in review of LGC amendment process (R. Fuentes, A. Trinidad); 
Collaborated in GOLD roll-out as part of CRMP expansion activities (T. Bayer, S. Green) 
 
4th Quarter 2000: Served as Resource Person for IEC Component of GOLD-LGU Training 
on CRM (R. Smith) 
 

Industrial Initiative 
for Sustainable 
Environment Project  
(IISE-USAID) 

1st Quarter 2000: Attended several introductory meetings and initial planning of IISE 
within Province of Bohol (S. Green); Provided an updated listing of CRMP’s GIS products 
to assist their project review of GIS requirements (M. Ross)  
 
2nd Quarter 2000: Participated in Bohol provincial planning meetings (S. Green); Assisted 
with in data compilation for ISO 14000 in Bohol (T. Bayer) 
 

Japan International 
Cooperation 
Agency (JICA) 

1st Quarter 2000: A key member of the Cebu CRM partners.   Will provide infrastructure 
support to selected coastal municipalities in the northeast/west Cebu. (R. Smith, E. 
Deguit, D. Fabunan, F. Portigo, M. Morales, A. Lim); committed to build small 
infrastructure projects related to basic human needs, set-up database on northern Cebu; 
provide capability building mechanisms (that is cross-visit, training) to municipal 
governments, NGOs and POs; provide IEC and implement tools for CRM (R. Smith, M. 
Morales, D. Fabunan, F. Portigo) 
 
2nd Quarter 2000: A key member of the Cebu CRM Partners committed to provide 
infrastructure support to selected municipalities in Cebu province (R. Smith, F. Portigo, D. 
Fabunan, E. Deguit); Held discussions for incorporation of CRMP training materials in Third 
Country Training at SEAFDEC (T. Bayer) 
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Philippine Canada 
Environmental and 
Economic 
Management 
(PCEEM) Program 

1st Quarter 2000: Provided complete multi-media packages on CRM.  IEC Advisor was 
invited to participate in the PCEEM IEC Committee (R. Smith) 
 

Philippine Self Help 
Foundation 

1st Quarter 2000: Briefed on status of CRMP activities in Olango and Bohol to support 
design of their proposed new project activities in these areas (M. Ross, F.Portigo) 
 

Proyek Pesisir 
(CRMP Indonesia) 

2nd Quarter 2000: Proyek Pesisir IEC team participated in site visit to Olango and 
CRMP/Cebu office (R. Smith, A. Lim, M. Ross, F. Portigo) 
 

Reef Check Global 
Survey Program 

1st Quarter 2000: Provided copies of available CRMP, Earthwatch, BFAR and DENR data 
for annual global compilation of reef surveys (A. White; M. Ross) 
 

Southern Mindanao 
Integrated Coastal 
Zone Management 
Project (SMICZMP)-
JBIC 

1st Quarter 2000: Collaborated in planning activities and resources on the blue component 
of the project focusing mangrove rehabilitation and livelihood assistance in the Malalag 
Bay Area (J. Delegero) 
 
2nd Quarter 2000: Requested and provided CD-ROM copy of MCD (M. Ross, M. Teoxon); 
Requested support to plan an IEC unified strategy and IEC workplan for SMICMP and met 
with project director and staff for initial brainstorming and discussions on collaboration in 
training and IEC (R. Smith, E. Deguit, T. Bayer)  
 

Synergetic 
Management of 
Coastal Resources 
(SYMCOR) 

2nd Quarter 2000: Participated in ICM/PCRA training (W. Ablong) 
 
4th Quarter 2000: Established of mangrove nursery in Siaton (W. Ablong) 
 

U.S. Peace Corps 1st Quarter 2000: Was provided complete multi-media packages on CRM as audio-visual 
tools in their places of assignment (R. Smith, A. Lim); Evaluation of the P.A.S.A project (S. 
Green); Keynote speaker at Environmental Education Workshop in Cagayan de Oro (A. 
White) 
 
2nd Quarter 2000: Provided technical and administrative support for ecotournament held in 
Bacong, and Youth Environmental Camp held in Apo Island (W. Ablong); Participated in 
collaboration PASA meeting (C. Courtney, T. Bayer) 
 

United States 
Agency for 
International 
Development-
Washington DC 
(USAID) 

1st Quarter 2000: Entered into discussions with Dr. Mark Philipps (AAAS Fellow) on 
documenting CRMP’s ecotourism experiences, leading to a site visit scheduled in May 
2000 (M. Ross, M. Flores) 
 
2nd Quarter 2000: Facilitated site visits and project meetings of Dr. Philipps to CRMP 
ecotourism initiatives (M. Flores); with USAID Fellow, visited CRMP tourism project sites 
and stakeholders tasked with writing a book on sustainable tourism (M. Flores); Facilitated 
visit to Port Barton of US Ambassador and USAID Mission Director (F. Leocadio) 
 
3rd Quarter 2000: Coordinated participation in the conduct of Best CRM Awards (A. 
Trinidad; L. Pura) 
 
4th Quarter 2000: Coordinated participation in the conduct of Best CRM Awards (A. 
Trinidad, L. Pura) 
 

United States Coast 
Guard  

1st Quarter 2000: Coordinated with International Training Division mobile training teams 
for the delivery of courses for Patrol Planners and Boarding Officers (T. Bayer), Revised 
and enhanced original course curricula by modifying  topics to include Philippines-relevant 

B-9 



HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2000 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
information (T. Bayer); Facilitated scheduling of courtesy calls and other course logistics 
(T. Bayer, M. Guidote); conducted formal introductions, initial briefing and discussions 
with USCG regarding needs for law enforcement (S. Green) 
 

United States 
Department of 
Treasury 

1st Quarter 2000: Coordinated with Carolyn Wiley on the refinement of coastal law 
enforcement training modules for use in the Philippines (C. Courtney, T. Bayer, M. 
Guidote) 
 
2nd Quarter 2000: Provided inputs for FLETC trainings (T. Bayer) 
 

United States 
Federal Law 
Enforcement 
Training Center 

1st Quarter 2000: Coordinated with the Center on the possibility of sending Philippine 
participants to attend relevant, advanced training courses in the US pertaining to coastal 
law enforcement (C. Courtney, T. Bayer) 
 
2nd Quarter 2000: Provided inputs for FLETC trainings (T. Bayer) 
 

Western Samar 
Agricultural 
Resources 
Development 
Program 
(WESAMAR-
European Union) 

2nd Quarter 2000: Provided technical inputs, cost estimates, and schedules for drafting of 
patrol boat proposals (M. Ross) 
 

Non-Government Organizations 
Aboitiz Group of 
Companies 
Foundation, Inc. 

2nd Quarter 2000: Co-sponsored Seacamp for youth leaders of Liloan (Cebu) R. Smith, M. 
Gasalatan, A. Lim); and discussed possible funding support for two “I Love the Ocean” 
Movement (M. Ross) 
 

ABS-CBN 
Foundation 

1st Quarter 2000: Solicited ABS-CBN’s support to promote Month of the Ocean in the 
ABS-CBN Network (R. Smith) 
 
2nd Quarter 2000: Jointly produced 2 television plugs on illegal fishing and commercial 
fishing intrusion into municipal waters featuring DILG Secretary  Alfredo Lim, scheduled 
for airing in mid-July (R. Smith, A. Sia) 
 

Association of 
Government 
Information Officers 
(AGIO) 

2nd Quarter 2000: Conducted IEC activities in Caubian Islands (Lapu-lapue City, Cebu) in 
observance of the Month of the Ocean activities (F. Portigo, M. Gasalatan, M. Morales) 
 

Bohol Integrated 
Development 
Foundation 
(BIDEF) 

2nd Quarter 2000: Participated in Inter-agency collaborative planning for enterprise projects 
in Loon and Panglao (M. Flores) 
 

Bohol Investment 
Promotion Center 
(BIPC) 

1st Quarter 2000: Participated in enterprise planning of Cogtong Bay (C. Yao); Tour 
development workshops for Panglao Bay, Puntod, Gak-ang and Balicasag islands;  inter-
agency collaborative planning for enterprise projects in Loon, Panglao and Cogtong Bay; 
pledging session for mudcrab facility expansion in Candijay;  forum on sustainable tourism 
with Mark Philiips (M. Flores) 
 

Bondoc 
Development 
Program 

1st Quarter 2000: Discussed CRM framework and IEC strategy (A. Trinidad, E. Mercado, 
M. Guidote) 
 

By Design 
International, Inc. 

2nd Quarter 2000: Held meeting to link Cambuhat weavers as potential long term suppliers 
of raffia cloth (M. Flores) 
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Canadian 
International 
Development 
Agency (CIDA) 

2nd Quarter 2000: Discussed information exchange on available funding windows for 
application by CRMP’s community enterprise projects and followed-up submitted proposals 
(M. Flores) 
 

Cebu City Bantay 
Dagat Commission 

2nd Quarter 2000: A key member of the IEC campaign against illegal fishing (R. Smith, R. 
Farrarons); Inputs provided for CLEAR7 training design for Bantay Dagat and PNP (T. 
Bayer) 
 

Conservation 
International (CI) 

2nd Quarter 2000: Held discussions on CRM collaboration in Busuanga-Coron-Culion area 
(M. Flores) 
 

Conservation of 
Priority Protected 
Areas Project  

2nd Quarter 2000: Conducted orientation meeting to share the development of the OBST 
project as a strategy for protected area management (M. Flores) 
 

Ecotourism Society 
of the Philippines  

2nd Quarter 2000: Met with Cebu tour operators on planned world ecotourism conference 
in year 2002 (M. Flores) 
 

Environmental Legal 
Assistance Center 
(ELAC) 

2nd Quarter 2000: Signatory to CLEAR 7 MOA (C. Courtney, M. Guidote) 
 
4th Quarter 2000: Legal services to address the illegal commercial fishing activities in San 
Vicente/preparation of the initial draft of the provincial board resolution installing ICM at 
the provincial LGU (B. Francisco); Met and helped pier coalition and scientific advisory 
team facilitate mini PCRA activity to determine the health of the Tagbilaran coastal 
resources and possible negative impacts of the land mining project proposed by the city 
government (S. Green) 
 

Evelio B. Javier 
Foundation 

1st Quarter 2000: Coordinated participation of facilitator at PPAG (A. Trinidad)  
 

Feed the Children 
Foundation 

1st Quarter 2000: Coordinated with national director in Tubigon municipality and 
Gilutongan Island project team (S. Green, M. Flores, F. Portigo) 
 

Fil Products Cable 
TV 

2nd Quarter 2000: TV Program on “Maximum Exposure” featuring CRM activities for the 
Ocean Month 
 

First Consolidated 
Bank Foundation, 
Inc. (FCBFI) 

2nd Quarter 2000: Continued project partnership in Bohol for allocation of loan financing 
for Cambuhat cooperative and participated in Olango cross-visit (M. Flores); Assessed first 
contract delivery, and discussed partnership arrangements with CRMP and targets for 
second contract (M. Flores,  S. Green) 
 

Ford Foundation 1st Quarter 2000: Attended a workshop to evaluate CB-CRM programs in Philippines (A. 
White) 
 
2nd Quarter 2000: Requested support to plan a unified IEC strategy and IEC work plan for 
the coalition, met with their Executive Director for initial brainstorming and discussions (R. 
Smith); Coordinated participation in the Workshop on ICM Booklets Review (A. Trinidad) 
 

Foundation for 
Philippine 
Environment (FPE) 

1st Quarter 2000: Finalized Bohol Marine Triangle (BMT) Project Design (A. White, T. 
Bayer) 
 
2nd Quarter 2000: Submitted BMT design for to UNDP (A. White, T. Bayer) 
 

Foundation for 
Sustainable 
Society, Inc. (FSSI) 

2nd Quarter 2000: Met Seaweed Consultative Forum (SCF) on project updates (C. 
Courtney, M. Flores) 
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Global Exchange 2nd Quarter 2000: Hosted volunteers CRMP Palawan as host to volunteers 

 
Guiuan 
Development 
Foundation, Samar 

1st Quarter 2000: Was provided complete multi-media packages on CRM for use of the 
foundation (R. Smith, A. Lim) 
 

Haribon Foundation 2nd Quarter 2000: Opened marine sanctuary forum in Cebu (A. White) 
 

3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad) 

 
4th Quarter 2000: Conducted Marine Protected Area Management Trainings (B. Francisco); 
Met with staff and community relations officers regarding deliverables and other activities 
(S. Green) 
 

International Center 
for Living Aquatic 
Resources 
Management 
(ICLARM) 

2nd Quarter 2000: Coordinated participation in the workshop on ICM Booklets Review (A. 
Trinidad, L. Pura); attended lecture of Dr. Daniel Pauly on Status of World  Fisheries (A. 
Trinidad, L. Dizon, L. Pura); provided list of possible participants in a workshop database 
management (A. Trinidad, L. Dizon, L. Pura) 
 
4th Quarter 2000: Collected information from Fishbase (A. Trinidad, L. Pura) 
 

International 
Marinelife Alliance 
(IMA) 

2nd Quarter 2000: Signatory to CLEAR 7 MOA (C. Courtney, M. Guidote); Coordinated 
participation in the Workshop on ICM Booklets review (A. Trinidad); Participated in IMA 
evaluation with Pet Payawan (A. White, T. Bayer) 
 

Local Government 
Development 
Foundation 
(LOGODEF) 

2nd Quarter 2000: Facilitated the cross-visit of 4 Vietnamese visitors from the Center for 
Socioeconomic Development of Coastal areas to Tubigon, Bohol (T. Bayer, S. Green); 
Supported CBFMA initiatives in Tubigon, Bohol (D. Melana, C. Yao) 
 

National Federation 
of Aquatic 
Resource 
Management 
Council (NFARMC) 

1st Quarter 2000: Provided materials on CRM (L. Pura) 
 
2nd Quarter 2000: Co-signatory on CLEAR 7 MOA (C. Courtney, M. Guidote) 
 

Negros Occidental 
Provincial Bantay 
Dagat Commission 

2nd Quarter 2000: Conducted roundtable discussion with PNP Maritime National 
Headquarters on the efficiency of PNP maritime group in Region 6 and 7, and exchanged 
informational materials and planned cross visits (M. Guidote, T. Bayer, M. Ross, A. Sia) 
 

Negros Oriental 
Association of 
Travel Agencies 
(NOATA) 

2nd Quarter 2000: Participated in assessing the MaBaTa Bay enterprise development 
program (F. Leocadio, W. Ablong) 
 

Negros Oriental 
Union of 
Cooperatives 
(NEORUNCO) 

2nd Quarter 2000: Participated in proposal development for Bais seaweed farmers and the 
Apo Island Community Cooperative (W. Ablong, F. Leocadio) 
 

Packard Foundation 1st Quarter 2000: Informed about how NGO’s could collaborate better in marine 
conservation (A. White) 
 
4th Quarter 2000: Submitted proposals for funding to support Central Visayas CRM field 
activities in Negros, Olango and Siquijor (A. White) 
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Participatory 
Research, 
Organization of 
Communities and 
Education towards 
the Struggle for 
Self Reliance 
(PROCESS) 

2nd Quarter 2000: Participated in Inter-agency collaborative planning for enterprise projects 
in Bohol and forum on sustainable tourism with Mark Phillips (M. Flores) 
 

Philippine Business 
for Social Progress 
(PBSP) 

1st Quarter 2000: Presented policy framework for CRM (A. Trinidad) 
 
2nd Quarter 2000: Discussed areas for project development in Olango and Gilutongan 
Islands (M. Flores, F. Portigo) 
 
4th Quarter 2000: Technical Assistance for CO and CRM related activities in Olango (P. 
Portigo); Planning for Gilutungan project (A. White, E. Dequit) 
 

Philippine Mining 
Corporation  

4th Quarter 2000: Provided funds during PCRA in Alcoy (P. Portigo) 
 

Philippine National 
Association of Fish-
Wardens (Phil-NAF) 

1st Quarter 2000: Cooperative assistance in the form of resource persons and participants 
for the upcoming coastal law enforcement trainings (T. Bayer) 
 
2nd Quarter 2000: Provided inputs for future training (T. Bayer) 
 

Philippine Marine 
Affairs (Philmar) 

4th Quarter 2000: Coordinated comments re Masbate Environment Code (ACT) 
 

Plan International 1st Quarter 2000: Was provided complete multi-media packages on CRM for use in their 
CRM projects in Southern Leyte and Camotes Island, Cebu.  (R. Smith, A. Lim) 
 

Pollution Control 
Association of the 
Philippines, Inc. 
(PCAPI) 

2nd Quarter 2000: Invited to speak on CRM at PCAPI Inter-Regional Convention (A. White); 
Presented overview of CRMP to Society (A. White) 
 

Population Center 
Foundation/Populati
on Commission  

4th Quarter 2000: Served as a member of the panel of judges of population-environment 
mural painting contest (M. Gasalatan) 
 

Program for 
Appropriate 
Technology in 
Wealth (PATW) 

2nd Quarter 2000: Supported collaboration with their proposed project activities in Bohol 
and Negros Oriental, integrating family planning with CRM (M. Ross, T. Bayer, S. Green) 
 
4th Quarter 2000: Met with staff regarding collaboration within Bohol (S. Green) 
 

Project Seahorse 1st Quarter 2000:  A series of planning and coordination meetings held between Project 
Seahorse and staff in Bohol (S. Green) 
2nd Quarter 2000: Project partner in the Bohol Learning Area (S. Green) 
 

Ramon Aboitiz 
Foundation, Inc. 

4th Quarter 2000: Solicited the assistance of its in-house consultant, Dr. Franz 
Seidenschwartz regarding indigenous tree species for use in reforestation of Badian’s 
Kawasan Falls as part of municipality’s community-based tourism program for Kawasan 
Fall (B. Smith) 
 

Regional 
fisherman’s 
Training Center 
(RFTC) 

1st Quarter 2000: Technical assistance and administrative support on law enforcement 
trainings, seaweeds, culture, and other trainings relative to fisheries management designed 
for the LGUs, POs, FARMCs. PNPs and other agencies (J. Delegero) 
 
2nd Quarter 2000: Provided administrative support on 7-day Fiber Glass Pumpboat Making 
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Skills Training (W. Ablong); Met to coordinate training activities and contribute resources 
for mariculture training in Bohol (M. Flores); Provided inputs for advanced boat making (T. 
Bayer, M. Ross) 
 

SAGUDA 2nd Quarter 2000: For specific aspects of sustainable tourism management (waste 
management, tour guiding) 
 

Tambuyog 
Development 
Center and St. 
Catherine Family 
Helper Project, Inc. 

2nd Quarter 2000: Attended 2-day seminar-workshop on marine bio-prospecting in San 
Juan, Siquijor (W. Ablong) 
 
4th Quarter 2000: Continues to be a member of the Cebu CRM Partners, participated in 
the conduct of CRM planning in Badian, Cebu (R. Smith, A. Yambao); Participated in the 
TWG of  CRM-Cebu Southwest cluster (R. Smith); Conducted PCRA in Badian (P. Portigo) 
 

Tourism Concern 
Concil-Fair Trade in 
Tourism Network 

2nd Quarter 2000:  Coordinated visit to Olango ecotourism project for a study on policy 
requirements to support community based sustainable tourism (M. Flores) 
 

Visayas 
Cooperative Central 
Fund Federation 
(VICTO)- 

2nd Quarter 2000: Held with meeting Seaweed Consultative Forum on project updates (C. 
Courtney, M. Flores) 
 

World Resource 
Institute (WRI) 

2nd Quarter 2000: Discussed and reviewed (with Lauretta Burke) application of CRMP 
experiences and tools such as the MCD and information maps to WRI’s global Reefs at 
Risk work (C. Courtney, A. White, M. Ross); Attended Reefs at Risk workshop at UP-MSI 
under Dr. Lauretta Burke (A. White) 
 

World Wildlife Fund 
Philippines (WWF-
KKP) 

1st Quarter 2000: Met with Sulu-Sulawesi program coordinator and Tubbataha field staff 
for the development of a Philippines-relevant coastal law enforcement training course 
series (C. Courtney, T. Bayer, M. Guidote).  Invited WWF field staff and/or trainers to 
participate in upcoming coastal law enforcement trainings (T. Bayer); continued 
discussions, and pilot-tested turn-over, with Sulu-Sulawesi staff regarding the 
institutionalization of materials (training and IEC) at the WWF training site in Cavite, as 
well as within their mobile library (T. Bayer); creation of Bohol Marine Mammal Task Force 
through the Bohol Provincial Government (S. Green, R. Monreal); Attended Sulu-Suluwesi 
stakeholder workshop in Ilo-ilo (A. White) 
 
2nd Quarter 2000: Coordinated participation in the Workshop on ICM Booklets Review (A. 
Trinidad, L. Pura); Jointly conducted a survey to determine and document sightings of 
killer whales in Tañon Strait and Southern Negros (W. Ablong) 
 

3rd Quarter 2000: Coordinated visit of a University of Washington graduate student (A. 
Trinidad); Coordinated participation in the Round Table Discussion on the development of 
a National ICM Policy Framework (A. Trinidad) 

 
4th Quarter 2000: Conducted marine mammal rescue training (W. Ablong); Assisted with 
Sulu Suluwesi Biophysical Report (A. White) 
 

Academe and Research Institutions 
Asian 
Environmental 
Research Center, 
University of 
Southern 
Philippines 

1st Quarter 2000: Assisted field trip in Banacon island, Getafe, Bohol to observe the 400-
hectare man-made plantation (D. Melana) 
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Buglas Bamboo 
Institute 

1st Quarter 2000: Training/seminar for groups interested in bamboo craft as stipulated in 
various ICM Plans (W. Ablong, M. Navarro) 
 

Cebu State College 
(CSC) 

1st Quarter 2000: Development of CRM curricula (W. Jatulan, C. Courtney). 
 
2nd Quarter 2000: A member of the Cebu southwest cluster TWG hosted the venue for 
the conduct of a CRM Orientation and Planning Workshop for the Cebu southwest cluster 
(R. Smith) 
 
4th Quarter 2000: Provided materials and training modules to the Dean and Faculty of the 
College in the conduct of CRM workshops for their faculty (R. Smith, W. Jatulan) 
 

CVPC Extension 
Unit 

4th Quarter 2000: Implementation of CBFM for mangroves (W. Ablong) 
 

East-west Center 1st Quarter 2000: Met with Jeff Fox to share CRMP approach (A. White) 
 

Field Museum of 
Natural History 
(Chicago, USA) 

1st Quarter 2000: Provided local support in planning and organizing logistics for scientific 
fish collection survey scheduled for May – June 2000 of Mindoro Island in cooperation 
with BFAR and UP-MSI (M. Ross) 
 
2nd Quarter 2000: Supported successful completion of Mindoro Island scientific expedition 
(M. Ross) 
 

Foundation 
University 

1st Quarter 2000: Conducted planning meeting and ocular survey discuss plans and 
activities for establishing mangrovetum site in Tandayag, Amlan. (R. Jadloc, W. Ablong) 
 

Immaculate Heart 
Academy 

4th Quarter 2000: Continued CRM advocacy (W. Ablong) 
 

Kobe Gakuin 
University 

4th Quarter 2000: Conducted research on marine borers within Bohol and linking the 
reduction of their use as a food source (cultural) with the massive deforestation associated 
with fishpond use (S. Green) 
  

Old Dominion 
University 

1st Quarter 2000: Provided local support in planning and organizing logistics for scientific 
fish collection survey scheduled for May – June 2000 of Mindoro Island in cooperation 
with BFAR and UP-MSI (M. Ross) 
 
2nd Quarter 2000: Supported completion of Mindoro Island scientific expedition (M. Ross) 
 

Philippine Institute 
of Development 
Studies (PIDS-BAR) 

2nd Quarter 2000: Presented CRMP’s evaluation process (A. Trinidad) 
 
3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad) 
 

Silliman University 
LEAP/COE-CRM 

1st Quarter 2000: Assisted conceptualization, operationalization of PPAG V (A. Trinidad, 
L.Pura); Coordinated Manila-based participants for PPAG V (A. Trinidad); Attend PPAG in 
Cebu (A. White, C. Courtney) 
 
2nd Quarter 2000: Coordinated participation in the Workshop on ICM Booklets Review (A. 
Trinidad); prepared concept paper for PPAG workshop on the inclusion of municipal waters 
for IRA (C. Courtney, A. Trinidad); Jointly conducted  hydrobiological study/coastal 
resource assessment for the proposed marine sanctuary sites in Banilad, Dumaguete City 
and Bacong, Negros Oriental (W. Ablong) 
 
3rd Quarter 2000: Coordinated participation in the conduct of Best CRM Awards (A. 
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Trinidad; L. Pura); advised researchers on topic for PPAG 7 (A. Trinidad); assisted in the 
conceptualization and design for PPAG 6 and 7 (A. Trinidad); presented paper at PPAG 6 
(A. Trinidad) 
 
4th Quarter 2000: Assisted in the conceptualization and design for PPAG 7 (A. Trinidad); 
Assisted in strategizing next steps (A. Trinidad); Coordinated meeting with NAFC (A. 
Trinidad); Assisted in preparation of proposal (A. Trinidad); Establishment of marine 
sanctuaries, formulated CRM comprehensive ordinance, invetory of well in Dumaguete 
City (W. Ablong); Formulated a Comprehensive CRM ordinance and paralegal training for 
Bantay Dagat (W. Ablong); Research Study on Incremental Costs of CRM as a Basic 
Service of LGUs (W. Ablong) 
 

Siquijor State 
College 

2nd Quarter 2000: Initiated the organization of and “I Love the Ocean” chapter in the 
province of Siquijor (M. Gasalatan) 
 

Smithsonian 
Institution 

1st Quarter 2000: Provided local support in planning and organizing logistics for scientific 
fish collection survey scheduled for May – June 2000 of Mindoro Island in cooperation 
with BFAR and UP-MSI (M. Ross) 
 
2nd Quarter 2000: Supported successful completion of Mindoro Island scientific expedition 
(M. Ross) 
 

Social Action 
Island-wide 
network 

4th Quarter 2000: Seminar-workshop on the Integration of Ecology in High School 
Curriculum (W. Ablong) 

St. Theresa’s 
College (STC) 

2nd Quarter 2000: Provided coordination for students who participated in the planting of 
mangrove seedlings in Plantation Bay and assisted in the conduct of the “I Love the 
Ocean” Sea Camp for the youth in Consolacion, Cebu (M. Gasalatan, A. Lim) 
 
4th Quarter 2000: Collaborated with its Department of Mass Communication to conduct a 
content analysis study of newspapers covering CRM topics/issues (R. Farrarons) 
 

University of Cebu 
(UC) 

2nd Quarter 2000: Provided coordination for students who participated in the planting of 
mangrove seedlings in Plantation Bay and assisted in the conduct of the “I Love the 
Ocean” Sea Camp for the youth in Consolacion, Cebu (M. Gasalatan, A. Lim) 
 

University of San 
Carlos (USC) 

4th Quarter 2000: Solicited the assistance of USC’s Architecture and Fine Arts Department 
regarding landscape and architectural planning and design for Badian’s Kawasan Falls 
community-based tourism program (R. Smith) 
 

University of the 
Philippines (UP) and 
UP-Marine Science 
Institute (UP-MSI) 

1st Quarter 2000: Environmental science students recruited to serve as resource persons 
in Masbate (W. Jatulan);  Provided materials on workshop for prosecutors (A. Trinidad); 
Coordinated and facilitated annual monitoring surveys of marine sanctuaries (M. Ross, F. 
Portigo, S. Green, H. Cabangon , B. Francisco, W. Ablong); Attend CSWCD formation of 
“CRM Net” through E. Ferrer (A. White) 
 
2nd Quarter 2000: Participatory monitoring and evaluation of the marine reserve in 
Cangmating, Sibulan (W. Ablong); Coordinated with Mike Fortes regarding the global 
network of coastal tourism practitioners and the ecotone conference (M. Flores); 
Supported successful completion of Mindoro Island scientific expedition (M. Ross); 
Coordinated participation in the Workshop on ICM Booklets Review (A. Trinidad, L. Pura) 
 
3rd Quarter 2000: Collaborated participation in the a Round Table Discussion on the 
development of a National ICM Policy Framework (A. Trinidad); coordinated visit of a 
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University of Washington graduate student (A. Trinidad; L. Pura) 
 
4th Quarter 2000: Solicited the participation of its Department of Mass Communication to 
conduct a content analysis study of national and local newspapers covering CRM (R. 
Farrarons) 
 

University of Rhode 
Island (URI) 

1st Quarter 2000: Coordinated on use of URI webpage for policy discussion (A. Trinidad); 
Helped facilitate formal meetings with the Province of Bohol during a MPA assessment trip 
(S. Green), Attended workshop on MPA evaluation (C. Courtney, A. White, E. Deguit) 
 

Xavier University 4th Quarter 2000: Served as Resource Person in the school-sponsored Sea-Camp for its “I 
Love the Ocean” Movement members  
 

Private Sector 
92.3 Killer Bee FM 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 

Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Adventure Tours of 
Dumaguete City 

4th Quarter 2000: Established of a sailing venture at Manjuyod in partnership with the local 
government (F. Leocadio) 
 

Anlene Milk 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Banco Filipino 1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan); Primary sponsors of the 
Aqua Challenge Mile Swim Competition and Kayak Clinic in observance of the Month of 
the Ocean (M. Gasalatan) 
 

Baroto Paddlers 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Bohol Diver’s Lodge 1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 

Boyla Dive Shop 
(Cebu) 

1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 

Cebu Daily News 2nd Quarter 2000: Provided continuing publicity to CRMP activities (R. Farrarons) 
 

DAI-IRM  4th Quarter 2000: Met with Project Design Team with whom CRMP shared information on 
CRM sites and activities (F. Leocadio) 
 

Diver’s Association 2nd Quarter 2000: Initiated the organization of an “I Love the Ocean” chapter in the 
province of Siquijor (M. Gasalatan) 
 

Dolomite Philippine 
Mining Services 
Corporation 

4th Quarter 2000: Supported the Alcoy Municipal Government in the conduct of PCRA (R. 
Farrarons, R. Smith, P. Portigo) 
 

DYLA 2nd Quarter 2000: Regular Co-host for the program on “Takna sa DENR’ a DENR program 
on coastal resource advocacy (D. Melana - Ocassional guesting of E. Deguit, C. Yao, D. 
Fabunan, M. Gasalatan, M. Morales) 
 

El Dorado Beach 4th Quarter 2000: Facilitated continuous supply of Palawan’s best sardines with initial 
delivery (F. Leocadio) 
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FF Sibi Enterprises 
(Cebu) 

1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 

Funsports  2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Gensana Energy 
Tablets 

2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Hercules, C.P. 
Kelco, Phil., Inc. 

4th Quarter 2000: Hosted and supported the conducted a 2-day CRM Orientation and 
Planning Workshop for the Cebu southeast municipalities of Sibonga, Argao and Dalaguete 
(R. Farrarons, R. Smith) 
 

Hong Kong 
Shanghai Banking 
Corporation 

1st Quarter 2000: Presented CRMP and Search for Best CRM Awards (A. Trinidad, M. 
Guidote) 
 

Kinabuchi 4th Quarter 2000: Continuous supply of Palawan’s best sardines with initial delivery (F. 
Leocadio) 
 

Lapanday 
Development Corp. 
(LADECO) 

2nd Quarter 2000: Supported mangrove management training and planting activities in 
Malalag Bay; Administrative assistance during conduct of trainings on Mangrove 
Management to the communities and to various FARMC activities (J. Delegero) 
 

Malalag Ventures 
Plantation, Inc. 
(MVPI) 

2nd Quarter 2000: Supported mangrove management training and planting activities in 
Malalag Bay (J. Delegero) 
 

Mellow Touch FM 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Milo 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Negros Oriental 
Association of 
Travel Agencies 
(NOATA) 

1st Quarter 2000: Introduced ecotourism efforts of CRMP and facilitated a familiarization 
tour to destinations in the 3-day ecotourism package for MABATA Bay (W. Ablong, F. 
Leocadio) 
 
4th Quarter 2000: Coordinated improvement and updating of the Negros Oriental tourism 
map and perspective (F. Leocadio) 
 

Northern Cebu 
Development 
Center, Inc. 

4th Quarter 2000: Coordinated PCRA Training in Bogo (P. Portigo) 
 

Pacific Divers 
(Cebu) 

1st Quarter 2000: Provided food during the feedbacking of MPA monitoring results to the 
LGU (M. Ross) 
 

Plantation Bay 1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 
2nd Quarter 2000: With “I Love the Ocean” Movement, initiated mangrove planting in the 
resort’s property and hosted the Aqua Challenge: Kayak Clinics and Mile Swim 
Competition (M. Gasalatan) 
 

Rotary Club of Bais 2nd Quarter 2000: Held meeting for capital assistance to micro-enterprises and Initiated the 
organization of an “I Love the Ocean” chapter in the province of Siquijor (M. Gasalatan) 
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Siquijor Chamber of 
Commerce 

2nd Quarter 2000: Initiated the organization of an “I Love the Ocean” chapter in the 
province of Siquijor (M. Gasalatan) 
 

Southwinds Travel 
and Tours, Inc. 

2nd Quarter 2000: Held meetings to organize community tourism services in Gilutungan 
and Olango islands for 265 guests (M. Flores, G. Gonzaga) 
 

Sun-Star Daily 2nd Quarter 2000: Provided continuing publicity to CRMP activities (R. Farrarons) 
 
4th Quarter 2000: Provided continuing publicity to CRMP activities (R. Farrarons) 
 

SuperCat 1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 

The Freeman 2nd Quarter 2000: Provided continuing publicity to CRMP activities (R. Farrarons) 
 
4th Quarter 2000: Provided continuing publicity to CRMP activities (R. Farrarons) 
 

Thirsty Juice 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Travel Village, Inc. 2nd Quarter 2000: Held meetings to discuss bookings for Cambuhat River and Village Tour 
(M. Flores) 
 

Tropical Island 
Adventures(Cebu) 

1st Quarter 2000: Provided prizes for the fund-raising raffle of the “I Love the Ocean” 
Movement’s Mangroves for the Millennium Project (M. Gasalatan) 
 

USA Sports 2nd Quarter 2000: Primary sponsors of the Aqua Challenge Mile Swim Competition and 
Kayak Clinic in observance of the Month of the Ocean (M. Gasalatan) 
 

Networks of 
Aquaculture 
Centers in Asia 
(Bangkok, Thailand) 

1st Quarter 2000: Participated in workshop on the experiences/practices on aquaculture 
within the mangrove forests, community-based forest management approaches and the 
associated technologies (D. Melana) 
 

 



PROVINCE OF BOHOL 
 
Bohol, in the Central Visayas, Philippines, is a province of 29 municipalities and one city, 
the capital, Tagbilaran.  There are over 365 coastal barangays in the province and a 
shoreline of about 642 km long. 
 
CRMP has worked in collaboration with the BEMO-CRM section to facilitate a series of 
trainings, capability-building activities, IEC campaigns, and planning and monitoring of 
program activities.  CRMP and the BEMO-CRM also facilitated CRM implementation among 
local government units.  The MCD was integrated into the Provincial Natural Resources 
Database.  Both agencies, together with the DENR, have undertaken a MOA covering the 
expansion of CRM activities beyond the learning area municipalities. 
 
Priorities now are training of personnel in the implementation of CRM activities, including 
CRM Planning, PCRA, ICM Workshops, mangrove management, and the establishment of 
MPAs.  More coordinated planning for the Bohol CRM Master Plan is also among the 
priorities of the local government units.  The Province intends to pursue a more focused 
IEC campaign on CRM and establish a CRM resource center.  However, the local 
government units need to facilitate the completion of the delineation of municipal waters in 
their area of jurisdiction and source funds for the continued operation of the BEMO. 
 
Learning Area Municipalities 
 
Buenavista* 
 
Buenavista has eight coastal and two island-barangays.  It has 8 kms of coastline and is 
located 81 kms northwest of Tagbilaran.  It was in Buenavista where Bohol’s first-ever 
Festival of the Sea was mounted in 2000.  This event highlighted the town’s pristine river 
and its sound coastal management practices. 
 
CRMP efforts were initially concentrated in the barangays of Cambuhat, Asinan, and 
Hunan.  The initial activities included fisherfolk and cooperative development and resource 
management organization.  MPA planning and implementation and tourism and livelihood 
planning were also conducted.  At the municipal level, CRMP facilitated the drafting of the 
municipality’s 5-year CRM Plan as part of the Buenavista Integrated Resource Development 
Project funded by the CBRMP.  Trainings and workshops were provided for the MFARMC 
and the fish wardens.  The organization of fish wardens was strengthened with the holding 
of the election of officers. 
 
The municipal government has planned the implementation of the CBRMP Project.  It is 
also set to implement its CRM Plan and plans on finalizing the delineation of municipal 
waters as well as MPA monitoring and evaluation. 
 
 
 
 
* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 

C-1



Calape* 
 
Calape, located 42 km west of Tagbilaran City, has a 15-km shoreline.  It has eight coastal 
barangays on the mainland and nine island-barangays.  This municipality was given the 
Best Coastal Management Program Award in the Externally-Assisted Category at the LMP 
convention in 2000. 
 
CRMP’s Enterprise, Mangrove Management, Planning, and Training components have 
delivered assistance to Calape.  CRMP helped the municipality organize and later re-
organize its FARMC.  Test trials of seaweed farming was also done to explore possibilities 
for alternative livelihood for local fishers.  A MPA has since been declared and monitoring 
mechanisms put in place.  With CRMP technical assistance, the CRM Plan was developed 
and is presently ready for endorsement to the SB.  Coastal law enforcement has also been 
established. 
 
Despite the unresolved question of municipal water boundaries, the LGU plans to intensify 
law enforcement activities and source funds for the continued implementation of its CRM 
program over the short term.  Fund sourcing will include drafting the proposal for the 
CBRMP.  The comprehensive CRM Ordinance will also be drafted. 
 
Clarin* 
 
Clarin is composed of seven coastal barangays and possibly five small islands that are 
under dispute with neighboring Tubigon.  It is located 60 km from Tagbilaran City. 
 
CRMP has been working in two main model barangays, Lahug and Nahawan.  Community-
organizing and barangay planning are the prime activities in these barangays.  Steps have 
also been taken towards the establishment of a MPA.  At the municipal level, CRMP 
facilitated a 5-year multi-component CRM Plan for the town.  This plan integrates all the 
activities of all the institutions and agencies working in Clarin.  In the area of capacity-
building, CRMP helped strengthen the MFARMC and provided trainings in ICM.  Trials were 
also done for possible mariculture projects.  However, these tests did not yield positive 
results. 
 
The municipality is set to develop its own CRM Code.  It has also planned the final drafting 
and implementation of the CRM Plan.  Coastal law enforcement is definitely on Clarin’s 
short- and long-term agenda as is fund-sourcing for CRM activities. 
 
Inabanga* 
 
Inabanga has a coastline of 14 km.  It has 17 coastal and 2 island-barangays.  It is located 
81 km northwest of Tagbilaran City. 
 
 
 

* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 
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CRMP started with community-organizing in the three model barangays of Inabanga, U-og, 
Ubojan and Kagawasan.  This activity led to the formation of fisherfolk organizations and 
the conduct of barangay planning workshops.  The groundwork facilitated the 
establishment of the MPA and release of a CBFMA for the PO in Barangay Kagawasan.  
Municipality-wide PCRA and assessment and mapping of proposed marine sanctuary areas 
were also conducted.  In the area of capability-building, CRMP provided trainings to local 
government personnel involved in the CBRMP Inabanga Resource Rehabilitation 
Development Program. 
 
The finalization of the 5-year CRM Plan and the adoption of the CRM Code have been 
prioritized by the municipal government of Inabanga.  The LGU also intends to realize 
complete implementation of the CBRMP and facilitate the release of CBFMAs for other 
POs.  Documentation of CRM activities and municipal water delineation need to be 
finalized. 
 
Tubigon* 
 
The municipality of Tubigon lies 52 km west of the capital, Tagbilaran City.  It has a 
seaport and is one of the gateways to and from the neighboring island of Cebu.  The 
municipality has a total of 13 km of coastline.  It counts 12 coastal barangays on the 
mainland and 6 island-barangays.  
 
Community-organizing has been done in the island barangays of Batasan and 
Bilangbilangan through the coordination of CRMP and the Haribon Foundation.  As a result, 
an MPA was declared and barangay-level planning completed.  Municipality-wide activities 
have included the organization of the CRM Technical Working Group and the creation of 
the MFARMC.  The local government’s CRM Plan and the Municipal CRM Code have been 
facilitated through the efforts of these groups.  CRMP also assisted in the processing of 
the CBFMA for Barangay Macaas.  
 
The LGU has plans of implementing cooperative and mariculture livelihood activities 
through the LOGODEF Project.  Also in the pipeline are the finalization of the zoning plan of 
municipal waters and the implementation of the 5-year CRM Plan.  As it continues to 
implement and strengthen its coastal law enforcement component, Tubigon has recognized 
the need to finally define its municipal waters and resolve its territorial conflict with 
neighboring Clarin town. 
 
Expansion Area Municipalities 
 
Albuquerque 
 
Albuquerque is the town next to Tagbilaran City towards the east.  It has a coastline of 5 
km and 7 coastal barangays. 
 
 
 
* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 
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BEMO-CRMP organized the CRM TWG of Albuquerque.  This group is under the direct 
supervision of the mayor.  Along with various field activities and the conduct of resource 
management options workshops, BEMO-CRMP conducted a training for trainors for PCRA.  
The assessment of all the coastal barangays and the development of a mini coastal profile 
have since been completed.  CRMP facilitated the visit of representatives from 
Albuquerque to CRM-oriented areas.  The project likewise facilitated a basic CRM Planning 
workshop.  The MFARMC has been strengthened.  Together with other municipalities in 
the congressional district where it belongs, Albuquerque has also joined a coastal law 
enforcement council in order to secure municipal waters from illegal and commercial 
fishers. 
 
The LGU has plans of establishing its own MPA.  It also intends to pursue the drafting of 
its 5-year CRM Plan and the Municipal CRM Code.  Its law enforcement program will also 
be strengthened.  To secure CRM implementation in the municipality, however, the LGU 
needs to access funds for its resource management programs and resolve its municipal 
water boundary dispute with the adjacent municipality of Baclayon.  
 
Anda 
 
Anda has 19 km of coastline and 12 coastal barangays.  It is 95 km east of Tagbilaran 
City. 
 
CRMP and BEMO helped conduct a trainors’ training on PCRA for the fisherfolk of Anda.  
As a result, the PCRA has been conducted in all coastal barangays.  A mini coastal profile 
has also been developed.  Various resource management option workshops and field 
activities were conducted in the town, and CRMP and BEMO organized the municipality’s 
CRM TWG. 
 
The LGU intends to establish a MPA.  It also has plans of strengthening its law 
enforcement component.  The drafting of a 5-year CRM Plan is already being scheduled.  
So is the tapping of fund sources to ensure the sustainability of CRM. 
 
Candijay 
 
Candijay has a coastline of 14 km distributed among 10 coastal barangays.  It is located 
112 km from Tagbilaran City and is part of the BEMO-CRMP Eastern Bohol Cluster. 
 
CRMP and BEMO also worked together in facilitating the declaration of mangrove areas in 
the barangays of Boyo-an and Panadtaran for CBFM.  Aside from the facilitation of 
CBFMAs, the BEMO-CRMP Team also facilitated the conduct of PCRA in several barangays 
of Candijay.  The municipal staff participated in various CRM trainings and workshops as a 
result of CRMP-BEMO intervention.  The MCD has also been installed in Candijay.  In the 
area of enterprise development, mudcrab-fattening and oyster culture have been 
established in barangay Panadtaran and other expansion barangays.   
 

* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 
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The LGU is fully committed to the implementation of CRM.  A community organizer has 
been hired to assist with the protection of the municipality’s mangroves.  Patrol boats have 
been purchased.  Conduct of PCRA in all the coastal barangays has been prioritized.  The 
municipality also plans to draft its own CRM profile and multi-year CRM Plan.  However, 
the following gaps remain: municipal water delineation and strengthening of the FARMC. 
 
Getafe 
 
Getafe has 17 km of shoreline along which are situated 11 coastal barangays.  Eight other 
barangays are distributed in offshore islands.  Getafe is home to Banacon Island, a 400-ha 
mangrove plantation known as the biggest in South Asia.  This town is located almost at 
the northern tip of Bohol and is 91 km from Tagbilaran City. 
 
CRMP started its work in Getafe with community-organizing activities in the barangays of 
Jagoliao and Nasingin with support from the Haribon Foundation.  The efforts paid off with 
the release of a CBFMA for a large tract of mangrove in Nasingin.  Initial steps have also 
been taken towards the release of a similar agreement for Banacon.  The agreement is now 
awaiting release by the DENR Regional Office.  At the municipal level, planning for a 5-year 
CRM Plan has already been started.  The planning workshop was preceded by the conduct 
of the PCRA, strengthening of the MFARMC, and training of the town’s fish wardens. 
 
The LGU plans to finalize its CRM Plan in early 2001 and to implement the CBRMP GRACE 
project.  The CBFMA for Banacon may also be facilitated for release over the short term.  
Intensified law enforcement activities and delineation of municipal waters are also on the 
agenda. 
 
Loay 
 
Loay has a coastline of 12 km and 9 coastal barangays.  It is situated 21 km east of 
Tagbilaran City. 
 
The BEMO-CRMP partnership initially held a CRM Orientation Workshop for Loay.  The 
formation of the CRM TWG and MFARMC followed.  The project provided technical 
assistance through the conduct of a PCRA Training and other workshops.  PCRA has been 
conducted for all the barangays of Loay.   
 
The municipal government aims to work toward establishing an MPA.  Towards this end, a 
hydrobiological survey will be conducted.  The 5-year CRM Plan and a well-defined coastal 
law enforcement program also need to be drawn.  In order to sustain CRM implementation 
in the municipality, funds need to be sourced. 
 
 
 
 
 

* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 
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Loon 
 
Loon has a 24-km long coastline.  It has 18 coastal barangays and 13 island barangays.  It 
is located about 28 km west of Tagbilaran City.   
 
CRMP’s main involvement in Loon has been to assist in establishing the town’s seven 
MPAs and helping facilitate the drafting of a proposal for CBRMP.  CRMP also trained the 
municipality’s CBRMP staff in CRM skills, which would be helpful in the implementation of 
CBRM.  The ICM and PCRA Trainings were also conducted.  CRMP facilitated the 
establishment of a fishpen project as alternative livelihood for one of the communities.  
The MFARMC and the fish wardens were also provided team- and capability-building 
sessions. 
 
The LGU is working towards the institutionalization of the coastal law enforcement system 
and continuation of FARMC activities.  The implementation of the CBRMP program is also 
being planned.  The municipality’s CRM Plan needs to be finalized, however, before full-
scale implementation of the CBRMP program.  The documentation of successes in Loon 
also needs to be completed. 
 
Mabini* 
 
Mabini has a coastline of 34 km.  It has 17 coastal barangays on the east side and is part 
of the BEMO-CRMP cluster in Eastern Bohol.   The municipality is located about 115 km 
from Tagbilaran. 
 
In coordination with the BEMO, CRMP facilitated the awarding of CBFMAs for the 
barangays of San Isidro, Poblacion Dos, and Tangkigan.  PCRA was conducted for all the 
barangays and the CRM TWG of Mabini has been assisted in cross-visits to other 
municipalities.  A mudcrab-fattening project was also started in the initial phase of 
establishing livelihood alternatives for fisherfolk-residents.  The town’s ICM Plan has also 
been drawn. 
 
Intensified coastal law enforcement and the establishment of one MPA in the town are 
among the priorities of the LGU.  CRM Planning is also on the agenda.  On the matter of 
the CBFMA, DENR needs to monitor and evaluate their progress. 
 
Guindulman 
 
This municipality has a coastline of 16 km and 7 coastal barangays.  It is located 81 km 
from Tagbilaran City, on the eastern part of Bohol. 
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A CRM orientation workshop and various resource management options workshop have 
been held in the municipality.  With BEMO-CRMP intervention, the LGU was able to 
organize its CRM TWG and the MFARMC.  The TWG is under the direct supervision of the 
mayor and has already undertaken initial IEC activities.  The PCRA of all coastal barangays 
has been completed.  A mini coastal profile is now being developed. 
 
The LGU intends to establish an MPA.  The drafting of the 5-year CRM Plan and municipal 
CRM Code and fund sourcing are also among the LGU’s priorities.  In order to sustain the 
spread of CRM within Guindulman, however, a clearer coastal law enforcement program is 
needed. 

 
PROVINCE OF CEBU 

 
Learning Area Municipalities 
 
Cordova 
 
Barangay Gilutongan, covering both Gilutongan and Nalusuan islands, is under the 
jurisdiction of the municipality of Cordova.  It has a shoreline of approximately 14 km.  
Gilutongan is the only barangay of the Olango group of islands with a legally-declared 
marine sanctuary.  A 10-ha privately-declared sanctuary is on Nalusuan island.  Many 
households in this area are into tourism-based livelihood as the area is popular with divers 
and island-hoppers.  Other residents are into seaweed or guso farming, producing an 
average of 35 tons of dried seaweed per month. 
 
CRMP provided technical assistance in the development of the seaweed farming initiative.  
Funding support was provided by FSSI and marketing and management assistance was 
provided by the VICTO-VCF and ACES.  CRMP’s other interventions came in the form of 
community-organizing, PCRA, facilitation of the drafting of the barangay CRM Plan, 
strengthening of the FARMC and other CRM-related organizations, re-establishment of the 
marine sanctuary, IEC on CRM, and preparation of IEC materials. 
 
The LGU is committed to allocating an annual budget for CRM.  Officials have also 
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City of Lapu-lapu  
 
The Olango group of islands, under the jurisdiction of Lapu-lapu City is composed of eight 
coastal barangays and two satellite island-barangays covering 43 km of shoreline.  The 
reef-flat lagoon surrounding Olango is considered one of the most extensive in Central 
Visayas.  About 4,482 ha of extensive sandy beaches, rocky shoreline, inshore flats, 
seagrass beds, coral reefs, mangrove forest, mudflats, and salt marsh grass surround 
Olango and its satellite islets.  Olango was declared as the first Ramsar site in the 
Philippines, a wetland of international importance as a waterfowl habitat.  However, 
population pressure is contributing depletion of marine resources in the area. 
 
CRMP intervention caused the formation of the Olango Synergy Group, a multi-sectoral 
resource management group.  In 1997, the IMA and the CRMP trained over 90 aquarium 
fish collectors in the use of the barrier rift net method.  Lapu-lapu City Council members 
and barangay officials of Olango have since gone on a study tour of Apo Island and Bais 
Bay in Negros Oriental.  Yearly budget allocation, formation and skills development training 
of resource management groups and core groups are among the major activities on the 
island.  The PCRA was conducted in 1998.  Results were integrated into the coastal area 
profile used as baseline information in barangay- and island-wide CRM Planning.  In the 
area of enterprise development, the Olango Birds and Seascape Tour, a community-based 
eco-tourism venture, was developed by CRMP.  The budget for the implementation of the 
island-wide CRM Plan, political will, and finding committed partners are critical in the 
sustainability of CRM in Olango. 
 
Expansion Area Municipalities 
 
Alcantara* 
 
Alcantara has a coastline of only 5 km.  It has three coastal barangays out of its total nine.  
For its relatively short coastline and small coastal area, Alcantara bears the same CRM-
related problems as other municipalities.  There is no specific funding for coastal 
management just as there is destruction of coral reefs and seagrass beds and rampant 
extraction of sand and gravel.  The municipality is also in the midst of a dispute with its 
adjacent municipality, Moalboal, over municipal water boundaries. 
 
CRMP has facilitated the resolution of resource use conflicts between fisherfolk on the 
barangay level, supported LGU-initiated public consultations on proposed coastal zoning 
areas and CRM interventions, conducted sustainable tourism workshops, and developed 
the capacity of fisherfolk leaders as CRM advocates and PCRA trainors.  Local government 
and fisherfolk representatives have participated in a CRM Orientation and Planning 
Workshop. PCRA and CRM Planning Workshops have also been conducted.  
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The LGU recognizes the need to realign funds to cover CRM activities, including the 
rehabilitation of critical habitats and protection of coastal areas and enforcement of buffer 
zones.  It also intends to settle its dispute with Moalboal.  Marginal fishers, however, need 
to also be attended to as there is a lack of alternative livelihood that would enable them to 
ease pressure on already-depleted fishing grounds. 
 
Alegria 
 
Alegria has four coastal barangays out of its total nine.  It is a fifth class municipality 
plagued by the problems of illegal fishing, coral destruction, and sand and gravel 
destruction. 
 
The municipality has availed of CRMP assistance through participation at the CRM 
orientation and the conduct of sustainable tourism workshops.  CRMP also guided local 
government officials and fisherfolk representatives in the conduct of the municipality’s 
PCRA. 
 
It is imperative that measures be taken to reduce the incidence of commercial fishing in 
Alegria’s municipal waters.  This is one of the concerns affecting the sustainability of CRM 
in the area.  There is also a clear absence of zoning resulting in inadequate monitoring and 
enforcement of buffer zones and foreshore areas.  Zoning remains an issue that needs to 
be resolved before buffer zones are enforced and before the municipality can pursue a 
planned sustainable tourism program. 
 
Badian* 
 
Badian is a fifth-class municipality in southwest Cebu.  It has 29 barangays, 12 of which 
lie on its 23-km coastline.  The CRM-related issues that need to be addressed in Badian 
involve commercial fishing in municipal waters, pollution and poisoning of municipal waters 
as a result of commercial aquaculture facilities in communal fishing grounds, illegal 
structures on the shoreline, and declining fish catch. 
 
CRMP has involved local government and fisherfolk representatives in the CRM Orientation 
Workshop, in public consultations on proposed coastal zoning and CRM strategies and 
regulations, sustainable tourism workshops, particularly for Kawasan Falls, and developed 
the capacity of fisherfolk leaders as CRM advocates and trainors in the PCRA.  The PCRA 
has been conducted in all barangays of the municipality.  CRMP has also facilitated the 
CRM Planning Workshop for Badian.  The MAO chairs the Southwest Cebu CRM TWG. 
 
The LGU intends to avail of funding under the CBRMP so it may pursue a vigorous coastal 
law enforcement campaign, establish additional marine sanctuaries and alternative 
livelihood for marginal fishermen and sand extractors.  The passage of a Comprehensive 
Municipal Ordinance on CRM is also being planned. 
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CRM sustainability in the municipality may be affected by the following factors: inadequate 
monitoring or enforcement of buffer zones; absence of sustainable tourism guidelines and a 
workable zoning scheme; and weak coordination between the LGU and the DENR 
particularly on the matter of foreshore leases and buffer zone enforcement. 
 
Barili 
 
A fourth class municipality 61 km from the provincial capital, Cebu City, Barili has a land 
area of 126 sq km and 42 barangays.  Ten of these barangays are distributed on its 17-km 
coastline. 
 
Among the CRM-related problems reported in this municipality are destruction of its coral 
and mangrove habitats, improper waste disposal, and intrusion of commercial fishing in 
municipal waters. 
 
CRMP has conducted a CRM Orientation and Planning Workshop for local government and 
fisherfolk representatives of the municipality.  Cognizant of the municipality’s potential as 
an eco-tourism destination, CRMP has also conducted workshops for sustainable coastal 
ecotourism.  Thirty fisherfolk families were assisted through a goat-raising program of the 
GDS and the PPDO.  These agencies are monitoring and supporting a marine sanctuary. 
 
IEC on CRM is envisioned for all sectors in the municipality.  Coastal law enforcement is 
also a priority.  The LGU has indicated its intention to undertake mangrove rehabilitation 
and reforestation activities as well as a waste management program. 
 
Dumanjug* 
 
Dumanjug is a fifth class municipality with 16 km of coastline.  Eight of its 37 barangays 
are coastal.  It is located on the Tañon Strait Basin.  Among the CRM issues in the 
municipality are conflict of claims for mangrove areas, improper waste disposal, illegal 
fishing activities by non-residents, and commercial fishing in municipal waters, all of which 
have resulted in declining fish catch. 
 
CRMP has conducted a CRM Orientation and Planning Workshop for Dumanjug’s municipal 
officials and fisherfolk.  The project has also facilitated its PCRA while developing 
fisherfolk leaders to serve as key CRM advocates and core PCRA trainors to assist other 
municipalities.  The municipality has undertaken its CRM Planning Workshop as well as 
sustainable tourism workshops with CRMP technical assistance.  The GDS and the PPDO 
provide alternative livelihood to fisherfolk families and support and monitor a marine 
sanctuary in the area. 
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The LGU has plans to enhance marine habitats, including the management of marine 
sanctuaries and mangrove areas, to increase fish catch.  There are also plans of passing a 
Comprehensive Municipal Fisheries Ordinance and to conduct an information campaign on 
proper waste disposal.  The challenges that must be overcome include a municipal council 
that remains lukewarm to CRM and a weak coastal law enforcement mechanism and 
MFARMC. 
 
Ginatilan 
 
Located almost at the southernmost tip of Cebu, Ginatilan is a fifth class municipality with 
about 8 km of coastline.  It has nine barangays, five of which are coastal. 
 
As with its neighbor municipalities in the southwest, Ginatilan lacks a proper waste 
management system.  There is rampant sand and gravel extraction.  Local fishermen use 
destructive fishing methods, and commercial fishing is being done in municipal waters. 
 
Ginatilan was one of the municipalities represented in the CRMP-initiated CRM Orientation 
Workshop for Southwest Cebu LGUs.  CRMP has also conducted sustainable tourism 
workshops and dialogues with commercial fishers in the municipality.  The PCRA is 
scheduled for the first quarter of 2001. 
 
CRM sustainability in Ginatilan is dependent on the following factors: funding for 
alternative livelihood for sand and gravel extractors, coordination between the DENR and 
LGU on the issue of sand and gravel extraction, the reorganization of the Bantay Dagat and 
the strengthening of the fisherfolk organizations.  Its CRM program must also be guided by 
the proper CRM and coastal zoning plans, which the municipality currently lacks.  
 
Malabuyoc 
 
A sixth class municipality in Southwest Cebu, Ginatilan counts 13 km of coastline over 6 
coastal barangays.  It has a total of 14 barangays.  Illegal fishing such as the use of fine 
mesh nets, “handoc-handoc” and commercial fishing in municipal waters are among the 
concerns in the municipality.  There are also the problems of sand extraction by poor 
residents, construction in foreshore areas, and indiscriminate waste disposal. 
 
The local government and fisherfolk representatives of Malabuyoc have participated in the 
CRMP-initiated CRM Orientation Workshop.  They have scheduled the conduct of the 
PCRA, still with the assistance of CRMP, in the first quarter of 2001.  Dialogues with 
commercial fishers and sustainable tourism workshops have been undertaken by CRMP in 
collaboration with the LGU and the Cebu CRM Partners. 
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Various issues need to be resolved before Malabuyoc can truly undertake a sustainable 
CRM program.  These include establishing an alternative livelihood program for marginal 
fishers, completing the CRM and coastal zoning plans, and formulating a sustainable 
tourism program. 
 
Moalboal* 
 
Eight of the 15 barangays of Moalboal are in the coastal area.  This is a total of about 27 
km of coastline.   
 
CRMP facilitated a CRM Orientation Workshop for the municipal government and fisherfolk 
representatives of Moalboal.  The project, together with the LGU and fisherfolk 
representatives, has also completed the PCRA and CRM Planning.  Public consultations 
were conducted regarding proposed coastal zoning and CRM strategies.  On top of these, 
sustainable tourism workshops were also held.  Thirty fisherfolk families have found 
alternative livelihood through a goat-raising program supported by the GDS and the PPDO. 
 
The settlement of its municipal water boundary dispute with Alcantara, the establishment 
of a functional waste management system, and rehabilitation of the municipality’s sand 
beaches and shorelines are among the priorities of the LGU.  Local officials also see the 
need to settle conflicts between fisherfolks and recreational users of a marine sanctuary in 
the town.  However, the municipality still needs to source funds for CRM activities.  It also 
needs to strengthen its MFARMC and its linkage with the DENR. 
 
Ronda 
 
This is a sixth class municipality with about 47 sq km of land area distributed among its 14 
barangays, 4 of which are coastal.  The municipality has a coastline of about 6 km  It has 
low fish catch owing to the illegal cutting of mangroves, intrusion of commercial fishing in 
municipal waters, and non-implementation of fishery laws. 
 
A CRM Orientation Workshop has been conducted by CRMP for the local officials and 
fisherfolk representatives of the municipality. The project has as well accommodated the 
Municipal Agricultural Technician in the Mangrove Management Training and conducted 
workshops on sustainable ecotourism.  On the other hand, the GDS and the PPDO have 
produced a video documentation and assessment of the municipality’s reactivated marine 
sanctuary and conducted a public consultation regarding this sanctuary. 
 
The LGU intends to regulate fishing activities, establish an MPA, and have the municipal 
fish wardens deputized in order to be able to strictly implement fishery laws.  The LGU also 
plans to pass a municipal ordinance prohibiting commercial fishing in municipal waters.  
However, funding for CRM activities remains a gap.  Other issues include the non-
resolution of mangrove stewardship and foreshore lease agreements, inadequate coastal 
law enforcement, and the absence of coastal zoning and CRM plans. 
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PROVINCE OF DAVAO DEL SUR 
 
The Provincial Government of Davao del Sur has concentratd its efforts in and has 
generated significant results from the CRM institutionalization process.  The annual budget 
for CRM in 2000 represented an increase of over 200 percent from its 1999 level.  Legal 
support mechanisms were set in place to ensure that coastal resource management 
becomes a regular program of the province.  The ENRO was designated as the lead CRM 
unit of the Province.  A resolution declaring the fisheries development program as a special 
project of the Office of the Governor has also been passed.  The 5-year Provincial CRM 
Plan has been finalized and endorsed by the Economic Development Committee of the 
Provincial Development Council.   
 
Law enforcement has also been very active.  The Provincial Peace and Order Task Force on 
Anti-Illegal Fishing has been making arrests and prosecuting violators.  Supportive officials 
such as the Governor, the Sangguniang Panlalawigan, the Fisheries Unit under the 
Provincial Governor’s Office, and the Provincial Planning and Development Office helped 
foster an environment conducive to the growth of CRM in Davao del Sur. 
 
Learning Area Municipalities 
 
Hagonoy* 
 
Hagonoy, with its 8-km coastline, has five coastal barangays, all of which are actively 
implementing CRM.  Four of these barangays have already adopted their respective CRM 
Plans.  The municipality is a mangrove rehabilitation pilot area.   
 
Local officials have complemented CRMP’s efforts in the municipality.  The Project has 
provided technical assistance towards the realization of the municipality’s CRM Plan.  
Aside from CRMP, the SMICZMP and LGSP are also providing assistance to Hagonoy.  A 
fish sanctuary has been established in the municipality, and a sanctuary management plan 
has been drawn.  A TWG was created to pave the way for the drafting of the municipal 
CRM Plan.  The completion and adoption of the plan will generate external and internal 
assistance for resource management efforts. 
 
The LGU intends to continue allocating a budget for coastal resource management yearly.  
It aims to pursue mangrove rehabilitation and operationalization of its CRM Plan.  However, 
technical assistance is still needed to further enhance personnel capability to effectively 
implement CRM and deliver IEC to fishing and coastal communities.  CRMP is committed to 
provide technical assistance towards the enactment of a comprehensive Municipal Fishery 
Ordinance.  The measure is now being drafted.  Political will to implement CRM is not a 
problem with the present administration; however, the sustainability of the CRM effort is 
hinged in part on the leadership scenario after the local elections in 2001. 
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Malalag* 
 
Malalag is in the innermost portion of the Malalag Bay Area.  It has three coastal barangays 
distributed over an 8-km coastline.  Inspite of a limited municipal water area, Malalag has 
established a 50-ha marine sanctuary.  Even before the entry of CRMP into Malalag, 
coastal management was already practiced in the municipality. 
 
The technical assistance provided by CRMP allowed the municipality to expand its CRM 
undertakings.  With the assistance of CRMP, all the coastal barangays completed their 
CRM Plans.  CRMP also focused on capability building to achieve competency and people 
empowerment among fisherfolks and local government officials.   
 
The LGU has allocated a budget for CRM activities.  It also intends to pursue the 
enactment of a Comprehensive Municipal Fishery Ordinance.  Among the priorities now is 
implementation of the CRM Plan, maintenance of the municipal fish sanctuary, regular sea-
borne patrols, mangrove rehabilitation, capability-building, and continued provision of 
manpower support. 
 
One of the challenges faced by the local government is an unresolved conflict over the 
need for a cooperative management mechanism for Malalag Bay.  While Malalag advocates 
co-management, neighboring municipalities sharing the bay have strongly manifested their 
interest in exclusively managing their municipal waters.  CRMP is helping facilitate a 
resolution to this conflict with technical information, among other means. 
 
Padada* 
 
Padada has 6 km of shoreline.  A healthy coral reef area located approximately 3 km from 
shore has been declared a municipal fish sanctuary.  Padada’s four coastal barangays 
actively advocate for and participate in coastal resource management endeavors and 
formulated and adopted their respective barangay CRM Plans.   
 
CRMP helped the municipal government in the delineation of its fish sanctuary and in the 
formulation of the sanctuary management plan.  CRMP has likewise initiated mangrove 
rehabilitation activities.  Technical assistance was provided in the enactment and 
formulation of various resolutions and in the formulation of the Municipal CRM Plan.  The 
municipality’s technical working group on CRM drafted the plan and succeeded in 
leveraging SMICZMP and LGSP assistance on the basis of this plan. 
 
Allocating funds for CRM activities is one of the priorities of the LGU.  Other priorities are 
the operationalization of the municipal CRM Plan and the fish sanctuary management plan.  
The provision of alternative livelihood is also high on the LGU agenda.  Much like in 
Hagonoy, much of the sustainability of CRM in Padada hinges on the political will of local 
officials who will be elected in the 2001 polls. 
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Sta. Maria* 
 
Sta. Maria, with 48 km of shoreline, has the longest shoreline in Davao del Sur.  It has 
eight coastal barangays two of which are located at the innermost portion of Malalag Bay.  
All of the coastal barangays are active in the implementation of coastal resource 
management.  The municipality is still rich in marine resources, and mangrove areas offer a 
great potetial for rehabilitation.   
 
Community initiative and local government support helped establish a municipal fish 
sanctuary.  CRMP assisted the TWG in the formulation of the Municipal CRM Plan.   The 
CRM Plan helped clinch the SMICZMP and LGSP assistance packages for Sta. Maria.  The 
other interventions of CRMP include the conduct of various training courses and 
workshops and MCD installation.   
 
The LGU is prioritizing the formulation of the Comprehensive Municipal Fishery Ordinance, 
operationalization of the municipal CRM Plan and fish sanctuary management plan, 
mangrove rehabilitation, continuous capability building, and extensive information and 
education campaigns on CRM.  Political will and financial support are the main constraints 
that the municipality is facing in ensuring the sustainability of CRM efforts. 
 
Sulop* 
 
Sulop, with only 3 km of coastline, has a lone coastal barangay.  But it is one of those 
advocating coastal resource management the strongest.  A lot of activities were 
undertaken at the community level as this is also one of CRMP’s pilot areas for community 
organizing.  The barangay and the municipal LGU and other agencies worked towards the 
formulation of a barangay CRM Plan.   
 
Aside from securing indicators to measure CRM efforts, CRMP focuses on opportunities for 
improvement while paying attention to relevant community traditions and better decision-
making capacity of the community.  It is assisting in the formulation of the municipal CRM 
Plan.  The Project is also facilitating consultative meetings as basis for the formulation of a 
Comprehensive Municipal Ordinance. 
 
The local government unit’s priorities for CRM includes operationalization of its CRM Plan 
and the fish sanctuary management plan, rehabilitation of the mangrove areas, 
management of the Balasinon River for oyster production, including the institutionalization 
of the Balasinon River Council, continuous community organizing for social sustainability, 
cultural enhancement, and establishing livelihood options for fisherfolk and coastal 
residents. 
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Expansion Area Municipalities 
 
City of Digos* 
 
Although not part of the Malalag Bay Area, Digos City is considered part of the CRMP 
Learning Area in Davao del Sur.  It has 8 km of coastline and four coastal barangays all of 
which are actively implementing CRM.   
 
Technical assistance provided by CRMP helped propel the implementation of CRM activities 
in all barangays.  Together with the local government unit, CRMP facilitated the formation 
of community resource organizations to actively participate in CRM undertakings.  The 
project conducted trainings and workshops to improve the capability of stakeholders and 
mounted IEC campaigns.  CRMP also assisted in the establishment of a marine sanctuary, 
mangrove rehabilitation activities and facilitated the drafting of management plans and 
fishery-related ordinances.   
 
Among the priorities of the LGU are formulation of a Comprehensive Municipal Fishery 
Ordinance, provision of alternative livelihood, enhancement of mariculture projects. 
(particularly seaweed production), and strengthening of its law enforcement component.  
Political will and continuous fund allocation plays a vital role towards ensuring the 
sustainability of CRM in Digos.  Sustained IEC and collaboration among implementors is 
also necessary for CRM success in the future. 

 
 

PROVINCE OF NEGROS ORIENTAL 
 
A learning area province of CRMP, Negros Oriental is one of the leading proponents of 
CRM in the Philippines.  It has 369 km of coastline characterized by pristine beaches and 
rich marine life.  Twenty-one out of the province’s 25 towns are coastal. 
 
Negros Oriental’s sustainable development program is lodged with the ENRMD, an office 
under the Office of the Governor.  This office is responsible for the province’s CRM 
initiatives.  It is through the ENRMD that CRMP has delivered technical assistance to its 
nine learning area municipalities in Negros Oriental. 
 
CRMP linked with the ENRMD to reinforce the efforts of the Provincial Government in 
coastal environment protection, conservation, and rehabilitation.  Key provincial officials 
were endorsed to environmental management and communication courses in the U.S.  
Community organizers and technical personnel took CRMP’s courses on PCRA and ICM 
and study trips to relevant CRMP enterprise development sites.  The MCD system has been 
installed as part of CRMP intervention in Negros Oriental. 
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The province is pursuing the enactment of its Environment Code and the drafting of the 
Provincial ICM Framework.  Municipal and component city CRM plans need to be inserted 
into the Provincial Development Plan.  While there are established marine sanctuaries and 
reserves in the province, management of these areas need to be streamlined and former 
mangrove plantations need to be rehabilitated.  It is also necessary for the LGU to make 
the ENRMD a permanent office in order to ensure continuity of development programs. 
 
Learning Area Municipalities 
 
Amlan* 
 
Adjudged the cleanest and greenest among fourth to sixth class municipalities in 2000, 
Amlan is home to fine beaches and a lucrative domestic tourism industry.  The town, on 
the Province’s east coast is 21 km north of Dumaguete City.  It has 7 km of shoreline and 
five of its eight barangays are in the coastal zone. 
 
CRMP facilitated the conduct of the municipality’s PCRA and profiling.  The project also 
facilitated the drafting and adoption of the municipal CRM Plan and the installation of the 
MCD.  To jumpstart the establishment of environment-friendly enterprises in Amlan, CRMP 
provided technical assistance to 17 families engaging in oyster culture.  A massive IEC 
campaign on the New Fisheries Code or R. A. 8550 was also conducted. 
 
The LGU needs to strengthen its FARMC and further enhance its law enforcement 
capabilities.  It also needs to enact a comprehensive CRM Ordinance. 
 
Bacong* 
 
The municipality of Bacong is located on the southern coast of Negros Oriental, 8 km from 
Dumaguete City.  It is one of the component towns of Metro Dumaguete and has been 
designated the industrial center.  It has a shoreline of 14 km. 
 
CRMP provided technical assistance to the municipality, particularly in the conduct of the 
PCRA, coastal environmental profiling, facilitation of the Municipal CRM Planning, 
introduction of livelihood activities, such as seaweed farming in Barangay Buntis, 
strengthening of the MFARMC and Bantay Dagat, and the establishment of two marine 
sanctuaries. 
 
The LGU is moving towards the approval of a 5-year Municipal CRM Plan and its eventual 
implementation.  It is also in the process of drawing the ordinance establishing the marine 
sanctuaries in Barangays Buntis and Banilad.  The strengthening of the MFARMC is another 
priority of the LGU.  What is needed to ensure the sustainability of CRM in the municipality 
is additional personnel capable of focusing their efforts on the CRM activities and initiatives 
in the area. 
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City of Bais* 
 
Located 44 km north of the provincial capital, Dumaguete City, Bais has Bais Bay, which is 
uniquely divided into the north and south sections by the 265-ha Talabong Mangrove 
Forest and shared with the neighboring municipalities of Tanjay and Manjuyod.  It has 30 
km of shoreline stretching along 12 coastal barangays.  On its lone offshore island is 
located Bais’s Barangay Olympia.  There is a port in the city and a fish hatchery in 
Talabong or Daco Island. 
 
Many residents of the coastal areas are engaged in fishery-related activities.  The marine 
products harvested in Bais are as varied as types of gear used to capture them.  Seventeen 
different gear types are used in Bais with fishpens being the most popular.  Aside from 
fishing, Bais is popular for its whale and dolphin-watching treat for tourists.  Marine 
sanctuaries in Bais Bay and the Talabong Mangrove Forest are monitored and protected by 
the LGU through the Bantay Dagat. 
 
CRMP conducted or facilitated the following as technical support to the LGU and project 
partners:  PCRA Workshop, ICM Training, Bantay Dagat Deputation and Federation 
Development Seminar, Seaweed Farming Training, city-level CRM Planning Workshop, and 
Coastal Law Enforcement Training.  CRMP also assisted in the organization of the FARMC.  
The LGU has initiated livelihood activities, including the development of a community-
based ecotour package.  The sustainability of CRM in Bais, however, is threatened with the 
proposed 871-ha reclamation project in North Bais Bay and the planned construction of an 
international airport and seaport.  Since the bay is shared with neighboring municipalities, 
there is also a need for an integrated bay-wide fishery management plan. 
 
Dauin* 
 
Dauin is afifth class municipality about 16 km south of the capital.  It has a 10-km stretch 
of coastline covering eight coastal barangays.  The island of Apo, managed by the PAMB 
and one of the most developed community-managed marine sanctuaries, is part of Dauin.  
The area has a fringing reef that slopes gradually to 100 meters from shore to the reef 
edge with the highest mean total coral cover in the province.  It is a tourist destination that 
has brought considerable economic benefits to the community. 
 
Most coastal barangays in the mainland have organized fishermen’s associations.  Marine 
sanctuaries are managed by four fishermen’s associations: Masaplod Norte, Maayong 
Tubig and two in Barangay District 1. 
 
CRM initiatives include the conduct of the Bantay Dagat Deputation Seminar, Marine 
Ecology Seminar, PCRA, ICM Training and Planning in two pilot barangays and facilitation 
of the formulation of a comprehensive municipal CRM plan.  Various training activities have 
also been conducted for the residents of Apo Island.  In coordination with the Technology 
and Skills Development Authority and Silliman University Marine Laboratory, a conservation 
and community-based enterprise development proposal is being finalized. 
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A comprehensive CRM ordinance still needs to be enacted to provide policy support to the 
multi-year CRM Plan.  Institutional arrangements for CRM need to be clarified and 
strengthened for this purpose.  The Bantay Dagat also needs strengthening in order for it 
to become effective in the enforcement of fishery laws. 
 
City of Dumaguete* 
 
The City of Dumaguete, capital of Negros Oriental, is a second class city with nine coastal 
barangays distributed along a 7-km coastline.  It is the home of Silliman University, Center 
of Excellence in CRM. 
 
CRMP has undertaken a massive IEC campaign on the new Fisheries Code in Dumaguete.  
Both the CFARMC and the Bantay Dagat have participated in capability-building sessions 
facilitated by CRMP.  A Participatory CRM process was also facilitated at the city level.  To 
pave the way for the establishment of the 6-ha marine sanctuary in Barangay Banilad, a 
hydro-biological study was undertaken.  In the same barangay, mangrove planting was 
done as part of the integrated coastal management plan.  Also through the facilitation of 
CRMP, a TWG was created to study the city’s water quality problem.  The regular coastal 
and waterways clean-up has gained momentum under the CENRO and a comprehensive 
CRM ordinance is awaiting review and approval by the City Council. 
 
There is still a need to institutionalize the environment framework of the city in order to 
ensure the sustainability of CRM efforts.  A proposed reclamation for port expansion 
remains a major concern, as is the need to rehabilitate the Banica River watershed.  The 
rehabilitation will help complement CRM initiatives in Dumaguete. 
 
Manjuyod* 
 
One of the three LGUs that share Bais Bay’s fishing grounds, Manjuyod has 10 coastal 
barangays on 16 km of shoreline, excluding islands within its jurisdiction.  The municipality 
is known for its white sand beach in Barangay Campuyo, a barangay which also hosts one 
of two marine sanctuaries enforced in this town.  The “Home of the Whales,” Manjuyod 
has an abundance of marine resources protected by a local ordinance prohibiting the 
harvest of certain marine species. 
 
A 5-year CRM Plan drafted by the LGU’s TWG awaits integration into the CLUP.  The LGU 
alloted P200,000 for CRM in 2000.  It also allocated funds for the purchase of a patrol 
boat for its Bantay Dagat force.  Legal and institutional arrangements, however, need 
strengthening to ensure proper implementation of its integrated CRM Plan.  Enterprise 
development and livelihood activities for the fisherfolk include seaweed farming in two 
barangays.  CBFMAs are being planned to allow residents of two other barangays to 
manage the mangrove plantations in their respective areas.  CRMP provided assistance to 
Manjuyod in the conduct of orientation-seminars, municipal coastal environmental profiling, 
and installation of the MCD.  
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San Jose* 
 
San Jose is a fifth class municipality with a land area of 54 sq km and a total population of 
6,877 (1995).  It has six coastal barangays along 6 km of shoreline.  The municipal shores 
are characterized by patchy mangrove forests and a rocky terrain towards the south. There 
is a 5-ha mangrove area in the barangay of Tapon Norte.  The bungalon, pagatpat, and 
bakhaw are the dominant species in this area. 
 
The LGU has moved forward in its CRM initiatives.  With technical assistance from CRMP, 
the municipality completed and adopted a broad-based Municipal CRM Plan and enacted a 
comprehensive Municipal CRM Ordinance.  In addition, it has organized and enhanced the 
capacity of the MFARMC and registered municipal fisherfolks.  The municipality has 
likewise established a mangrovetum in Tapon Norte.  These activities were supported by 
the project. 
 
Funding to continue its CRM initiatives remains a challenge to the municipal government.  
Lack of sufficient funds has hampered what could otherwise be a spirited implementation 
of its CRM program.  Much has been prioritized in the area of CRM.  These plans include 
the packaging and implementation of the Municipal CRM Plan, monitoring of the 
mangrovetum, establishment of environment-friendly enterprises and the development of a 
coastal ecotour package. 
 
Sibulan* 
 
Sibulan was recently cited among municipalities with the “Best Coastal Management 
Programs.”  It lies 5.5 km north of Dumaguete City and is found along the Tañon Strait.  
The municipality has six coastal barangays out of its total 15.  Its total population as of 
1995 was 31,119, 46 percent of whom lives in the coastal barangays.  The municipality 
boasts of large forested areas and the twin lakes of Balinsasayao and Danao.  Most of the 
coral reefs are in relatively good shape.  There are marine sanctuaries enforced in the 
Barangays of Cangmating and Agan-an and another one is proposed for barangay Lo-oc.  
The sanctuaries are protected by an active Bantay Dagat force. 
 
CRMP helped the municipality strengthen its FARMC and Bantay Dagat.  It also facilitated 
a broad-based CRM Planning workshop at the municipal level and installed the MCD in 
Sibulan.  Community-based monitoring and evaluation of the marine sanctuaries are also 
facilitated by the CRMP.   
 
The LGU is pursuing the establishment and eventual management of the third marine 
sanctuary and the improvement of its wharf in Barangay Poblacion.  While the adoption 
and implementation of the Municipal CRM Plan has been prioritized, a comprehensive CRM 
ordinance is needed to provide legislative support to the plan.  There is also a need for 
manpower that will ensure the smooth implementation of the CRM program and a need to 
regulate infrastructure, reclamation, and coastal tourism related activities. 
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Tanjay* 
 
Tanjay is in the central part of Negros Oriental and is one of those along Tañon Strait.  It 
has 24 barangays, 9 of which are in the coastal area.  The municipality has about 15 km 
of shoreline dotted with fishponds, swamplands, and mangroves. 
 
The main CRMP interventions in the municipality include the conduct of PCRA, introduction 
of livelihood and enterprise development activities like mudcrab fattening, promotion of 
ecotourism and a massive IEC campaign on R.A. 8550 and ICM.  The municipality now has 
a 5-year ICM Plan and has a very active MFARMC and Bantay Dagat. 
 
The LGU intends to establish a mangrove nursery and pursue a mangrove rehabilitation 
effort, step up the enforcement of coastal laws, introduce livelihood activities and fully 
implement its ICM Plan.  It needs, however, to draft a local CRM Ordinance and to commit 
additional manpower for the implementation of the CRM Plan. 
 
Expansion Area Municipalities 
 
Ayungon 
 
The municipality of Ayungon is also located along Tañon Strait.  It is 81 km north of 
Dumaguete City and has a shoreline of about 18 km in length.  It has a total land area of 
28,300 ha, distributed over 24 barangays.  About 33 percent of the municipality’s total 
population lives in Ayungon’s eight coastal barangays.  
 
Along its coastal road are mangrove first areas and swamplands converted into fishponds.  
It shares a mangrove forest on its south border with the next municipality, Bindoy.  The 
Ayungon-Bindoy mangrove area is highly diverse, second to that of Banacon in Bohol.  
Toward the western part of the municipality are rugged volcanic terrain characterized by 
ridges, gullies, constricted valleys, and plateaus covered with secondary and virgin forests. 
 
CRMP focused its assistance to the LGU towards supporting its application for the CBRMP.  
PCRA was completed in all the coastal barangays, and community-based monitoring and 
evaluation has been done on the Iniban marine sanctuary.  The CBFM for mangroves has 
also been conducted for four coastal barangays.  The CBRMP of Ayungon aims to establish 
coral reef, seagrass, and mangrove sanctuaries.  The municipality has also proposed 
income-generating projects for residents who will be affected by the establishment of 
these sanctuaries.  Coastal law enforcement, however, needs to be enhanced. 
 
Basay 
 
Basay is a 4th class municipality located on the southern tip of the province.  It is located 
120 km from Dumaguete City.  There are five coastal barangays sharing the 120-km 
length of municipal shoreline.  Three of these barangays are active in CRM undertakings.  
Barangay Bongalonan has a very successful fish sanctuary managed by its fishermen’s  
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association and more are being planned in other barangays.  Fishery-related livelihood 
projects are being initiated as an alternative source of income for coastal residents.  Basay 
is the fish basket of Negros Oriental, supplying even the neighboring province of Cebu.  
The municipal fish port is now being improved to sustain the fishing industry.   
 
CRMP assisted the municipality with the PCRA, Participatory CRM Planning Workshop, and 
technical support in the intensive reforestation and planting of mangroves in four mangrove 
development sites. 
 
There is a need to reactivate the MFARMC to further enhance CRM activities.  Coastal law 
enforcement also needs to be improved. 
 
Bayawan* 
 
Bayawan, a firstclass municipality, is located 105 km south of Dumaguete.  It has seven 
coastal barangays over 14 km of shoreline.  There is an 8-ha mangrove forest in Pagatban 
and a 3-ha mangrove forest in Malabugas.  It is also in Pagatban where the 4-ha Lampirong 
Marine Sanctuary is found. 
 
The LGU is known for its vigorous enforcement of fishery laws and ordinances as well as 
sound environmental policies.  The local government is set to undertake mangrove 
rehabilitation, introduce livelihood activities, and launch its Bantay Dagat seaborne patrol. 
 
CRMP assisted Bayawan in the formulation of its multi-year municipal CRM Plan that is 
now awaiting adoption and implementation.  CRMP also organized and trained a pool of 
municipal CRM trainers for the LGU.  Technical assistance was provided for enterprise and 
livelihood activities such as the mudcrab fattening program.  An IEC campaign on CRM has 
been sustained in the municipality.  The MCD has also been installed. 
 
Bindoy 
 
Bindoy, a fourth class municipality along Tañon Strait, has 157.5 sq km of municipal 
water.  It has six coastal barangays out of the total 22.  It has a 13-km shoreline.  The 
coastal area is abundant with mangroves, the one on its northern border being shared with 
Ayungon. 
 
CRM interventions in the municipality are geared towards assisting the LGU in its bid to 
qualify for the World Bank-assisted CBRMP.  Coastal resource assessment was conducted 
in its coastal barangays.  The LGU has plans of establishing a mangrove nursery and 
rehabilitating degraded mangrove areas.  It has also scheduled activities for the 
strengthening of the MFARMC and enhancing coastal law enforcement.  The introduction 
of alternative livelihood for fisherfolks and their families is also high on the agenda of the 
LGU. 
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Guihulngan 
 
Guihulngan is the local government unit with the largest land area in Negros Oriental.  It is 
located along Tañon Strait and has 10 coastal barangays along its 27 km of shoreline.  
With its rich and abundant marine resources, the municipality is home to the Malusay and 
Hilaitan marine sanctuaries.  These sanctuaries, covering about 12 ha, are managed by 
fishermen’s associations with the support of the LGU and other partners.  A large area of 
mangrove forests, where pagatpat and bungalon are the dominant species, covers the 
municipality’s coastal zone. 
 
Multi-sectoral collaboration and partnership is evident in the municipality’s CRM initiatives.  
A massive IEC campaign on the new Fisheries Code and ICM concepts and strategies has 
been mounted in Guihulngan.  A PCRA, covering the ten coastal barangays, as well as 
CBFM in two pilot barangays, have also been completed.  The LGU unit was also assisted 
with the institutionalization of its MFARMC and Bantay Dagat.   An annual budget has 
been allocated for CRM and environmental protection.  On the other hand, an integrated 
and broad-based CRM planning process needs to be initiated to ensure a framework for 
sustainability of CRM initiatives in the municipality. 
 
Jimalalud 
 
Jimalalud is located on the northern coast of Negros Oriental fronting the Tañon Strait.  It 
is 98 km from Dumaguete City.  Ther are six coastal barangays in the municipality and it 
has approximately 9 km of coastline. 
 
There are organized fishermen’s associations in Barangays Dayoyo and North and South 
Poblacion.  A potential marine reserve has been identified in Barangay Mambaid and CRM 
activities are focused on the social preparation for the establishment of the said marine 
reserve.  Registration of fisherfolk and organization of fishermen’s associations in other 
barangays are being undertaken. 
 
There is a need to conduct coastal resource assessment in the municipality to have enough 
data for the municipal level CRM Planning workshop.  A Fisheries Technician designated by 
the LGU would be helpful in carrying out CRM activities.  A comprehensive CRM Ordinance 
will also provide the municipality with the policy framework to ensure sustainability of 
CRM initiatives. 
 
La Libertad* 
 
La Libertad is situated along Tañon Strait.  It is 105 km north of the capital.  There are six 
barangays, all located along the 8.3 km of coastline.  Fishermen’s associations are existing 
in three barangays, and one of these organizations manages a marine reserve. 
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CRM initiatives include the organization and capability building activities for the MFARMC, 
conduct of the Fisheries Code Orientation, PCRA in six barangays, and conduct of the CRM 
Planning Workshop.  The LGU has designated a Fisheries Technician now drawing the 
Municipal Registry of Fisherfolk. 
 
After finding several sea turtles or pawikan in the seagrasses and artificial reefs of 
Barangay Pisong in the course of the PCRA workshop, fisherfolk expressed interest in 
delineating a potential pawikan reserve in that barangay.  In view of this development, the 
LGU has expressed the need for an underwater survey and assessment of the area.  The 
LGU has also seen the need for a study regarding sargassum and its importance to the 
ecological balance in the area since there is massive harvest of the species.  Alternative 
livelihood or enterprise development activities need to be started to supplement the income 
of the residents of coastal communities.  There is also a need for the technical delineation 
of the municipal water zones to fulfill the provisions of the multi-year CRM Plan of the 
municipality. 
 
Sta. Catalina* 
 
Sta. Catalina is a second class municipality on the southern part of Negros Oriental.  It has 
a total land area of 523 sq km, and a total population of 65,526 (1995).  It has 10 coastal 
barangays and the length of the municipal shoreline is 35 km excluding offshore islands.  
There is a small fringing mangrove area in the Poblacion and approximately 20 ha twenty 
of mangroves in Caranoche where a mangrove nursery is located. 
 
CRMP assisted the municipality in the strengthening of its MFARMC, registration of 
municipal fishers, and conduct of PCRA in all the coastal barangays, and the Integrated 
CRM Planning Workshop.  A coastal environmental profile has yet to be consolidated and 
finalized. Legal and institutional arrangements need to be strengthened to sustain 
community-based CRM initiatives.  There is a need to further strengthen the MFARMC as 
well as to improve the implementation of fisheries laws. 
 
Siaton* 
 
Siaton has one of the longest shorelines in Negros Oriental.  Its coastline is a stretch of 35 
km.  There are 14 coastal barangays.  Siaton is known for Siit-Tambobo Bay, a natural 
shelter for a number of yachts owned by both locals and foreigners.  There are two marine 
sanctuaries in the municipality: Andulay and Tambobo.  A mangrove area of about 25 ha in 
Siit and Bonbonon hosts the following dominant species:  pagatpat, saging-saging, 
bungalon, piapi, and bakhaw. 
 
CRMP helped the municipal government build up its MFARMC and strengthen its 
fishermen’s associations.  Municipal fishermen are registered in a central databank.  The 
project also facilitated the conduct of the PCRA and ICM Planning Workshops in two pilot 
barangays.  The municipality’s Comprehensive Municipal Fisheries Ordinance was  
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formulated with technical assistance from the CRMP.  Technical assistance was also 
provided for the establishment of the seaweed culture program in Siit Bay and the oyster 
culture project in Tambobo Bay.  In 2000, the local government allocated P150,000 from 
the municipal budget for CRM activities. 
 
The LGU has listed among its priorities the monitoring and evaluation of the marine 
sanctuaries, mangrove management and rehabilitation, establishment of a mangrove 
nursery and environment-friendly enterprises.  There is a need, however, to strengthen the 
fishery law enforcement component and enhance the available technical knowledge on the 
monitoring and evaluation of floating fish cages in Siit Bay. 
 
Tayasan 
 
The municipality of Tayasan is located along the coast of Tañon Strait and is 90 km 
northeast of Dumaguete City.  Its shoreline is estimated to be 8 km long.  It has a total 
land area of 16,464 ha and is made up of 28 barangays, 7 of which are coastal.  The 
1995 census of population placed the total population at 25,749.  33.26 percent of this 
population were said to be living in the coastal barangays. 
 
CRMP helped the municipality train a CRM core group.  It also provided assistance in the 
formulation of the comprehensive CRM Ordinance.  PCRA and profiling of the coastal 
environment has yet to be undertaken.  These will serve as the basis for the Integrated 
CRM Planning at the municipal level. 
 
Vallehermoso 
 
Vallehermoso is at the northern tip of Negros Oriental.  It is 145 km from Dumaguete City.  
It has seven coastal barangays and an estimated 13 km of shoreline. 
 
The assistance provided by CRMP to the municipality was in the form of a massive IEC 
campaign on The New Fisheries Code and ICM concepts and strategies, organizing and 
strengthening of the MFARMC, and technical assistance on coastal resource assessment. 
 
Some CRM activities such as the deputation of Bantay Dagat personnel remain 
unimplemented due to lack of municipal funds.  The local government unit recognizes the 
need for a comprehensive CRM Plan to be integrated into the CLUP and, together with the 
enactment of a local CRM Ordinance, has included this among its priorities.  The MFARMC, 
Bantay Dagat and other management groups need to be strengthened.   
 
Zamboanguita 
 
The fishing grounds of Zamboanguita used to be the traditional favorite of fishermen 
because it was known to have all sorts of marine resources.  Zamboanguita is a shell-like 
town lying on the western part of Negros Oriental.  The municipality has ten barangays, 
half of which dot its 11-km coastline. 
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The town has two marine sanctuaries, namely, Malatapay and Lutoban.  It has a fringing 
mangrove area where the dominant species are nipa, bungalon, and pagatpat. 
 
The MCD has been installed in Zamboanguita.  A massive IEC campaign on the Fisheries 
Code and ICM concepts and strategies was mounted by CRMP to prime residents for CRM 
implementation.  The LGU actively leads its residents in the annual coastal clean-up, and it 
is in the process of formulating a comprehensive CRM Ordinance and municipal CRM Plan.  
Plans to develop environment-friendly livelihood options for fisherfolk such as seaweed 
farming are underway.  
 
If CRM is to be ensured sustainability in the municipality, the MFARMC must be 
strengthened.  It is also necessary for the municipal government to resolve a jurisdictional 
conflict with Siaton over Siit Bay. 
 

 
PROVINCE OF PALAWAN 

 
Learning Area Municipalities 
 
San Vicente 
 
San Vicente lies in the western part of Palawan.  It comprises 10 coastal barangays with a 
shoreline covering 120 km.  A fourth-class municipality, San Vicente, derives its revenues 
from the fishing industry and farming.  Beach tourism, especially in Port Barton, is another 
source of livelihood. 
 
CRMP has provided technical assistance in San Vicente since 1996.  The successive 
consultative meetings and PCRA activities led to the formulation of CRM plans in three 
cluster barangays.  Likewise, the Port Barton Marine Park was established in 1999.  Fish 
cages, seaweed farming, vinegar and sardine-making are some of the enterprises that have 
also been established. 
 
The LGU has begun to institute various CRM projects such as mangrove planting in six 
identified barangays and the validation of the proposed ECAN marine core zones in the 
whole municipality.  It also allocated P500,000 for CRM in its 2000 budget. 
 
Expansion Area Municipalities 
 
Brooke’s Point* 
 
Located on the southeastern portion of Palawan, Brooke’s Point is approximately 192 km 
from the capital, Puerto Princesa City.  There are 18 barangays making up the whole 
municipality, 14 of which are coastal.  The place is generally hilly and has many waterfalls 
that make it a popular summer destination.  Palawan’s highest peak, Mt. Mantalingahan is  
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located in Brooke’s Point.  The municipality has Type III climate, so it has a short dry 
season and a long rainy season. 
 
Brooke’s Point has 57 km of coastline.  The fisheries sector is consists of 404 fisherfolk 
operating 64 motorized and 234 non-motorized fishing boats.  Based on PCRA results, 56 
species of edible fishes, 13 species of crustaceans, and 13 species of mollusks are 
commonly caught in the area.  There are also three species each of marine mammals and 
reptiles and five species of algae. 
 
CRMP has conducted CRM Orientation, PCRA Trainors’ Training, ICM Course and Planning 
Workshop for the municipality.  As the LGU’s counterpart, all coastal barangays completed 
their respective PCRAs.  The MPDO also accomplished the MCD form.  According to the 
data provided in the survey form, the municipality allocated P400,000 for CRM in 2000.  
The making of a Municipal ICM Plan is also underway. 
 
Cagayancillo* 
 
The municipality of Cagayancillo is the second smallest island of Palawan and the 
provincial boundary in the east.  It is 178 nautical miles from Puerto Princesa and 72 
nautical miles from Antique.  The terrain is mostly flat with hilly portions.  There are 12 
barangays, all coastal covering a total of 117 km.  Typhoons and heavy rains are common 
in Cagayancillo.  The dry season is from March to June.  The municipality is accessible 
only by boat.  Access is difficult, however, due to the unpredictable monsoons, big waves, 
and open sea. 
 
CRMP, KKP, the Cagayancillo LGU, and the Provincial Government of Palawan expressed 
commitment in a MOA for CRM.  CRMP and KKP have collaborated in drafting the IEC 
framework and conducting the PCRA and Trainors’ Training.  Local planning and 
development training for Task Force Cagayancillo was provided with the aid of Provincial 
ENRO and KKP.  Despite the difficulty of visiting the area, CRMP and partner institutions 
were able to organize the Seaweed Gatherers’ Association and various IEC activities.  The 
results of the PCRA are due for presentation to the Municipal Planning and Development 
Council and PCRA participants.  Also planned are the ICM Course and ICM Workshop.  The 
LGU has showed fairly active participation in all CRM activities.  No budget has been 
allocated for CRM, however. 
 
Cuyo 
 
The municipality of Cuyo is composed of 17 coastal barangays accounting for 107 km of 
shoreline.  This island municipality, like the town of Cagayancillo, experiences heavy rains 
very often.  The climate is composed of wet and dry season.  Most of its revenues come 
from fishing and farming.  This municipality is accessible by boat or by plane from Puerto 
Princesa City. 
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CRM intervention in the municipality started in1999 when an ICM Training course was 
provided for the province.  Since then, CRM activities were already conducted.  Seaweed 
Training, Orientation on R.A. 8550, ICM Training and PCRA Trainors’ Training were 
conducted for the municipality.  Most of these activities were initiated by the Provincial 
CRM Team.  Seaweed farming in Maramac was instituted with 216 members involved. 
 
Narra* 
 
Narra is situated in the central eastern portion of Palawan, between the municipalities of 
Española and Aborlan.  It is about 94 km from Puerto Princesa and is easily accessible by 
road.  Climate is classified as Type 1, with long wet and dry season.  Typhoons are rare 
but heavy rains causing floods and landslides are common. 
 
The municipality of Narra is composed of 22 coastal barangays that covers 67 km of 
shoreline.  The municipality is divided into forest areas (46,435 ha), timberland (34,495 
ha), mangroves (1,067 ha) and fish ponds (13,633 ha).  Coastal and marine resources, 
according to initial assessments, have been damaged.  Fish stocks have been depleted.  
Mangrove cover is still abundant but threatened.  Coral reefs are fringing and were roughly 
categorized by Tambuyog’s rapid assessment in “fair” category in 1997.  Because of this, 
there had been a proposal for the establishment of marine sanctuary in the municipality, 
particularly Rasa island. 
 
CRMP’s intervention, through the Provincial CRM Team, provided CRM Orientation, PCRA, 
and ICM Training and Planning-Workshop at the municipal level.  The MPDA has also 
submitted its MCD form to CRMP.  Documentation of all trainings provided by the 
Provincial CRM Team was assigned to the MAO.  These documents will be the basis for 
the ICM Plan. 
 
City of Puerto Princesa* 
 
In Puerto Princesa City, the original scope of CRMP covered only the Puerto Princesa 
Subterranean River National Park (PPSRNP).  However, during meetings with the PPSRNP 
Park Superintendent, it was determined, that nearby barangays should also be covered to 
truly protect the park considering that activity in these barangays would greatly affect the 
condition of the park.  For this reason, CRMP now covers the barangays of Cabayugan, 
Marufinas, and Pangganan. 
 
The famous underground river lies within Sitio Sabang, Barangay Cabayugan.  This 
barangay has a total shoreline length of 36 km  Tourism is the main source of income in 
this area.  A few residents are engaged in fishing.  A management plan for the PPSRNP 
was formulated in 1999, but coastal resource management has yet to be incorporated 
because the plan focused only on terrestrial resources. 
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Meetings with partner agencies such as PPSRNP Management Council, City Agriculture/ 
Fisheries Resources Management Project, and the barangay council were conducted to plan 
activities needed to develop a CRM Plan that will be integrated into the river management 
plan.  Through the meetings, an IEC framework was formulated and finalized by CRMP. 
 
For Marufinas and Pangganan, no data is yet available aside from their shoreline area that 
the PPDO provided through the GIS.  Marufinas has 14 km of shoreline while Pangganan 
has 17 km. 

 
PROVINCE OF SARANGANI 

 
Learning Area Municipalities 
 
Alabel* 
 
The capital town of Sarangani Province, Alabel, lies 13 km east of General Santos City.  It 
has 12 barangays, 3 of which are coastal.  It has 11 km of coastline and about 2,831 ha 
of municipal waters.  The town’s economy is sustained by its aquaculture sector. 
 
CRMP has conducted an IEC campaign in Alabel.  The project has also facilitated the 
municipality’s PCRA and CRM Planning Workshop.  The organization and training of the 
MFARMC and the Bantay Dagat and fish wardens were supported by CRMP.  The MCD 
has already been installed in the municipality. 
 
The LGU is in the process of installing CRM as a permanent item in its annual budget.  The 
LGU intends to strengthen its Municipal Environment and Natural Resource Council and the 
Municipal Integrated Coastal Project Management Committee.  The enforcement of 
fisheries and coastal laws is also being pursued as the LGU moves towards strictly 
enforcing its coastal zone ordinance and financially and logistically supporting coastal law 
enforcers. 
 
The delineation of municipal water boundaries, establishing a CRM IEC program, and 
formulation of mitigating measures for siltation must be addressed in order for the 
municipality’s CRM program to be sustainable. 
 
City of General Santos* 
 
General Santos City is 180 km south of Davao City, center of the Philippines’ Mindanao 
region.  Nine of its 26 barangays are coastal and are distributed over 30 km of shoreline.  
Because the coastal area has been zoned into industrial, recreational, and marine reserve 
areas, sandy beaches, rocky shoreline, a proposed fish sanctuary and mangrove forests 
exist side-by-side with gasoline depots, canning factories, ports, fishponds, and ship repair 
facilities. 
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CRMP has helped the city government formulate its proposed CRM Plan, the organization 
and strengthening of the Bantay Dagat and the FARMC, establishment of a proposed MPA, 
and in the installation of the MCD.  CRMP has also conducted a CRM IEC training for 
Sarangani’s CRM core group. 
 
In order for CRM to become sustainable in the city, the LGU needs to institutionalize the 
budgetary allocation for CRM, endorse and implement the CRM Plan, monitor the water 
quality of Sarangani Bay, and address the problem of pollution by canneries and other 
factories in the area. 
 
Glan* 
 
There are 16 coastal barangays in Glan.  This is half of its total 39.  It has 66 km of 
coastline with a wealth of sandy beaches, seagrass beds, coral reefs, estuaries, and 
mangrove forests.  There are four existing marine sanctuaries in Glan: Batulaki, Pangyan, 
Glan Padidu, and Kabug.  It is estimated that the municipality can support the local market 
demand for seafood if illegal and destructive fishing is reduced and habitats rehabilitated. 
 
CRMP focused its assistance on research for the establishment of these four sanctuaries.  
The project also helped train the FARMCs, Bantay Dagat and barangay councils, formulate 
the CRM Plan and, through the Notre Dame Business Resource Center, trained fisherfolks 
in environment-friendly enterprises.  The MCD has been installed in Glan.  The local 
government needs to endorse and implement its CRM Plan and allocate an annual budget 
for CRM.  It is about to complete the writing of its sanctuary management plans, which 
includes clustering fish sanctuaries and constructing educational centers in every cluster.  
There is a need to strengthen the LGU’s coastal law enforcement capability, delineate 
municipal water boundaries, and properly zone the coastal area.  There is also a need to 
provide alternative livelihood to municipal fisherfolk. 
 
Kiamba* 
 
Kiamba has 37 km of coastline and 13 of its total 19 barangays are on the coastal zone.  It 
has approximately 890 ha of sandy beaches, 263 ha of seagrass beds, 459 ha of coral 
reefs, 96 ha of mangrove forests, and a 10-ha marine protected area.  Strong coastal law 
enforcement has kept these resources well protected. 
 
CRMP has helped the municipality in formulating its CRM plan.  It also facilitated the 
establishment of the Tuka MPA and drafting of the sanctuary management plan.  The 
MFARMC and Bantay Dagat force were institutionalized with CRMP assistance.  The 
project has pushed for the allocation of an annual budget for resource management.  It has 
also installed the MCD in the municipality and trained appropriate personnel in the 
operation of the database. 
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The following need to be done in order to ensure the successful implementation of CRM in 
Kiamba: finalization and adoption of the CRM Plan, completion of the sanctuary 
management plan, organization and training of an IEC core group, strengthening of the 
FARMC and Bantay Dagat, and drafting of a municipal CRM ordinance. 
 
Maasim* 
 
Located 63 km south of Alabel, Maasim has 12 coastal barangays out of its total 16.  It 
has approximately 43 km of coastline and about 58,321 ha of municipal waters.  One of 
the best dive sites in Sarangani Bay, Tampat Point, is found in Maasim. 
 
The municipality needs to zone its coastal areas, determine municipal water boundaries, 
establish MPAs, and rehabilitate mangrove areas.  It has also to further enhance the 
capacity of its Bantay Dagat force and the FARMC in order to sustain coastal law 
enforcement. 
 
While the municipal CRM Plan has been drafted, it has yet to be adopted by the 
Sangguniang Bayan.  The plan was drawn with the support of the CRMP.  With CRMP 
assistance, the municipality has completed its PCRA and conducted underwater resource 
assessment for the establishment of the MPA.  In the area of capacity-building, CRMP 
assisted the Notre Dame Business Resource Center identify the beneficiaries of its CRM 
and enterprise management training.  CRMP also helped the LGU in the formation and 
strengthening of the Bantay Dagat and MFARMC and installed the MCD for Maasim. 
 
Maitum* 
 
Located 114 km southwest of Sarangani’s capital town of Alabel, Maitum is the province’s 
boundary municipality in the south, towards the adjacent province of Sultan Kudarat.  
Seven out of its 19 barangays are coastal, and it has a shoreline of 24 km.  The 
municipality has a lot of potential for marine reserve with its 300 ha of coral reef 
considered in good condition and very productive. 
 
CRMP assisted the municipality in the formulation of its CRM Plan.  However, this plan has 
yet to be adopted by the Sangguniang Bayan.  The annual budget for CRM has also yet to 
be allocated.  CRMP helped identify and assess organized groups in the coastal area in 
order to qualify them for livelihood training sponsored by the Notre Dame Business 
Resource Center.  At the same time, an IEC campaign on CRM was conducted in the 
municipality.  Underwater resource assessments, institutionalization and capacity-building 
of the FARMC and Bantay Dagat, and MCD training and installation have been undertaken 
by the project in the municipality. 
 
In order to sustain initial efforts towards coastal resource management, the municipality 
needs to rehabilitate its mangrove areas, further sustain the capacity of the FARMC and 
Bantay Dagat, organize and train an IEC group, and establish a MPA. 
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Malapatan* 
 
Malapatan’s shores are the traditional nesting ground of marine turtles.  Six of its 12 
barangays are in the coastal zone, about 18 km of shoreline and 8,796 has of municipal 
waters.  Like Glan, Malapatan has a cove where fisherfolk breed fish in floating cages, a 
project whose establishment was supported by CRMP.  The cove is a potential tourist 
recreation site. 
 
The municipality’s FARMC and Bantay Dagat were strengthened through CRMP assistance.   
The establishment of the municipality’s fish sanctuary was also facilitated with CRMP 
resource assessment aid.  The municipality’s CRM Plan was drafted and an IEC campaign 
on CRM has been conducted, also with CRMP support.  The MCD has been installed in 
Malapatan. 
 
Among the local government’s CRM-related priorities are the allocation of a yearly CRM 
budget, implementation of fishery laws, rehabilitation of mangrove areas, establishment of 
MPAs, and the enhancement of the FARMC and Bantay Dagat.  The municipality’s CRM 
Plan needs to be adopted by the Sangguniang Bayan. 
 
Expansion Area Municipalities 
 
Kalamansig 
 
Kalamansig is about 50 km northwest of Isulan.  Like others in the province of Sultan 
Kudarat, accessibility is poor.  The best route to Kalamansig is through Cotabato City via 
motor boat or fast craft or light aircraft. 
 
CRMP intervention in the municipality has been through the Provincial CRM core group of 
Sultan Kudarat.  Municipal officials have been briefed on the concept of CRM. 
 
Lebak 
 
Lebak is located 40 km southwest of Sultan Kudarat’s capital town of Isulan.  Like 
Palembang, the town has a poor road connection to the capital town.  Most travelers reach 
this municipality through the coastal road network passing through the municipality of 
Maitum in neighboring Sarangani Province. 
 
CRMP intervention in the municipality was through the Provincial CRM core group of 
Sultan Kudarat.  A briefing-orientation on CRM and the MCD has been conducted for the 
municipality. 
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Palembang 
 
Palembang is located in the Province of Sultan Kudarat and is about 12 km from Maitum in 
Sarangani via a coastal road.  The road network connecting this municipality to the capital 
town Isulan is very poor and the peace and order situation is unpredictable. 
 
In coordination with the ADPO-PMU and the CRMP-LGU of Sarangani Province, CRMP has 
conducted for the municipality of Palembang a CRM Orientation Workshop and provided a 
hard copy of the MCD form to draw the municipality’s plan of action on CRM for the last 
quarter of 2000.  A food security budget was also allocated by the ADPO-PMU 
SOCSKSARGEN. 
 
A CRM core group was organized on the provincial and municipal levels as a result of these 
initial interventions.  The provincial group intends to federate the various MFARMCs into a 
Provincial FARMC and build the capacity of municipal core groups on ICM and PCRA. 

 
PROVINCE OF MASBATE 

 
Masbate is located at the centermost of the Philippine archipelago.  With 39 islands and 
islets, Masbate has a total coastline of 968 km.  All of its 21 municipalities are coastal, 
270 of the total 550 barangays are along the coast and 67 percent of the population is 
directly dependent on fishing.  Masbate is blessed with rich fishing grounds surrounding its 
three major islands: Masbate Pass, Asid Gulf, Samar Sea, Sibuyan Sea, Ticao Pass, Burias 
Pass, and the Visayan Sea.  Coral resources abound.  Some islets are actually coral reefs.  
However, while the province is producing just enough fish for its increasing population, the 
fishing industry has exhibited a downtrend since 1990.  This is attributed to 
mismanagement of resources. 
 
CRMP has linked up with the Province of Masbate to bring CRM to its 20 municipalities 
and lone component city.  CRMP conducted a series of trainings for the representatives of 
Masbate’s various municipalities and facilitated the formation of the Provincial CRM Core 
Group.  With the province’s P6 million Fishery Development and Marine Conservation Fund 
for 2000, the CRM Core Group has completed the PCRA and CRM Planning in at least four 
municipalities.  The Core Group teams up with the Visayan Seas Project and Plan 
International to deliver CRM and PCRA training services.  CRMP also assisted in the 
formulation of the Masbate Provincial Environment Code.  Public hearings were facilitated 
on the municipal level and the Code was approved by the Sangguniang Panlalawigan in 
December 2000.  NAMRIA/DENR assisted in the delineation of municipal waters province-
wide. 
 
The Provincial Government is concerned with completing the biodiversity mapping of its 
four wilderness areas and the reversion of abandoned or illegal fishponds to mangrove 
plantations.  It also intends to sustain technical assistance in CRM to municipal LGUs.  
Inadequate counterpart funding by the municipalities may, however, slow down the  
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process of integrating CRM into municipal development programs.  The province may also 
need to address the problem of weak law enforcement while implementing a continuing 
program to build local capabilities and mechanisms for CRM planning and implementation.  
Municipal and provincial coastal database management must also be assured. 
 
Expansion Area Municipalities 
 
Aroroy 
 
Aroroy is a virtual wilderness located in the northernmost part of Masbate island or about 
73 km from the capital.  It is a major fishing ground with 4.3 sq km of protected area.  The 
Lanang River is the main channel of tributaries that dominate the landscape of the 
municipality.  There are 22 coastal barangays within which are distributed 63 percent of 
the municipality’s population.  The town has an active Bantay Dagat organized with 
assistance from the DA-BFAR. 
 
CRMP, in cordination with the Masbate Provincial Government, conducted training and 
extended technical assistance in the municipality’s PCRA, CRM Planning, and mangrove 
management at the provincial level.  The Provincial Government also supported the 
deputation of fish wardens and provided the municipality a P500,000 budget for CRM for 
2001.  The province also facilitated the conduct of the public hearing on the Masbate 
Provincial Environment Code.  The NAMRIA-DENR provided the technical expertise in the 
delineation of municipal waters. 
 
The top CRM priorities of the municipality are incorporation of the CRM Plans in the 
Municipal Development Plan, formation of a municipal CRM Core Group, installation of the 
MCD, continuous training and capability-building, and monitoring and evaluation of CRM 
activities.  Law enforcement needs to be strengthened to ensure the sustainability of CRM 
in Aroroy.  The same is true of the MFARMC.  There is still a need to formulate a 
comprehensive CRM Ordinance and establish a CRM section under the MAO. 
 
Balud 
 
Balud, is home to Jintotolo Island, renowned for its century-old lighthouse, and the two 
Sapatos islands.  The municipality, with 23 coastal barangays, has 66 km of coastline, 
covering that of the mainland and the three islands.  The municipality hosts mangrove 
forests and coral areas and is a beneficiary of the Visayan Sea Project.  The LGU enacted a 
fishery ordinance in 1998.  It also allocated P50,000 for CRM in 2000.  P500,000 has 
been proposed for fishery development and marine conservation in 2001. 
 
CRMP and the Masbate Provincial Government conducted training in and provided technical 
assistance for the conduct of the municipality’s PCRA.  CRM Planning was also facilitated.  
Mangrove management training was also provided to key representatives of the 
municipality.  NAMRIA/ DENR provided assistance in the delineation of municipal waters.  
The DA-BFAR has deputized as fish wardens four members of the Bantay Dagat force. 
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Formulation of the municipal environmental code is one of the priorities of the LGU.  In the 
face of rampant intrusion of commercial fishers into municipal waters, the LGU is looking 
towards intensifying sea-borne patrolling, apprehension and prosecution of violators, and 
the registration of municipal fishermen.  This includes validation of the legitimate users of 
municipal waters.  Survey and identification of illegal fishponds and the strengthening of 
the BFARMCs and MFARMC are being considered.  Inadequate funding threatens the 
sustainability of CRM in Balud.  A comprehensive CRM Ordinance also needs to be 
enacted. 
 
Cawayan 
 
Cawayan is set 65 km from Masbate City, along the Asid Gulf.  A municipality 
characterized by wilderness areas, it is benefited in some ways by the province’s biggest 
river, Malbug, which cuts through its landscape before emptying in the next town, 
Milagros.  The municipality has 52 km of coastline, including its islands and islets.  There 
are 13 coastal barangays and 63 percent of the population live in the coastal areas.  7.35 
sq km of the municipality’s total land area is protected under the NIPAS.  There is also 800 
ha of fishponds. 
 
The municipality of Cawayan has benefited from CRMP-Masbate Provincial Government 
collaboration.  The Municipal Planning and Development Officer and the Municipal 
Agriculture Officer participated in the training in CRM Planning and in the course on 
mangrove management.  The Provincial Government collaborated with the NAMRIA/DENR 
in the delineation of Cawayan’s municipal waters.  The Provincial CRM Core Group has 
facilitated the integration of CRM concerns in the CLUP, the formation of the municipal 
CRM core and volunteer groups.  These groups were trained in mangrove management.  
Through the Provincial CRM Core Group, too, the CRM Planning Workshop and the PCRA 
have been undertaken.  The DA-BFAR also assisted the municipality with the formation of 
the Bantay Dagat which is now fairly active in guarding municipal waters.  DA-BFAR has 
also assisted in proposing for the Cawayan marine refuge and fish sanctuary. 
 
The LGU aims to organize and strengthen people’s organizations in the locality.  The 
formulation and adoption of the CRM Plan is also underway.  In order to enhance the 
implementation of CRM, multi-sectoral collaboration mechanisms are being established.  
Training and capability-building for fishers and CRM implementors as well as IEC for the 
general public are also high on the LGU’s agenda.  Inadequate funding, however, remains a 
challenge for sustainability.  Other challenges are the establishment of the CRM section at 
the MAO, formulation of a comprehensive CRM ordinance and installation and management 
of the MCD. 
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Claveria 
 
Claveria has an underwater cave, corals, and mangroves.  It is bounded on three sides by 
water and is 38 nautical miles from Masbate City.  Twenty-two coastal barangays are 
distributed over its 105-km coastline.  91 percent of the population is in the coastal area.  
The municipality’s Boca Engaño Marine Sanctuary has been established.  Another 
sanctuary, in Looc, is being proposed.  The municipality’s budget for CRM in 2000 was 
P200,000. 
 
CRMP, in coordination with the Masbate Provincial Government facilitated the training of 
the MPDC and the MAO in CRM Planning and mangrove management.  The municipality’s 
year 2000 CRM Plan was formulated as a result of the CRM Planning course.  CRMP and 
the province have also conducted a survey of the municipality’s eco-tourism potential.  
NAMRIA/DENR is assisting in the delineation of municipal waters.  On the other hand, the 
DA-BFAR has organized the municipal Bantay Dagat and FARMC, which are both fairly 
active in coastal environmental protection.  DA-BFAR assisted in the enactment of fishery- 
and CRM-related ordinances.  CBRMP is operating in the municipality.  The mangrove 
reforestation program is sponsored by the NEDA. 
 
Training and capability building, law enforcement, strengthening of fishers’ associations 
and the installation of waste management systems are the priorities of the municipal 
government.  These may be threatened, however, by inadequate funding and the need for 
a better-equipped and trained Bantay Dagat and people’s organizations. 
 
City of Masbate 
 
Masbate City, the provincial capital, has about 38 km of coastline, including those of its 
islands and islets.  There are 30 barangays, 20 of which are coastal.  77 percent of the 
city’s population live in the coastal area.  The city has a 3.925 sq. km protected area.  
Habitat destruction is the primary issue.  Coral reefs and seagrass beds are damaged.  445 
ha of the city’s 1,240 ha of mangroves have been converted into fishponds.  200 ha of 
these have been abandoned.  To start reversing the pattern of destruction, a 25-ha islet, 
Buntod Coral Reef, is being developed as a mangrove reforestation area. The city 
government is also implementing coastal resource management, allocating P1.25 million 
this purpose in 2000. 
 
CRMP provided assistance to Masbate City in the formulation of a comprehensive CRM 
ordinance and the incorporation of its CRM Plan into the CLUP.  CRMP also trained key 
barangay officials in mangrove management and in the basic concepts of CRM.  To 
jumpstart habitat rehabilitation efforts, the project also initiated a mangrove rehabilitation 
program in the city.  The DENR-NAMRIA assisted Masbate City in the delineation of their 
territorial or “municipal” waters.  The Masbate provincial government is extended support 
through the conduct of a coastal resource assessment, the formulation of the coastal 
environmental profile, training in PCRA. 
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Masbate City is in the process of establishing a City CRM Office.  Among its priorities are 
the regulation of access to municipal waters, strengthening of coastal law enforcement, 
continuing training for fishing communities and training and capability building for CRM 
implementation. 
 
Milagros 
 
Located 27.3 km from the capital, Milagros is also a major fishing ground with some 
islands under its jurisdiction.  It has a 59-km coastline, with 15 coastal barangays.  65 
percent of the population is in the coastal area.  There are 20 ha of coral reef, 10 ha of 
seagrass beds, and 40 ha of mangroves.  Two of the province’s most important rivers, 
Asid and Malbug, empty at Milagros.  Habitat degradation and illegal fishing are the biggest 
challenges to the implementation of CRM in Milagros. 
 
CRMP and the Provincial Government of Masbate collaborated in the conduct of training 
and provision of technical assistance in PCRA for the officials and fisherfolk of Milagros. 
CRMP and the Provincial Government facilitated the Municipal CRM Planning workshop.  
Mangrove management training was also facilitated by CRMP and the Provincial 
Government.  NAMRIA/DENR assisted in the delineation of municipal waters and the DA-
BFAR helped organize the BFARMCs, MFARMC and the Bantay Dagat and people’s 
organizations.  The municipality’s CRM budget for 2000 was P200,000. 
 
The LGU has the following priorities: training and capability-building for CRM 
implementation, law enforcement, promotion of public awareness of CRM issues, 
establishment of fish sanctuary, and mangrove management and rehabilitation.  Inadequate 
funding, however, threatens the sustainability of CRM in the municipality. 
 
Mobo 
 
Mobo has a coastline of only 15 km and is located next to the provincial capital.  It has a 
critical watershed area.  It also hosts 1,500 ha of coral reef area with 25-49.9 percent 
living coral cover, 325 has of mangroves and 10.59 sq. km of protected area.  There are 9 
coastal barangays and 45 percent of the population is in the coastal zone. 
 
The CRMP and the Provincial Government trained the MPDC and MAO in CRM Planning 
and mangrove management.  In addition, both organizations coordinated to conduct one 
barangay-level PCRA.  Delineation of municipal waters was assisted by the NAMRIA/DENR.  
The DA-BFAR, meanwhile, has organized the MFARMC, the Bantay Dagat, and the Mobo 
Fish Vendors Association to help in coastal environment protection.  Mangrove 
rehabilitation and the establishment of environment-friendly sea-based enterprises have 
been introduced. 
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Training and capability building, formulation and adoption of a CRM Plan and the 
comprehensive fishery ordinances, and promotion of public awareness for CRM issues are 
priorities for the municipal government.  The LGU also intends to allocate a budget for 
CRM.  It needs, however, to further enhance the capacity of the Bantay Dagat, fish 
wardens, and the people’s organizations in law enforcement.  Strengthening is also needed 
by the MFARMC. 
 
Uson 
 
Uson is 42.1 km from the capital.  Although it has the smallest municipal water area, its 
coastal and marine resources are in fairly good condition.  Its 30 ha of coral reef has 50-74 
percent living cover while it has 25 ha of mangroves in good condition.  The municipality 
has 12 coastal barangays over 25 km of coastline.  The key issues are pollution, declining 
fish catch, lack of participation by people’s organizations in planning and decision-making, 
illegal cutting of mangroves, and resource use conflicts. 
 
The MPDC and MAO attended the training in CRM Planning conducted by the Provincial 
Government and CRMP.  Aside from the Province and CRMP, the NAMRIA and the DA-
BFAR are assisting Uson.  NAMRIA assisted in the delineation of municipal waters while 
DA-BFAR helped organized the MFARMC and 11 BFARMCs.  DA-BFAR also facilitated the 
passage of an ordinance outlawing garbage dumping on the seashore and the presentation 
of the proposal for the Morocborocan-Miaga Marine sanctuary. 
 
Deputation of fish wardens, capability-building for CRM implementation, waste 
management, and delineation of municipal waters and proper zoning are among the 
priorities of the local government unit.  The local government, however, is hard pressed 
funding its CRM initiatives.  It was only able to allocate P117,000 as “environment 
budget” for 2000.  No amount has been indicated yet for the 2001 “fishery development 
and marine conservation” budget as proposed by the Provincial CRM Core Group. 
 

PROVINCE OF BATANGAS 
 
Expansion Area Municipalities 
 
Mabini * 

 
The municipality of Mabini is a fourth class municipality of Batangas Province, 
approximately 20 km from the capital Batangas City.  It has a land area of 44.47 sq km 
and a population of 33,499 (as of 1995).  There are 19 coastal barangays in the 
municipality with a shoreline length of 28.6 km.  In the northwest portion of the 
municipality is the Balayan Bay while on the southeast is the Batangas Bay.  Across the 
municipality of Mabini is the municipality of Tingloy which is separated by the Maricaban 
Strait. 
 

* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 

C-38



* Municipalities or cities that have achieved Level I in CRM Certification under the CRMP   
   certification system. 

C-39

CRMP with partners the Sulu Fund and the Kabang Kalikasan ng Pilipinas (KKP) continued 
the collaborative work to promote coastal resource management in the municipality 
through information dissemination and other related activities. 
 
The crucial task to address the sustainability of the CRM interventions in the municipality is 
the formulation of the CRM plan and correspondingly, the adoption of this plan.  MPAs are 
functional, and illegal fishing is significantly reduced in the municipal waters. 
 
Tingloy* 
 
Tingloy is a fifth class island municipality of Batangas province. It has a total land area of 
33.07 sq km and population of 14,897 (as of 1995).  The island is surrounded by 
Maricaban Strait in the north, Batangas Bay in the east, Balayan Bay in the northwest and 
Verde Island Passage in the south.  The municipality has eight coastal barangays with a 
total shoreline length of 30 km. 

 
The coastal resource management intervention of CRMP with other partners such as the 
Sulu Fund and Kabang Kalikasan ng Pilipinas (KKP) is propelled with the mayor’s 
enthusiasm in protecting the coral reefs in the area.  There is a tremendous support from 
the municipality’s local officials and constituents on activities such as information 
dissemination on the need for marine conservation and stopping of all illegal fishing. 

 
Preparation is ongoing for an integrated management plan that highlights the tourism 
potential of the area and the need to establish marine sanctuaries.  The municipality, 
through a local ordinance, will adopt this plan in 2001. 
 
 



IR Indicator: Public Awareness of CRM Issues 
 
Qualitative and quantitative studies on CRM knowledge, attitudes and practices (KAP) 
were conducted by an independently contracted research firm, MBL Trends, Inc., in late 
1999 and were completed in the first quarter of 2000. 
 
For the qualitative study, a total of 121 local government officials, community leaders, 
NGO members, and housewives in the learning area were interviewed in focus group 
discussions, and 15 municipal mayors in one-on-one in-depth interviews.  
 
The quantitative survey was conducted in 16 provinces, six of which are CRMP learning 
sites while ten are outside learning areas.  A total of 700 fisherfolks were interviewed for 
the survey, and the sample size gives an error margin of +/- 4%.  The distribution of the 
sample and corresponding error margins are: 
  
                         CRMP learning areas    =  450        +/- 5% 
                         Outside learning areas  =  250        +/- 6% 
                                                              700        +/- 4%    
 
Sampling for learning areas involved three stages.  Eighty coastal barangays were 
distributed among the 27 learning area municipalities. Sample barangays were then 
selected at random from within each municipality with probability proportional to 
population size.  In each barangay, interval sampling was used to draw five sample 
households.   
  
Sampling for outside learning areas entailed the identification of 10 out of the 27 provinces 
identified by CRMP as non-learning areas, using probabilities proportional to size.  Fifteen 
municipalities were then selected from the provinces using simple random sampling from 
the total number of coastal municipalities.  As in the learning areas, coastal barangays 
were first selected at random from within each municipality with probability proportional to 
population size.  Interval sampling was likewise used to draw five sample households per 
sample barangay.  
 
When the planned target indicators for IEC were formulated early on in the project, 10 
percent of respondents who would demonstrate knowledge of coastal issues, problems, 
and solutions was targeted as the project’s benchmark, given that there had been no 
nationwide effort by any group or agency in the Philippines to promote CRM in the national 
agenda.  In fact, it was the general observation that “while indeed, the Philippines has 
been a pioneer in the development and practice of community-based CRM, it is observed 
that there has been no comprehensive documentation of experiences and “lessons learned” 
from past projects.  As such, an important source of information to improve on new 
community-based CRM initiatives has been left untapped”(ICLARM, 1995). 
_________ 
ICLARM, 1995.  A review and evaluation of community-based coastal resource 

management projects in the Philippines, 1984-1994, 1995.  A research proposal 
submitted to the United States Agency for International Development, Manila, 
Philippines. 
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Pre-CRMP Awareness Levels 
 
A conservative target was also established at that time, because earlier findings from 
USAID- commissioned surveys with Social Weather Stations (SWS) as well as the USAID-
GreenCOM Project in 1996 revealed very low prioritization by respondents of 
environmental problems when compared to economic, crime and governance issues (SWS, 
1997,  GreenCOM Project, 1996). 
 
For example, SWS nationwide survey findings in 1996 revealed that:  
 

1. Respondents tended to interpret  “environment” in its generic sense, and that the 
process of education regarding “environment” to mean the natural environment has 
yet to occur in the Philippines (SWS, 1996).   According to SWS, many 
respondents  when asked  “ what is the most serious environmental problem which 
affects respondent and family,” 43 percent could not answer the question,  and 
those who did, took  kapaligiran  to mean “surroundings” and therefore, cited 
problems that surround them – such as clogged drainage, lack of transportation or 
drug problems.  Urban respondents cited uncollected garbage (10%); air pollution 
(8%); clogged drainage (4%); floods (3%); lack of water (2%) and illegal logging 
(2%) at the top of their list. 

  
SWS also observed that when compared to their urban counterparts, rural 
respondents were even less likely to cite any environmental problem (56%).  Those 
who did, cited bad roads (8%); high prices of commodities (5%), and 
unemployment (5%) as problems.  Environmental-related problems were likewise 
very low, and generally limited to uncollected garbage (3%), air pollution (3%); 
clogged drainage (1%); and floods (2%) (See Appendix D, Table D-1, SWS, 1996.) 

 
2. When asked explicitly about most serious natural resource problems affecting 

municipalities or cities, of respondents could not also offer answers (62%).  For 
those who did, illegal logging (15%) led their concern, with only 2% citing illegal 
fishing. ( See Appendix D, Table D-2, SWS, 1996.) 

 
3. When also asked about the most important problem in the respondent’s area 

(community), environmental concerns did not come into the picture, with 
respondents citing mostly problems economic in nature (58.1%) followed by crime 
(9.5%); governance (2.8%); calamities (2.3%); miscellaneous (1.3%) and 
none/can’t say (25.8%) (Appendix D, Table D-3, SWS 1996.) 

 
 
 
________ 
Social Weather Station, 1997.  Monitoring Performance of the USAID Mission’s Strategic 

Objectives Integrated Report, February, 1997. 
 
GreenCOM Project in the Philippines, 1996.  Results of formative research conducted in 

support of the pilot environmental communication campaigns.  Cebu City, Philippines. 
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4. SWS also reported of a general pattern in past surveys that showed that Philippine 
respondents from the middle and upper classes (ABC) were much more able to cite 
natural resource problems than the lower classes D and E (Table D-4, SWS, 1997).  
This finding led SWS to additionally observe that while the poor suffer most from 
environmental degradation, it is the upper and middle classes who are able to 
express the most concern (SWS, 1997). 

 
These above-mentioned SWS findings in 1996 were taken by CRMP as illustrative of a low 
level of public awareness regarding the environment in general, and resource management 
in particular.  Given that in 1996, awareness for resource management issues were very 
low, CRMP pegged its awareness indicator at 10 percent.  A qualitative research 
undertaken by the USAID-sponsored GreenCOM project in 1996 likewise yielded similar 
results, wherein various focus group discussions of respondents drawn from various 
groups (LGUs, key informants, and fisherfolks) in three learning area municipalities revealed 
general environmental awareness, but limited knowledge on specific coastal issues, 
problems, and solutions.        
 
CRMP Implementation Activities 
 
In addition, given such initial findings relative to the urban and rural population and budget 
limitations for the research, it was decided that urban population be excluded in the survey 
to give attention to the fisherfolk respondents in learning and outside learning areas.  
Fisherfolk respondents were chosen as the target sample of the quantitative survey, largely 
because on-the-ground efforts of CRMP were directed at the provincial, municipal and in 
several cases, barangay levels.  Similarly, as much as possible, CRMP’s learning area and 
expansion area activities are being undertaken in partnership with existing donor-supported 
projects such as the USAID-funded GOLD project, ADB-funded BFAR-FRMP, CBRMP of the 
World Bank and DOJ, relevant national line agencies, the academe, private sector, non – 
government and people’s organizations whose implementation activities are also largely 
community-based. 
 
Key features of field level interventions for CRM in the CRMP learning areas included: (1) 
memoranda of agreement between CRMP and local governments who commit personnel 
and budgets; (2) identification of local organizations and individuals who can potentially 
play key roles in the planning and management process; (3) implementation of participatory 
coastal resource assessment and mapping exercises with community-level groups; (4) 
development of coastal environmental profiles through local community participation and 
collaboration with local academic institutions; (5) conduct of integrated coastal 
management training for key local government, community, and NGO participants; (6) 
promotion of participatory strategic management planning at the barangay, municipal, and 
learning area levels; (7) implementation of an enterprise and livelihood scheme through 
community groups and the private sector which provides livelihoods outside of fisheries; 
(8) definition and integration of coastal resource management plans and projects within 
large-area and other sectoral plans; and (9) facilitation of integrated coastal management 
interventions, monitoring, and evaluation. 
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At the national level, IEC activities included the use of national mass media; tapping the 
League of Municipalities as a primary advocate for CRM; cultivation of alliance and synergy 
with business and other sectors including church-based groups, professional, civic and 
environmental organizations, and; networking with people’s organizations.  CRMP also 
worked with the Philippine Navy, the Philippine Coast Guard, the Boy Scouts of the 
Philippines, Girls Scouts of the Philippines, and several others to initiate their own 
information activities on CRM.  
 
In 1999, as an offshoot of the project’s agenda-setting activities, then President Estrada 
issued a Presidential Proclamation declaring May and every May thereafter as the Month of 
the Ocean in the Philippines.  Drafted with technical assistance provided by CRMP, the 
proclamation opened windows of opportunities for the institutionalization of IEC activities 
on CRM issues by concerned and partner agencies, as it allows government agencies to 
allocate resources for the observance of the Month of the Ocean.  It was also in 1999 that 
CRMP put together the Conference of Coastal Municipalities of the Philippines, which 
started the process for the prioritization of CRM in the local agenda of the country’s more 
than 800 coastal mayors. 
 
CRM Awareness / Knowledge Levels as Assessed by MBL-Trends, Inc. 
 
According to MBL Trends, Inc., around nine out of ten (88%) from the learning areas 
became aware of coastal resource management through CRMP activities.  The training, 
seminars, and community meetings account for 66%, while other forms of IEC materials 
such as radio, flyers, and video showings are sources of the rest (Appendix D, Table D-4) 
 
Eight sets of data were forwarded by MBL Trends, Inc. to illustrate the percentage of 
respondents demonstrating knowledge of coastal issues, problems, and solutions.  These 
included: (1) perceptions of fisherfolk respondents regarding most pressing problems in the 
community; (2) perceptions of respondents’ regarding most pressing environmental 
problems in their community; (3) perceptions of respondents regarding trends in their 
coastal environment; (4) correct answers of respondents to knowledge questions on the 
coastal ecosystems; (5) perceptions of respondents regarding the degree of danger to 
coastal resources brought about by specific activities; (6) perceived knowledge of 
respondents regarding  CRM ordinances being implemented in their municipalities; (7) 
percentage of respondents declaring support for LGUs in implementing CRM management 
interventions/ measures; and 8) agreement / disagreement with knowledge / attitude 
statements that served as knowledge determinants of CRM (See Appendix D, Tables D-5 
to 12). 
 
According to MBL Trends, the quantitative survey reveals that approximately 60 percent of 
fisherfolk respondents demonstrate a high level of awareness and knowledge regarding 
current conditions, problems, and solutions affecting coastal resources as supported by the 
following survey findings:  
 

1. In contrast to the 1996 SWS survey where it was observed that respondents hardly 
mentioned the environment as pressing problems, the MBL Research revealed that 
economic (76%) and environmental (75%) ranked first as most pressing issues in 
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their communities.  A large percentage acknowledged that decrease in fish catch is 
top environmental problem in their place today (67%). (Appendix D, Table D-5).  

 
2. Again, in contrast to the 1996 SWS survey where a large group of respondents 

(62%) could not cite specific natural resource problems affecting respondent’s 
city/town, 56% of respondents in the MBL Trends survey cited decrease in fish 
catch as their most pressing environmental problem today (Appendix D, Table D-6). 

 
3. Respondents are also very aware of conditions happening to their coastal and 

fisheries resources.  56% of respondents claim that their coastal environment has 
worsened; 70% claim fishing effort takes much longer; 68% claim fish caught are 
smaller; and 73% say that quantity of fish caught has decreased (Appendix D, 
Table D-7). 

 
4. 50.5% of respondents got correct answers regarding knowledge of the coastal 

ecosystems (Appendix D, Table D-8). 
 
5. 81.8% of respondents can correctly attribute the degree of danger to coastal 

resources brought about by specific activities (Appendix D, Table D-9).  
 
6. All respondents, except 2 or 3%  can cite the wide range of ordinances or laws on 

regarding the management of their fisheries and coastal resources (Appendix D, 
Table D-10).  

 
7. 65.6% of respondents declared they will support their LGUs in CRM activities 

(Appendix D, Table D-11). 
 
8. 70.7% was the weighted knowledge index of respondents based on 21 

determinants of CRM knowledge/ attitudes (Appendix D, Table D-12). 
 
The weighted knowledge index of respondents was based on 21 determinants of CRM 
knowledge and attitudes.  A set of agree/disagree statements comprises various coastal 
management concerns served as determinants of CRM knowledge.  Given that some 
statements have greater weights than others as knowledge determinants, each statement 
was assigned specific points based on the following criteria: Statements that showed 
knowledge of CRM interventions indicating a shift in thinking from exploitation to 
management / protection were assigned 6 points each and clustered as Group A; those 
which indicated acceptance of responsibility / stewardship for coastal resources were 
assigned 5 points or Group B; those which showed knowledge of CRM  solutions but did 
not necessarily challenge the status quo of fisheries development/management , 4 points 
or Group C; while those that showed knowledge on the interconnectedness of coastal 
ecosystems, 3 points, or Group D.  A total of 21 agree/disagree statements were weighted 
according to these criteria to add up to a total of 100 points.  The resulting weighted 
points were then averaged based on the percentage number of respondents agreeing or 
disagreeing with the statement.  
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The tables attached the end of this annual report provide more detailed information on the 
above-mentioned observations. 
 

Table D-1 
Most Serious Environmental Problem Which Affects Respondent and His Family, 

Philippines, June 1996, Column % 
(Social Weather Stations, Monitoring Performance of the USAID Mission’s Strategic 

Objectives, Integrated Report., February, 1997, p .68). 
 

Problem RP ABCA D E Urban Rural 
Uncollected garbage 10 18 10 7 17    3 
Air pollution 8 15 7 7 12    3 
Clogged drainage 4 4 4 4 7    3 
Flood 3 4 3 3  5    2 
Lack of water 3 1 3 3 3    2 
Illegal logging 2 0 2 1 1    2 
Lahar 2 1 2 1 1    2 
Water pollution/ red tide/ epidemic 1 2 1 0 2    1 
Typhoon 1      
Landslide during rainy season 1 0 1 0 0    1 
Noise pollution 1 1 1 1 1    0 
Sira ang kalsada/traffic/ lack of 5 3 6 4 2    8 
Drug addiction 4 7 4 5 8    1 
High prices of commodities 3 2 4 3 2    5 
Unemployment/low wages 2 3 2 1 2    3 
Peace and order 2 0 1 5 1    2 
Crimes/hold ups/ robbery 1 2 1 1 1    1 
Poverty 1 0 0 2 1    0 
Illegal gambling 1 0 0 2  1    0 
Others 2 4 2 3 3    2 
Not know/none 43 30 44 47 30   56 
 

Table D-2 
Most Serious Natural Resource Problem Which Affects Respondent’s City/Town 

Philippines, June 1996,  Column % 
(Social Weather Stations, Monitoring Performance of the USAID Mission’s Strategic 

Objectives, Integrated Report, February, 1997, p. 69). 
 
Problem RP ABC D E Urban Rural 

Illegal logging/illegal mining/mines  15   17   15  12   14   16 
Water pollution/red tide/water with 
chlorine 

 10   13   10    6    15     5 

Lack of water supply/ 
irrigation/drought 

 10   13   10    6   15     5 

Flood/calamity    2     1     2    5      2     3 
Dynamite fishing/illegal fishing    2     2     2    3    11     3 
Lahar    1     1     1    1      1     2 
Reforestation/denuded forests    1     2     1    1      1      2 
Air pollution    1     2     1    1      1     0  
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Problem RP ABC D E Urban Rural 
Typhoons (Bagyo-nababawasan ang 
isda/nasira ang tanim) 

   1     0     1    0      0     1 

Farms converted to subdivision/ 
factories (Bukid ginagawang 
subdivision/nagtayo ng pabrika sa 
bundok) 

 
   1 

 
   0 

  
    1 

 
   0 

 
     0 

  
    1 

Improper garbage disposal/ clogged 
drainage 

   1    2     0    1      1     0 

Others     1    2    0   1     1    0 
Not Know/ None    62    56   62  66    61    63 
 

Table D-3 
Most Important Problem in Respondent’s Area Today Philippines, April, 1996, In Percent 

(Social Weather  Stations, Monitoring Performance of the USAID Mission’s Strategic 
Strategic Objectives,  Integrated Report, February, 1997, p.80. 

 
Economic 58.1  
Crime 9.5 
Governance 2.8 
Calamities 2.3 
Miscellaneous 1.3 
None/ Can’t say 25.8 

  
Table D-4 

MBL-Trends, Inc. Survey Research Findings, 2000  
Sources of CRM Awareness  

 
Sources of CRM Awareness 

Base: Previously aware of CRM 
Learning Areas 

CRMP 
         Training/seminars 
         Community meetings 
         Radio 
         Pamphlets/flyers 
         Poster 
         Video showings 
Friends/relatives 
FARMC 
Local government 
National line agencies 
 

                 88% 
           40 
           26 
           12 
             4 
             4 
             2 
           24 
           14 
             2 
             2 
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Table D-5 
MBL-Trends Survey Research Findings, Philippines, 2000 

Three Most Pressing Problems in the Community 
 

Problem % of Total Respondents 
Economic 
        Poverty 
        Unemployment 
        Overpopulation 

76 
55 
43 
6 
 

Environment 
        Decrease in fish catch 
        Municipal water pollution 
        Destroyed mangroves 
        Illegal fishing 
 

75 
67 
14 
9 
1 

Services 
        Bad roads 
        Lack of water 
        No electricity 
        Waste disposal 
        Sewerage system 

54 
24 
21 
13 
8 
3 
 

Public safety 
        Drug addiction 
        Peace and order 

18 
10 
9 
 

Graft and Corruption 8 
 

 
Table D-6 

MBL-Trends Survey Research Findings, Philippines, 2000 
Most Pressing Environmental Problems in the Community 

 
Problem % of Total Respondents 

Decrease in fish catch 56.1% 
Poverty 40.3 
No Job 33.9 
Municipal water pollution 23.1 
Bad roads 20.4 
Destroyed Mangroves 17.9 
Garbage 17.4 
No Water Supply 14.0 
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Table D-7 
MBL-Trends  Survey Research Findings, Philippines, 2000 

Perceived Trends in Coastal  Environment 
 

Problem % of Respondents 
General Conditions of coastal environment 
                Improved 
                Remained the same 
                Worsened 

 
19.% 

25 
56 

 
Length of time to catch fish 
                Shorter 
                No difference 
                Longer 

 
16% 

14 
70 

 
Change in size of fish 
                Larger 
                Remained the same 
                Smaller 

 
8% 
24 
68 

 
Change in quantity of fish 
                Increased 
                Remained the same 
                Decreased 

 
8% 
18 
73 

 
 

Table D-8 
MBL-Trends Survey Research Findings, Philippines, 2000 

Knowledge of the Coastal Ecosystems 
 

Problem % of Respondents 
W/ Correct 

Answer 
When a reef where lapu-lapu lives is destroyed 
by dynamite, they just move on to another reef 
and lay their eggs 
 

9 

Lapulapu matures and breeds very early, when 
they are about 1 kilo 
 

10 

Lapulapu live inside crevices of coral reefs 
 

89 

Corals are animals 
 

6 
 

Fish can live on dead coral reefs 
 

57 
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Problem % of Respondents 
W/ Correct 

Answer 
Cyanide kills both coral reef, animals and plants 
on which the Dalagang bukid  lives and breeds 
 

77 

Decaying leaves from mangroves feed shrimps, 
crabs and fish fry 
 

83 

Mangroves do not protect land from erosion 51 
 

Seagrasses are not important nurseries for 
many fish 
 

73 

 Average % of Respondents who correctly 
answered questions on coastal ecosystems       
       

50. 55 

                       
Table D-9 

MBL-Trends Survey Research Findings, Philippines 2000 
Degree of danger to coastal resources brought about by specific activities: 

                                      
Activity % of Respondents 

citing very great 
danger/danger 

% of Respondents 
Undecided 

% of Respondents 
saying very little 

danger/ no danger at 
all 

Throwing waste in 
rivers, seas, etc. 
 

 
           94% 

 
                4 

 
           2 

Cutting tress in 
forests 
 

           93                 2            5 

Industrial pollution 
 

           91                 5            4 

Sand extraction 
 

           81                 5                      14 

Building structures in 
foreshore areas 
 

 
           89 

 
                9            

 
          11 

Intrusion of 
commercial fishing 
in municipal waters 
 

 
           82 

 
                5 

 
          13 

Conversion of 
mangroves into 
fishponds 
 

 
           64 

 
               11 

 
          25 
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Activity % of Respondents 
citing very great 
danger/danger 

% of Respondents 
Undecided 

% of Respondents 
saying very little 

danger/ no danger at 
all 

Rapid increase in the 
population of 
mankind 
 

           61               14            25 

Overfishing / too 
many fishers 
 

            58             
12 

           30 

Hook and line fishing 
method 
 

 
            8 

 
                 4 

 
           88 

Average % of 
respondents who 
know of danger to 
coastal resources by 
specific activities  
 

         81.87   

 
Table D-10 

MBL-Trends Survey Research Findings, Philippine 2000 
Respondents’ Knowledge on What Ordinances are Being Implemented in Municipality 

 
 

Ordinances 
% of Respondents 

Citing the ordinance 
Restriction of the use of explosives, noxious or 
poisonous substance or electricity in fishing 
 

 
           93.3 

Restriction of the use of fine mesh net 
 

           80.7 

Ban in the use of “hookah” in diving 
 

           70.6 

Any activity which will bring about aquatic 
pollution 
 

           62.7 

Ban in the use of superlights 
 

           61.1 

Ban in the entry of commercial fishing in municipal  
 

           58.1 

Establishment of Fish sanctuaries 
 

           51.1 

Ban on the catching of sabalo or other 
spawners/breeders 
 

           51.3 
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Ordinances 

% of Respondents 
Citing the ordinance 

Restriction of gathering or exporting corals 
 

           49.4 

Delineating boundaries of municipal waters 
 

           49.1 

Ban on muro-ami or any method which destroys 
marine habitat 
 

           47.4 

Limiting the use of fish aggregating devices such 
as payaos, artificial reefs, etc. 
 

           34.9 

Restriction of conversion of mangroves into 
fishponds 
 

          33.1 

Reverting abandoned fishponds to mangrove areas 
 

          32.0 

Establishment of a closed season during a specific 
period of time 
 

          28.0 

Providing alternative livelihood 
 

          23.1 

Promoting coastal eco-tourism 
 

          18.7 

Limiting the quantity of fish that may be captured 
or catch ceiling 
 

          15.6 

Others  (Prevent/ban trawling (pagbaling) 
 

            0.9 

Can’t say 
 

            0.3 

 
Table D-11 

MBL-Trends Survey Research Findings, Philippines, 2000 
Support to LGU in CRM Activities. 

 
Activity % of Respondents 

that will strongly 
support/support 

% of Respondents 
that Cannot Say 

Now 

% of Respondents 
that will not support/ 

not support at all 
Ban the use of 
compressor or 
hookah diving 
 

 
           76 

 
             4 

 
           20 

Impose heavier 
penalties for fishers 
who use illegal and 
destructive methods 

 
          71 

 
            10 

 
           19 
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Activity % of Respondents 
that will strongly 
support/support 

% of Respondents 
that Cannot Say 

Now 

% of Respondents 
that will not support/ 

not support at all 
Total ban in the 
entry of commercial 
fishing within 15 km 
of municipal waters 
 

 
         72 

        

 
             8 

 
           20 

Establishment of 
marine sanctuaries 
 

         71             8            20 

Delineate boundaries 
of municipal waters 
 

 
         68 

 
            10 

 
           22 

Establish a closed 
season during a 
spawning period of 
certain fishes 
 

 
         66 

 
            11 

 
           23 

Revert abandoned 
fishponds to 
mangrove areas  
 

 
        65 

 
            11 

 
           24 

Delineation of use 
zones in municipal 
waters for specific 
uses 
 

 
        62 

 
            16 

 
          22 

Restrict conversion 
of mangroves into 
fishponds 
 

 
       61 

 
            11 

 
          28 

Limit the use of fish 
aggregating devices 
such as payaos, 
artificial reefs, etc. 
 

 
       60 

 
            14 

 
          26 

Limit the quantity of 
fish catch that may 
be captured 
 

 
       50 

 
            17 

 
          33 

 Average %  of 
respondents who 
will support LGUs in 
CRM                    
 

 
      65.63 
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COMPUTATION OF COASTAL RESOURCE MANAGEMENT KNOWLEDGE 
DETERMINANTS 

      

        
    % OF TOP % of Top 2 Box 
 VARIABLE  GROUP 2 BOX* WEIGHT x weight 
1 The deterioration of the forests means deterioration of our coasts as well. Agree D 61.1 0.03 1.8330  
2 Soil erosion contributes to degradation of coral reefs.   Agree D 69.3 0.03 2.0790  
3 Limiting fishing effort is one way of reverting declining fish catch.   Agree A 65.1 0.06 3.9060  
4 Establishing a closed season for fishing during a specific period of time will 

allow fish stocks to recover.   
Agree  A 77.3 0.06 4.6380  

5 Marine /fish sanctuaries will contribute to the rejuvenation of fish stocks and 
recovery of coral reefs.   

Agree  A 88.3 0.06 5.2980  

6 Per local government code, the responsibility for managing municipal waters 
now rests on the municipal government.   

Agree  C 82.9 0.04 3.3160  

7 If people will not do anything about it, there will come a time when  we will 
no longer be able to depend on  the sea for our food.   

Agree  B 60.9 0.05 3.0450  

8 It is everyone’s right to earn a living, and it is wrong to impose on us any 
regulations that would restrict our right to fish. 

Disagree  A 25.8 0.06 1.5480  

9 The law prohibiting the harvesting of corals should be revoked as such 
activity provides income to fisherfolks.   

Disagree  A 50.6 0.06 3.0360  

10 Cancel permits of unproductive fishponds.   Agree C 70.7 0.04 2.8280  
11 Unproductive fishponds should be converted back to mangrove areas.  Agree C 88.7 0.04 3.5480  
12 It is important that captured turtles and dolphins be thrown back into the 

sea.  
Agree  A 97.5 0.06 5.8500  

13 Juvenile fishes need to be thrown back into the sea.  Agree A 89.3 0.06 5.3580  
14 All municipal fishers should be registered and licensed.  Agree C 83.6 0.04 3.3440  
15 Destroyed coral reefs are no cause for worry since there are still so many 

fishes in the ocean. 
Disagree  D 63.8 0.03 1.9140  

16 Lost mangroves are no cause for worry since there are still so many fishes in 
the ocean. 

Disagree  D 68.2 0.03 2.0460  

17 Responsibility for managing coastal resources is everyone’s responsibility. Agree B 92.4 0.05 4.6200  
18 I do not report any illegal fishing activities to the proper authorities because I 

get ostracized by my fellow fishers.    
Disagree  B 75.3 0.05 3.7650  

19 It is just too difficult for somelike me to do anything about the problems of 
declining fish catch.   

Disagree  B 42.9 0.05 2.1450  

20 Local governments need not consult local fishermen in their coastal resource 
management planning.  

Disagree  B 60.0 0.05 3.0000  

21 I have no business telling my fellow fishers about how they should go about 
doing their fishing activities even if these are illegal   

Disagree  B 72.6 0.05 3.6300  

  
 
 

   1.00 70.75  CRM  Knowledge Index 
(weighted average) 

 
*For statements which should be agreed to, top 2 boxes are "STRONGLY AGREE" and "AGREE". 
For those which should be disagreed to, top 2 boxes are "DISAGREE" and "STRONGLY DISAGREE." 
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LIST OF AVAILABLE IEC MATERIALS PRODUCED BY CRMP 
 
POSTERS: 
 
1. A Call for Leadership (English and Cebuano) 
2. Coastal Alert! (English and Cebuano) 
3. For Future’s Sake (English and Cebuano) 
4. Imagine the Future without Mangroves (bilingual – English/Cebuano) 
5. Human Impacts on the Environment (English) 
6. Month of the Ocean posters:  “It’s their Ocean too, and their future”; “Ang Dagat ay 

buhay, ating kinabukasa’y dito nakasalalay  
7. Philippine Fisheries in Decline, No Time to Lose (English) 
8. Nagkagamay na ang atong kuha gikan sa panagat (Cebuano variation of the Philippine 

Fisheries in Decline poster. 
 
TECHNICAL / REFERENCE PUBLICATIONS 
 
1. Tambuli Newsletter:  (Issues no. 1-6) 
2. Legal and Jurisdictional Guidebook on Coastal Resource Management in the Philippines 
3. The Values of Philippine Coastal Resources:  Why Protection and Management are 

Critical 
4. Participatory Coastal Resource Assessment (PCRA) Manual  
5. CRM Primer 
6. Food Security and Coastal Resource Management 
7. Rhythm of the Sea:  Coastal Environmental Profile of San Vicente, Palawan 
8. Coastal Environment Profile of Malalag Bay 
9. Coastal Environment Profile of Bohol 
10. Mangrove Management Handbook 
11. CRMP Mid-Term Report:  CRMP in Midstream- On Course to a Threshold of Sustained 

Coastal Management in the Philippines 
 
POPULARIZED PUBLICATIONS 
 
1. The Coastal Resource Management Project (CRMP) brochure/leaflet (English and 

Cebuano) 
2. Coastal Alert! pamphlet 
3. Coastal Alert! Magazine 
4. Coastal Alert! Magazine special edition on the Ocean Ambassadors homepage 
5. Coastal Alert! Magazine special edition on the Conference of Coastal Municipalities of 

the Philippines 
6. Saving the Philippine Seas, speech by His Excellence President Joseph E. Estrada 
7. Guide to the Video Course on the Establishment of Community-based Marine 

Sanctuaries (English and Pilipino) 
8. “Save our Seas” Kapitan Barungoy Coloring Book 
9. Call to Action flyer 
10. Lost Reefs leaflet 
11. Mangroves Brochure. 
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12. Mangroves FAQ pamphlet 
13. Mangroves in Trouble leaflet 
14. Philippine Fisheries in Decline leaflet 
15. “Our Seas, Our Lie” Exhibit Guide 
16. Olango Birds and Seascape Tour 
17. “I Love the Ocean” Movement leaflet 
18. The Blue Tapestry:  A Community Arts Project Celebrating the Philippine Centennial and 

the International Year of the Ocean 
19. Search for Best CRM Program Awards  
 
EXHIBIT PANELS 
 
1. Our Seas, Our Life Info Panels and Walls* 
2. Coastal Resource Management Bamboo Panel Exhibit 
3. Protected Seascapes* 
4. Ocean Depths Map 
5. Exhibit panels for Bohol 
6. Exhibit panels for Saranggani 
7. Blue Backdrops:  ( 1)  “Bring Back our Future, Manage our Coastal Resources”,  2)  

“Coastal Resource Management for Food Security:;  3)  Have a Heart, Stop illegal 
fishing; Reduce Fishing Effort to Sustainable Levels; Protect and Manage Coastal 
Habitats; Municipal Waters for Municipal Fishers;  4)  “Manage our Coastal  Resources, 
Your leadership can Make the Difference;  and 5)  Restore our Mangroves 

 
WEB SITE 
 
1. http://www.oneocean.org. –  CRMP’s website serves as the official source of 

information on coastal resource management in the Philippines and around the world.  
The site makes available online and for downloading,   CRMP technical / reference 
documents.  The site incorporates among other features, pages for CRMP,  36 issues 
of its electronic magazine,  Over Seas, the  CRM Tools Page. DENR Region 11 web 
page, and the Ocean ambassadors’ homepage. 

 
VIDEO / AUDIO MATERIALS 
 
1. Ang Dagat ay Buhay (Our Seas, Our Life) song. 
2. Sigaw ng Karagatan documentary 
3. Karaniwang Tao MTV 
4. Tungo sa Bagong Umaga video documentary on the 6 winning Search for Best CRM 

Program Awards 
5. TV/Radio Plugs for Ocean Month 
6. TV/Radio Plugs on Illegal fishing 
7. Radio plug on the cutting of mangroves 
8. TV/ Radio plug on the intrusion of commercial fishing in municipal waters 
9. Video course on Coastal Resource Management (10 – part series on CRM in Pilipino) 
10. Video course on the Establishment of Marine Sanctuaries (7 – part series on marine 

sanctuaries in Pilipino) 

 E-2

http://www.oneocean.org/


 E-3

11. “Colors of the Sea” Children’s video  (6 part – series for children on the 
interconnectedness of  land and marine ecosystems in Filipino) 

 
_____________ 
 
*  these exhibit panels are now housed with the Protected Areas and Wildlife Bureau, 
DENR 
 
OTHER PROMOTIONAL MATERIALS 
 
1. “I Love the Ocean” labels/ sticker 
2. “I Love the Ocean” membership card, Blue Heart Pin and Creed 
3. oneocean.org postcard 
 
BRIEFING MATERIALS (Transparencies) 
 
1. Participatory Coastal Resource Assessment (PCRA) and CRMP Briefing Kit (in English 

and Cebuano) 
2. Briefing Package on CRMP 
3. Introduction to Coastal Resource Management 
4. Introduction to Integrated Coastal Management 
5. Economic Valuation of Coastal Resources 
6. Food Security and Coastal Resource Management 
7. Into the Mainstream:  Promoting Coastal Resource Management in the Philippine 

National Agenda 
8. Mangrove Management 
9. Earthwatch Research Results 
10. Revised Results Framework 
11. A Framework for Enterprise Development in Coastal Areas 
12. Sustainable Coastal Tourism Framework 
13. Philippine situational analysis of coastal resources 
14. Information, education, communication (IEC) Framework 
 
 
 
 


	CONTENTS.pdf
	Figure                      Page
	D-1
	MOST SERIOUS ENVIRONMENTAL PROBLEM WHICH AFFECTS 
	D-6
	D-2
	D-6
	D-3
	D-7
	D-4
	D-7
	D-5
	MBL-TRENDS SURVEY RESEARCH FINDINGS, PHILIPPINES,
	
	D-8
	D-6
	D-8
	D-7


	MBL-TRENDS  SURVEY RESEARCH FINDINGS, PHILIPPINES
	
	
	
	D-9
	D-8
	D-9
	D-9
	MBL-TRENDS SURVEY RESEARCH FINDINGS, PHILIPPINES 
	D-10
	D-10
	D-11
	D-11
	D-12




	LIST OF ABBREVIATIONS AND ACRONYMS

	executive summary for kitty.pdf
	Progress in Meeting Intermediate Result (IR) Indicators
	IR 1.1Improved Local Implementation of CRM
	IR 1.2Increased Awareness of CRM Problems and Solutions
	Widespread utilization of legal, jurisdictional, operational guides and training modules:  As detailed in Appendix A, CRMP guides and training modules are actively being utilized by 143 organizations, including 10 national government agencies, 93 LGUs, 7

	IR 1.3Improved Policy and Legal Framework
	Harmonization of national policy for CRM: The project continued to contribute towards this indicator though the number of adoptions of CRM guidance materials and training modules by key government agencies.  During 2000, the cumulative number of adoption


	Annual 2000 a.pdf
	1.0 INTRODUCTION AND OBJECTIVES
	1.1 INTRODUCTION
	1.2 OBJECTIVES

	2.0 PROJECT RATIONALE AND APPROACH
	2.1 PROJECT RATIONALE
	2.2 PROJECT APPROACH
	2.3 PROJECT EXPANSION

	3.0 TECHNICAL ASSISTANCE
	3.1 NATIONAL IMPLEMENTATION
	3.1.1 Policy Component
	O
	O

	3.1.2 Information, Education, and Communication (IEC) Component
	O


	3.2 LOCAL IMPLEMENTATION IN PROVINCIAL LEARNING AREAS AND EXPANSION AREAS
	3.2.1 Overview of Local Accomplishments
	3.2.2 Bohol
	3.2.3 Davao del Sur Province



	Annual 2000 b.pdf
	3.2.4 Negros Oriental Province
	3.2.5 Olango Island, Cebu Province
	
	Cebu Province:


	3.2.6 Palawan Province
	O

	3.2.7 Sarangani Province
	3.2.8 Local Implementation in Expansion Areas
	3.2.9 Mangrove Management Component (MMC)
	V.APublications on Mangrove Management
	O
	O
	C
	O
	C
	O
	O
	C
	O
	C
	O
	O
	O
	O
	O
	O
	C
	O
	C
	O
	O

	3.2.10 Enterprise Component
	3.2.11 Training Component
	VII.DSupport Provincial Teams through Capability-Building Exercises


	Annual C.pdf
	3.2.12 Coastal Law Enforcement
	3.2.13 Monitoring and Evaluation
	4.0 PROJECT MANAGEMENT
	4.1 WORK PLAN ACCOMPLISHMENTS
	4.1.1 Cost Control
	4.1.2 Subcontractor and Individual Consultant Agreements

	4.2 ACTIVITIES NOT ACCOMPLISHED AND WHY
	
	
	Harmonization of national policy for CRM: The project continued to contribute towards this indicator through the number of adoptions of CRM guidance materials and training modules by key government agencies.  During 2000, the cumulative number of adoptio





	CRMP Performance Monitoring Tables 2(new).pdf
	Summary Documentation
	National Government Agencies (10)
	Local Government Units (93)
	Donor Agencies and Donor-Assisted Projects (7)
	Non-Government Organizations (22)
	Sulu Fund for Marine Conservation Foundation
	Academic Institutions (11)

	Appendix B.pdf
	3rd Quarter 2000: Coordinated participation in the Round Table Discussion on the development of a National ICM Policy Framework (A. Trinidad)
	
	3rd Quarter 2000: Collaborated on the preparation of the fisheries management booklet (A. Trinidad; M. Gleason; L. Pura)



	municipal briefs2.pdf
	PROVINCE OF BOHOL
	Learning Area Municipalities
	
	Buenavista*
	Calape*
	Clarin*
	Tubigon*


	Expansion Area Municipalities
	
	Albuquerque
	Anda
	Candijay
	Getafe
	Loay
	Loon
	Mabini*
	Guindulman


	Learning Area Municipalities
	Cordova
	City of Lapu-lapu
	Expansion Area Municipalities
	
	Alcantara*
	Alegria
	Badian*
	Barili
	Dumanjug*
	Ginatilan
	Malabuyoc
	Moalboal*
	Ronda
	Learning Area Municipalities

	Hagonoy*
	Malalag*
	Padada*
	Sta. Maria*
	Sulop*


	Expansion Area Municipalities
	
	City of Digos*
	Learning Area Municipalities

	Amlan*
	Bacong*
	City of Bais*
	Dauin*
	City of Dumaguete*
	Manjuyod*
	San Jose*
	Sibulan*
	Tanjay*


	Expansion Area Municipalities
	
	Ayungon
	Basay
	Bayawan*
	Bindoy
	Guihulngan
	Jimalalud
	La Libertad*
	Sta. Catalina*
	Siaton*
	Tayasan
	Vallehermoso
	Zamboanguita
	Learning Area Municipalities

	San Vicente


	Expansion Area Municipalities
	
	Brooke’s Point*
	Cagayancillo*
	Cuyo
	Narra*
	City of Puerto Princesa*
	Learning Area Municipalities

	Alabel*
	City of General Santos*
	Glan*
	Kiamba*
	Maasim*
	Maitum*
	Malapatan*


	Expansion Area Municipalities
	
	Kalamansig
	Lebak
	Palembang
	Expansion Area Municipalities

	Aroroy
	Balud
	Cawayan
	Claveria
	City of Masbate
	Milagros
	Mobo
	Uson



	PROVINCE OF BATANGAS
	
	
	
	Expansion Area Municipalities

	Mabini*
	Tingloy*




	IRIndicator-IEC.pdf
	IR Indicator: Public Awareness of CRM Issues
	Pre-CRMP Awareness Levels
	CRMP Implementation Activities
	
	Table D-1

	Problem

	Urban
	Not know/none
	
	
	Table D-2


	Urban

	Training/seminars
	
	Table D-5
	MBL-Trends Survey Research Findings, Philippines, 2000
	Three Most Pressing Problems in the Community


	Problem
	
	
	Problem



	Table D-7
	MBL-Trends  Survey Research Findings, Philippines, 2000
	Perceived Trends in Coastal  Environment
	
	
	
	
	Table D-9






	LIST OF CURRENT IEC MATERIALS PRODUCED BY CRMP.pdf
	LIST OF AVAILABLE IEC MATERIALS PRODUCED BY CRMP
	POPULARIZED PUBLICATIONS
	EXHIBIT PANELS

	WEB SITE
	
	VIDEO / AUDIO MATERIALS


	OTHER PROMOTIONAL MATERIALS


